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SUMMARY OF SUBJECT MATTER

TO: Members of the Committee on Transportation and Infrastructure
FROM: Committee on Transportation and Infrastructure Staff

SUBJECT: Hearing on “Recovery Act: 225-Day Progress Report for Transportation
Infrastructure Investment”

PURPOSE OF HEARING

The Committee on Transportation and Infrastructure will meet on Thursday, October 1,
2009, at 9:30 2.m., in room 2167 of the Rayburn House Office Building to examine progress to date
on implementing the American Recovery and Reinvestment Act (P.L. 111-5) (Recovery Act). The
hearing will address implementation efforts in transportation programs under the Committee’s
jurisdiction, including highways, bridges, public transportation, rail, and aviation.

BACEGROUND

State of the Economy

According to the Bureau of Labor Statistics (BLS), as of August 2009," there are 14.9 million
unemployed persons in the United States, for all sectors of the economy combined. In addition,
when part-time and discouraged workers who want full-time jobs are included, the number of
unemployed/under-employed workers increases to 26.3 million.

The unemployment rate in August 2009 was 9.7 percent — the highest it has been in 26 years.
When part-time and discouraged workers who want full-ime jobs are included, the unemployment
rate is 16.8 percent.

! The latest month for which data is available.
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The National Bureau of Economic Research has determined that the current recession
began in December 2007, At 21 months and counting, the current recession has lasted longer than
any recession since the Great Depression. From the start of the recession in December 2007
through August 2009, the number of unemployed persons has increased by 7.2 million.

The construction sector has been particularly hard-hit. It has lost 1,430,000 jobs since the
recession began in December 2007. The unemployment rate in construction was 16.5 percent in
August 2009 — up 8.3 points since August 2008. This is the highest unemployment rate of any
industrial sector. As of August 2009, there are 1,542,000 unemployed construction workers in the
nation. Within the overall construction sector, seasonally adjusted employment in heavy and civil
engineering construction® has fallen by 160,900 since the recession began in December 2007,

After workers have lost their jobs, they have had more trouble finding new jobs. The
average length of unemployment is now 24.9 weeks, compared 1o 16.5 weeks in December 2007 at
the start of the recession. The number of workers who have been unemployed for longer than six
months is now 5.0 million, compared to 1.3 million in December 2007. One-half of the
unemployed have been out of work for more than 15.4 wecks, and 33 percent have been out of
work for more than six months.

However, the number of unemployed construction workers has decteased by 483,000 since
February 2009. The unemployment rate for construction workers has also dropped by nearly five
percent during that time period.

A study by a national transportation construction association shows that during June and
July 2009, the value of construction work on highways and bridges was $1 billion more than the
work performed during those months in 2008. Furthermore, between May and August 2009, the
value of new contract awards for highway and bridge projects exceeded that period in 2008 by
almost $4 billion.

With this urgent need for jobs as the backdrop, Federal agencies, State and local
governments, along with the private sector, are working together to implement the Recovery Act, to
create and sustain family-wage jobs now and, at the same time, address the nation’s long-term
transportation investment needs.

“ This term includes highway, street, and bridge construction; usihty system construction; land subdivision construction;
and other heavy and civil engineering construction.
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Recovery Act

On February 17, 2009, the Recovery Act was signed into law. The Recovery Act provides
$48.1 billion of transportation investment for programs within the jurisdiction of the Committee on
Transportation and Infrastructure, including:

$27.5 billion for highways and bridges;

$8.4 billion for transit;

$9.3 billion for passenger rail;

$1.5 billion for competitive surface transportation grants;
$1.3 billion for aviation; and

$100 million for small shipyard grants.

VVVVVY

]

Implementation Highlights of Transportation Investment

Of the $48.1 billion in funding provided under the Recovery Act, the U.S. Department of
Transportation (DOT) has obligated $28.8 billion for 9,640 projects, as of September 18, 2009. This
represents G0 percent of the total available funds.

Highways and Bridges

> Of the $27.5 billion provided for highways and bridges, all 50 States, five Territories,
and the District of Columbia have submitted to, and received approval from, the
Federal Highway Administration (FHWA) for 7,558 projects totaling $18.8 billion.”
This represents 70 percent of the Recovery Act highway formula funds;

> All 50 States met the Recovery Act requirement that at least one-half of funds
apportioned to the States be obligated within 120 days (June 30, 2009) of the date of
apportionment;

» Of the $550 million provided for roads on Federal and Indian Lands, FHWA has
awarded $150 million for 34 projects. This reptesents 27 percent of the total
apportionment; and

> Of the $60 million provided for Ferry Boat capital grants, FHWA has announced all
$60 million in grants for 29 projects in 19 States and the Virgin Islands. Of these
announced projects, FHWA has since approved two projects totaling $7.7 million.

Transit

> Of the $6.8 billion provided for transit urban and rural formula grants, the Federal
Transit Administration (FTA) has awarded $6 billion for 614 projects in all 50 States,
five Territories, and the District of Columbia. This represents 88 petcent of the total
apportionment;

3 This total includes Federal-aid Highway formula investments and the Puerto Rico and Territorial Highway Programs
(toral allocation: $26.8 billion).
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Of the $750 million provided for fixed guideway formula projects, FTA has awarded
47 grants worth $738 million in 28 States, Puerto Rico, and the District of Columbia.
This represents 98 percent of the total apportionment;

All States, cities, and public transit agencies met the Recovery Act requirement that
at least one-half of formula funds apportioned be obligated within 180 days
(September 1, 2009) of the date of apportionment;

Of the $750 million provided for New Starts, FTA has awarded nine grants totaling
$468 million. This represents 62 percent of the total apportionment; and

After reviewing proposals requesting neatly $2 billion in Transit Investments for
Greenhouse Gas and Energy Reduction Grants (TIGGER Program), FTA, on
September 21, 2009, announced 43 grants in 27 States, totaling the entire $100
million in available funding.

Since the Federal Railroad Administration (FRA) executed 2 grant agreement with
Amtrak for $1.3 billion (for approximately 700 projects), Amtrak has awarded $200
million in contracts for 198 projects; and

High-speed rail and intercity passenger rail grant applications for “ready-to-go”
projects, service planning activities, and appropriations-funded projects were due by
August 24, 2009. Applications for service development programs are due by
October 2, 2009.

Competitive Surface Transportation Grants

»

Applications for the Transportation Investment Generating Fconomic Recovery
(TIGER) Discretionary Grants program were due by September 15, 2009. DOT
received 1,381 applicatons from all 50 States, three Territories, and the District of
Columbia, totaling $56.9 billion. Secretary LalHood expects to announce TIGER
grants in January 2010, a full month ahead of the statutory deadline.

Aviation

>

Of the $1.1 billion provided for the Airport Improvement Program, the Federal
Aviation Administration (FAA) has awarded grants for 305 projects worth $1 billion
in all 50 States and four Territories. This represents 93 percent of the total
apportionment; and

Of the $200 million provided for the Facilities and Equipment program, the FAA
has signed contracts totaling $80 million for 270 Facilities and Equipment projects in
40 States, Puerto Rico, and the District of Columbia. This represents 40 percent of
the total apportionment.
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Small Shipyard Grants

» Of the $100 million provided for small shipyard projects, the Maritime
Administration, on August 18, 2009, awarded 70 grants totaling $98 million for small
shipyard projects in 26 States and Guam. This represents nearly 100 percent of the
funds apportioned for small shipyards.

For additional information, see the attached report entided The American Recovery and
Reinvestment Act of 2009, Transporiation and Infrastructure Provisions Inplenentation Status as of September 18,
2009.
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1I. Transparency and Accountability Information

Highway and Transit Formula Data

According to the latest submissions by States, metropolitan planning organizations, and
public transit agencies, as of August 31, 2009:

>

8,062 highway and transit projects in all 50 States, five Territories, and the District of
Columbia have been put out to bid, totaling $22 billion, representing 64 percent of
the total available formula funds for highway and transit projects;

All 50 States, two Territories, and the District of Columbia have signed contracts for
6,472 highway and transit projects totaling $16.8 billion, representing 49 percent of
the total available formula funds;

Work has begun on 5,279 projects in all 50 States, two Tetritories, and the District of
Columbia, totaling $14.4 billion, representing 42 percent of the total available
formula funds;

These 5,279 highway and transit projects have created or sustained more than
122,000 direct, on-project jobs.4 According to DOT, “an example of a direct job is a
worker employed to construct a facility or to maintain equipment on-site whose time
is charged directly to the project;”” and

These projects have also resulted in tens of thousands of indirect and induced jobs,
including jobs at companies that produce construction materials such as steel, sand,
gravel, and asphalt, and manufacture equipment including new transit buses.
According to DOT:

An example of an indirect job is a worker who makes the
steel or other construction materials used at the project site,
or who manufactures a bus purchased by a transit authority
using [Recovery Act] funds. These indirect jobs are not
charged directly to the project but are embedded in materials
costs. An example of an induced job is a fast food worker
who sells lunches to your workers.®

For additional information by State and formula program, visit the Transparency and
Accountability section of the Committee’s website and click on “Transparency and Accountability
Information by State and Program (Data Reported as of August 31, 2009)”.

4 Consistent with the DOT’s reporting requirements, this figure is based on direct, on-project full-time-equivalent (FTE)
job months. One person working full time or two people wotking one-half time for one month represents one FTE job
month. FTE job months are calculated by dividing cumulative job hours created or sustained by 173 hours (40 hours
per week times 52 weeks divided by 12 moaths = 173 hours).

3 DOT TIGE

R, “Freguently Asked Questions” about Recipient Reporting: Section 1201(c) of the ARRA,
ng.dot.gov /L.

AQ.cfintgi.
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Project Data

The Committee requested that Federal agencies implementing programs receiving Recovery
Act funds under the Committee’s jurisdiction submit a specific list of announced Recovery Act
projects, as of September 18, 2009.

Of the $64.1 billion provided for both transportation and non-transportation programs
under the Recovery Act, Federal agencies, States, metropolitan planning organizations, and public
transit agencies have announced 12,352 projects totaling $40.6 billion, representing 63 percent of the
total available funds. Within this total, States and agencies have obligated $33.7 billion for 11,624
projects, representing 53 percent of the available funds.

To download a complete list of projects, please visit the Transparency and Accountability
section of the Committee’s website at: http://transportation.house.gov/, and click on
“Transparency and Accountability Information by Project (Data Reported as of September 18,
2009)”. The list may be searched by State, Congressional District, Federal agency, or program.

Future Reports

The Committee will require Federal agencies, States, metropolitan planning organizations,
public transit agencies, and other grant recipients to report regularly to the Committee regarding
implementation of the Recovery Act.
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THE AMERICAN RECOVERY AND RE TMENT ACT OF 2009
TRANSPORTATION AND INFRASTRUCTURE COMMITTEE PROVISIONS

$64.1 BILLION FOR TRANSPORTATION AND INFRASTRUCTURE INVESTMENT

>

The American Recovery and Reinvestment Act of 2009 (P.L. 111-5) (Recovery Act™)
provides $64.1 billion of infrastructure investment to enhance the safety, security, and
efficiency of our highway, transit, rail, aviation, environmental, flood control, inland
waterways, public buildings, and maritime transportation infrastructure.

The $64.1 billion of Federal transportation and infrastructure investment will create or
sustain more than 1.8 million jobs and $323 billion of economic activity.

Specifically, the Recovery Act provides:

>

Highways and Bridges: $27.5 billion

including Federal-aid Highway formula ($26.8 billion), Indian Resetvation Roads
($310 million), National Park Roads (§170 million), Forest Roads ($60 million),
Refuge Roads ($10 million), Ferry Boats and Ferty Terminal facilities (§60 million),
On-the-Job Training ($20 million), and Disadvantaged Business Entetprise bonding
assistance ($20 million)

Transit: $8.4 billion

inchuding Transit Urban and Rural fotmula (§6.8 billion), Transit Greenhouse Gas
and Energy Reduction program ($100 million), Fixed Guideway Modernization
formula ($750 million), and New Statts grants ($750 million)

Rail: $9.3 billion
including High-speed Rail and Intercity Passenger Rail grants ($8 billion), Amtrak
Capital grants ($850 million), and Amtrak Safety and Secutity grants (§450 million)

Surface Transportation: $1.5 billion
including highway, bridge, public transit, intercity passenger rail, freight tail, and port
infrastructure grants

Aviation: $1.3 billion
including Airport Improvement Program ($1.1 billion) and Federal Aviation
Administration Facilities and Equipment ($200 million)



xvi

Page 4

TRANSPORTATION AND INFRASTRUCTURE INVESTMENT CONTINUED

>

4

Environmental Infrastructure: $5.26 billion

including Clean Water State Revolving Fund loans and grants (§4 billion), Supetfund
cleanups ($600 million), Brownfields grants ($100 million), Watetshed and Flood
Preveation Operations ($290 miilion), Watershed Rehabilitation Program (350
million), and International Boundary and Water Commission ($220 million)

U.S. Army Corps of Engineers: $4.6 billion

including Construction ($2 billion), Operation and Maintenance ($2.075 billion),
Mississippi Rivers and Tributaries (§375 million), Formerly Utilized Sites Remedial
Action Program ($100 million), Investigations ($25 million), and Regulatory Program
($25 million)

Federal Buildings: $5.575 billion

including High-Performance Green Federal buildings ($4.5 billion), repair, alteration,
and construction of Federal buildings and courthouses ($750 million) and border
stations and land ports of entry ($300 million), and Smithsonian Institution (§25
soiilion)

amrsomnt e Thavrntnsemn nans A Lvedintodmndsnuns OV e ST e

A

AN TRACI AR u\.v\.au’)m\.nl. LAALIRIRIAD LE LA, N AJAS ARRARRIVIAN

including Economic Adjustment grants (§50 million) and Regional Economic
Development Commissions (up to $50 million)

Emergency Management: $210 million
including Firefighter Assistance grants to construct non-Federal fire stations
($210 million)

Coast Guard: $240 million
including Bridge Alterations ($142 million) and construction of shote facilities and
aid-to-navigation facilities and repair of vessels (§98 million)

Matitime Administration: $100 million
including Small Shipyard grants ($100 million)
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> The Recovery Act generally requires these funds to be invested in ready-to-go projects.
Section 1602 of the Recovery Act requires States and other grant recipients to give
prefetence to projects that can be started and completed expeditiously, including a goal of
using at least 50 percent of the funds for projects that can be initlated not later than 120 days
(June 17, 2009) after the date of enactment.! In addition, several transportation programs
have specific deadlines to invest a percentage of the funds. For example, for Federal-aid
Highway formula funds, 50 percent of state-administered funds must be obligated within
120 days (June 30, 2009) of the date of apportionment and all funds must be obligated
within one year (March 2, 2010) of the date of appottionment. For transit formula grants,
50 percent of funds must be obligated within 180 days (September 1, 2009) of the date of
apportionment and all funds must be obligated within one year (March 5, 2010) of the date
of apportionment.

> The Recovery Act creates green collar jobs and invests in projects that decrease our
dependence on foreign oil and address global climate change. It provides §4.5 billion
for High-Performance Green Federal buildings to fund projects that incorporate energy and
watet conservation elements, such as installing photovoltaic roofs and geothermal
technology. In addition, the Recovery Act provides a significant investment in public transit,
high-speed rail, intetcity rail, and Amtrak projects to provide alternatives to traveling by car,
and help public transit and intercity passenger rail providets increase the percentage of their
fleets that are altemative fuel vehicles. Finally, the Recovery Act directs that 20 percent of
cach State’s Clean Water State Revolving Fund allotment be used for investments in energy
and water efficient techniques and technologies (i.e,, green infrastructure).

» The Recovery Act requires the steel, iron, and manufactured goods for these projects
to be produced in the United States.”

» The Recovery Act creates family-wage construction and manufacturing jobs.’

» The Recovery Act requires the Governor of each State to certify that:

. the State will request and use funds provided by the Recovery Act and the
funds will be used to create jobs and promote economic growth;*

» the State will maintain its effort with regard to State funding for transportation
projects;’ and

1 American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5, § 1602 (2009).

21d. § 1605.

31d. § 1606. The Recovery Act requires all laborers and mechanics employed by contractors on projects funded by this
Act 1o be paid prevailing wages. Id

414 § 1607. The Governor shall make this cerdfication within 45 days (Aptil 3, 2009) of the date of enactment. If the
Govemor does not make such certification, the State legislature may accept the funds. Jd.
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. the Governor accepts responsibility that the infrastructure investment is an
appropriate use of taxpayer dollars.®
» Finally, the Recovery Act ensures transparency and accountahility by including regular

teporting requirements to track the use of the funds, State investments, and the
estimated number of jobs created ot sustained. This information will be publicly
available through Recovery.gov. Pursnant to section 1512 of the Act, States and other
direct grant recipients will provide quarterly reports (beginning October 10, 2009) to the
Federal agency that provided the funds on the total amount of recovery funds received; the
amount of such funds that were expended or obligated; a detailed list of all projects or
activities for which recovery funds were expended or obligated, including the name and
desctiption of the project, an evaluation of the completion status of the project, and an
estimate of the number of jobs created or sustained by the project; and, for infrastructure
investments made by State and local governments, the purpose, total cost, and rationale of
the agency for funding the infrastructure investment. Each Federal agency receiving these
quatterly reports will make the information publicly available by posting the infotmation on
a website.”

> Section 1201 of the Recovery Act requires additional reporting requirements for funds
administered by the U.S. Deparmment of Transportation. Under this provision, each
Statc and other grant recipient shall submit periodic reports to the U.S. Department of
Transportation on the use of Recovery Act funds provided for highway, public transit, rail,
surface transportation, airport, and maritime programs. The States and other grant

recipients will report:
. the amount of Federal funds obligated and outlayed;

. the number of projects that have been put out to bid, and the amount of Federal
funds associated with such projects;

= the number of projects for which contracts have been awarded, and the amount of
Federal funds associated with such projects;

= the number of projects for which work has begun under such conttacts and the
amount of Federal funds associated with such contracts;

. the number of projects for which work has been completed under such contracts
and the amount of Federal funds associated with such contracts;

5 Id. § 1201. The certification shall include a statement identifying the amount of funds the State planned to expend
from State sources as of the date of enactment during the period from the date of enactment through September 30,
2010. I

6 Id § 1201, The certification shall include a description of the investment, the estimated total cost, and the amount of
covered funds to be used, and shall be posted on a website and linked to the Recovery.gov website. Id

114 § 1512
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" the number of direct, on-project jobs created ot sustained by the Federal funds
provided and, to the extent possible, the estimated inditect jobs created or sustained
in the associated supplying industries, including the number of job-years created 2nd
the total increase in employment since the date of enactment; and

. information tracking the actual aggregate expenditures by each grant recipient from
State soutces for projects eligible for funding under the progtam duting the period
from the date of enactment through September 30, 2010, compared to the level of
expenditures that were planned to occur during such period as of the date of
enactment.

The first periodic report is due not later than 90 days (May 18, 2009) after the date of
enactment, and subsequent repotts are due not later than 180 days (August 16, 2009), one
year (February 17, 2010), two years (February 17, 2011), and three yeats (February 17, 2012)
after the date of enactment of the Recovery Act.”

READY-TO-GO INFRASTRUCTURE INVESTMENTS

>

While ceftain infrastructute projects may tequire years of engineering and environmental
analysis, followed by a lengthy contract award process, a subset of projects — such as projects
involving rehabilitation and repair of existing infrastructure — can move much more quickly,
with work beginning within 90 to 120 days.’

The Recovery Act requires funds to be invested in ready-to-go projects. Priority will be
given to projects that can be started and completed quickly."” For instance, State
Departments of Transportation (DOTs) have a tremendous backlog of highway resurfacing
needs. State DOTs often have open-ended contracts in place for resurfacing projects, which
means that work could begin immediately upon receipt of additional funds. Similarly, many
State DOTs have bridge deck overlay projects, in which the top two or three inches of
concrete on the surface of the bridge (e.g., the deck) is replaced, which are ready-to-go.

Even before the U.S. Department of Transportation apportioned formula funds to States,
cities, and public transit agencies, State DOTs put out bids (typically for a petiod of 30 days)
for ready-to-go projects. After receipt of the bids and contract award, work can begin on
the project within an additional 30 days. In this way, the Recovery Act has “put shovels

in the ground” within 90 to 120 days of the date of enactment.

814§ 1201. ‘

® The Federal Highway Administration’s “August redistribution” of highway funds illustrates the ability of States to
obligate additional funds quickly when they become available. In August of each year, States that cannot use their entire
obligation authority retum the unused authority to the Federal Highway Admindstration, which then redistributes it to
States that can use the funds prior to the end of the fiscal year on September 30.

10 See id. § 1602.
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ECONOMIC IMPACT: MORE THAN 1.8 MILLION JOBS AND
$323 BILLION OF ECONOMIC ACTIVITY
> The $64.1 billion of Federal infrastructure investment will create or sustain more than 1.8

miilion jobs and $323 billinn of econnmic activity. Rach $1 hillion of Federal funde
invested in infrastructure creates ot sustains approximately 34,779 jobs and $6.2 billion in
economic activity."!

> A national survey found that transportation construction contractors hire employees within
three weeks of obtaining a project contract. These employees begin receiving paychecks
within two weeks of hiring.

> In addition, this infrastructure investment will increase business productivity by reducing

the costs of producing goods in virtually all industrial sectors of the economy. Increased
productivity results in increased demand for labor, capital, and raw materials and generally
leads to lower product prices and increased sales.

> The proposed investment will specifically help unemployed construction wotkers, The
construction sectot has lost 1,430,000 jobs since the recession began in December 2007.

s 3 R, SUUUPUIU SSRGS P ) UPI Sy SO W . S S
1ac u.uuuy}uymau ate it construction was 16.5 peicent in Auguat 2009 — ajr 8.3 poins

since August 2008. This is the highest unemployment tate of any industdal sector. As of
August 2009, there were 1,542,000 unemployed construction workers in the nation.

> However, the number of unemployed construction workets has decreased by 483,000 since
February 2009. The unemployment rate for construction wotkers has also dropped by
nearly 5 percent during that time period.

» A study by 2 national transportation construction association shows that during June and
July 2009, the value of construction wotk on highways and bridges was $1 billion more than
the work performed during those months in 2008. Furthetmore, between May and August
2009, the value of new contract awards for highway and bridge projects exceeded that period
in 2008 by almost $4 billion.

11 These estimates ate based on 2007 Federal Highway Administration (FHWA) data on the correlation between highway
infrastructure investment and employment and economic activity, and assume a 20 percent State oz local matching share
of project costs. Some infrastructure programs have slightly higher or lower estimates of the number of jobs created or
the econormic activity generated per $1 billion of Federal funds invested. To enable easy comparisons among the
elements of the bill, this document presumes the FHWA model for employment and economic activity. In the
overwhelming majotity of cases, the requitement for State or local matching funds would be waived under this proposal.
Where appropriate, estimates of employment and economic activity have been adjusted to reflect these match waivers.
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> In contrast to the economic stimulus effect from tax cuts, virtually all of the stimulus effect
from public infrastructure investment will be felt in the United States. Not only would the
construction work be done hete, but most transportation construction materials and
equipment are manufactured in the United States, as well.”*

MINORITY-OWNED AND WOMEN-OWNED BUSINESS IMPACT:

> This investment will also help address the disproportionate effect that the increase in
unemployment has had on people of color. In August 2009, the rate of unemploymeat for
African Ameticans was 15.1 percent — 70 percent higher than the rate for whites. The
unemployment rate for Hispanic or Latino Ameticans was 13 percent, 46 percent more than
the rate for whites.

> Congtess has established a national 10 percent aspirational program goal for firms certified
as Disadvantaged Business Enterprises (“DBEs”), including minority- and women-owned
businesses, with respect to highway, transit, aviation, and other infrastructure programs. As
a general rule, States, cities, and infrastructure financing authorities are required to establish
an annual DBE participation goal that reflects what DBE participation would be in the
absence of discrimination. The DBE program applies to all Recovery Act transportation and
infrastructure programs.

12 Previous experence with using public infrastructure investment to stimulate the economy can be found with the
Public Works Acceleration Act (P.L. 87-658), signed by President Kennedy on Septernber 14, 1962. Under this
program, 4 total investment of §$1.8 billion ($880 million Federal investment and $920 million in local investment)
generated 250,000 job-years. See Public Works Acceleration Act, 42 U.S.C. § 2641 (1962).
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HIGHWAYS AND BRIDGES ~ $27.5 BILLION

Recovery Act:
1. Provides $26.66 billion in funding for Federal-Aid Highway formula investments.

2. Provides $150 million for Puerto Rico and Tesritorial Highway Programs.

3. Provides $550 million for roads on Federal and Indian lands, inclading $170
million for National Park Roads, $310 million for Indian Resetvation Roads, $60
million for Forest Roads, and $10 million for Refuge Roads.

4, Provides $60 million for competitive discretionary Fetry Boat capital grants to
States.

8. Provides $20 million for On-the-Job Training.

6. Provides $20 million for Disadvantaged Business Enterprise bonding assistance.

Distribution: Distributes Federal-aid Highway funds through a hybsid formula to States (50
percent through Surface Transportation Program formula and 50 percent apportioned via the FY
2008 obligation limitation ratio distribution). States must sub-allocate 30 percent of funds to local
governments. Distributes National Park, Indian Reservation, Forest, and Refuge Road funds
pursuant to existing administrative processes. Of all the funds provided to a State, three percent
must be used for transportation enhancements. Formula funds must be apportioned by the Federal
Highway Administration (FHWA) within 21 days (March 10, 2009) of the date of enactment.

Additional Uses of Funds: Expands uses to include stormwater runoff, passenger and freight rail,
and port infrastructure projects.

Prioritization: Prioritizes funds on projects that could be completed in three years (February 17,
2012) and are in economically distressed areas of the State,” except that, for Ferry Boat projects,
pdority shall be given to projects that can be completed within two years (February 17, 2011) of
enactment.

Shovel-Ready Deadlines: Requires 50 percent of the funds apportioned to the States to be
obligated within 120 days (June 30, 2009) after the date of apportionment. Funds not obligated in
accordance with this requirement will be withdrawn and redistributed to other States that had no
funds withdrawn. Funds suballocated to local governments ate not subject to the 120-day
redistribution. One hundred percent of funds must be obligated within one-year (March 2, 2010) of
apportionment. Funds not obligated as of this date will be withdrawn and redistributed to other

1 On August 24, 2009, DOT released suppl I guidance on the determination of economically distressed areas.

PE &

For mote information, see: : fhwa.dot.gov i edistressed.htm.
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States that had no funds withdrawn. The Secretary of Transportation has authority to provide an
extension of the one-year period if 2 State is experiencing extreme conditions.

Transparency and Accountability Requitements: Grant tecipients must submit petiodic repotts

to FHWA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August
16, 2009). one year (February 17, 2010), two years (February 17, 2011), and three years (February 17,
2012) after the date of enactment of the Recovery Act. These repotts will be collected and compsled
by the U.S. Department of Transportation and transmitted to Congress. These reports include the
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of
projects that have been put out to bid and awarded, where wotk has begun and been completed, and
the amount of Recovery Act funds associated with such projects, job creation statistics, and
maintenance of effort data.™

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on 2 website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all ptojects for which Recovery Act funds wete expended o obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.”®

nnnnnn A vt Formon T onmon e st
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Federal-Aid Highway Formula Investments and Puerto Rico and Territorial Highway Programs
(826.81 billion): Of the funds provided for the hiphway formula program,'® in the past seven

months, all 50 States, five Tertitories, and the District of Columbia have submitted and received
approval for 7,558 projects totaling $18.8 billion, approximately 70 petcent of the Recovery Act
highway formula funds. To view the specific projects, see:

http:/ /transportation. house.gov/singlepages /singlepages.aspx?NewsID=852.

All 50 States met the Recovery Act requitement that at least one-half of funds apportioned to the
States be obligated within 120 days (June 30, 2009) of the date of apportionment. According to
submissions received by the Committee from States, as of August 31, 2009, work has begun on
4,010 projects in all 50 States, two Terrtodes, and the Disttict of Columbia, totaling $11.4 billion.
This represents 42 percent of the total available highway formula funds.

The Recovery Act requires Govetnors, mayors, ot chief executive officers to make specific
certifications. On Aptil 22, 2009, the Secretary of Transportation sent letters to the Govemors of
the States, Territories, and District of Columbia, regarding their section 1201 Maintenance of Effort
certifications. The letters stated that the Recovery Act does not authorize the use of conditional or
qualified certifications. Govemots had until May 22, 2009, to amend their certifications, as needed,

# American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5, § 1201 (2009).

154 § 1512,
16 On March 2, 2009, eight days eadier than tequu:ed by the Recovery Act, FHWA issued Federal-aid Highway formula
apportionments to States. These apportic are ized on the Committee’s website:

ansportation.| e.gov/singlepages/singlenages aspx? 113=930.
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DOT teviewed these certifications and determined that all certifications meet the statutory
requirements, as to form. FHWA is cutrently conducting a review of how States determined their
planned and actual expenditures, DOT established a website where the agency posts submitted

certifications, by State: http://testimony.ost.dot.gov/ARRAcerts/.

Federal and Indian Lands (3550 million): FHWA has awarded $150 million for 34 projects. This
represents 27 percent of the total apportionment for Federal and Indian Lands. To view the specific

ptojects, see: http://transportation.house.gov/singlepages/singlepages.aspx?’NewsID=852.

Ferry Boat Capital Grants to States ($60 million): After soliciting grants for 46 days, FHWA, on July
10, 2009, announced $60 million in Ferry Boat capital grants for 29 projects in 19 States and the

Virgin Islands.”” Of these announced projects, FHWA has since approved 2 projects totaling $7.7
million. To view the specific projects, see:
hutp:/ /transportation house.gov/singlepages/singlepages.aspx?NewsID=852.

On-the-Job Training ($20 million): FHWA has awarded 11 training grants worth $1.9 million. These
grants fund training centers and apprenticeships for underrepresented or disadvantaged people
secking careers in transportation, engineering, or construction. To view the specific projects, see:

bttp://transportation house.gov/singlepages/singlepages.aspx?News[D=852.

Disadvantaged Business Enterprise Bonding Assistance ($20 million): On August 31, 2009, DOT

announced that small and disadvantaged businesses may now apply to be reimbursed for bonding
premiums and fees incurred when competing for, or performing on, Recovery Act transportation
projects. The Recovery Act created this new program to help small and disadvantaged businesses
better compete for Recovery Act transportation funds. ™

Economic Impact: Creates more than 765,000 jobs and $136 billion of economic activity.

17 Prior to awarding these grants, FHWA, on March 30, 2009, issued a solicitation for the Ferry Boat capital grants
program. FHWA received 102 applications by the May 15, 2009 deadline.

1% Only qualified bonds obtained from August 28, 2009, to September 8, 2010, arte eligible for this assistance.
Applications are due by September 8, 2010. For more information, see:

hitp: dot, v index htm.
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TRANSIT ~ $8.4 BILLION
TRANSIT URBAN AND RURAL FORMULA GRANTS - $6.8 BILLION

Recovery Act: Provides $6.8 billion in transit capital and operating grants for ready-to-go
projects, including $5.44 billion using the current transit urban formula, $680 million using
the current ttansit rural formula, and an additional $680 million to both urban and rural
areas using the current Growing States and High Density States formula.

Distribution: Distributes transit urban and rutal formula funds to States, cities, and public transit
agencies pursuant to existing statutory transit formulas under 49 U.S.C. § 5307, 49 US.C. § 5311,
and 49 US.C. § 5340.

Prioritization: Formula funds must be apportioned by FTA within 21 days (March 10, 2009) of
enactment.

Shovel-Ready Dgaﬁ@gg Reqmres States, cmcs and public transit agenclcs to obhgate at least
$3.4 billion (50 percent) of these funds within 180 days (September 1, 2009) of the date of
apportionment. Funds not obligated in accordance with this requitement will be withdrawn and

o rle e 4o - vbdn e trol mandmn ] csnnn e Chnbnn - B e e I R O el T Y L ey
redistribured to other urbanized azeas or States that had no funds withdrawn, Onc hundied percent

of funds must he nhhmfed within one-year (Mazch 5, 2010) of apportionment. Funds not obligate ted
as of this date will be mthd.taw-n and redxstnbutcd to orhex u.tbamzcd areas ot states that had no
funds withdrawn, The Sectetary of Transportation has authority to provide an extension of the one-
year period if a State ot urbanized atea has encountered an unworkable bidding environment or

other extenuating circumstances.

Transparency and Accountability Requirements: Grant recipients must submit periodic teports
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August

16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years (February 17,
2012) after the date of enactment of the Recovery Act. These reports will be collected and compiled
by the U.S. Department of Transportation and transmitted to Congtess. These repotts include the
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of
projects that have been put out to bid and awarded, where work has begun and been completed, and
the amount of Recovery Act funds associated with such projects, job creation statistics, and
maintenance of effort data."”

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
report to that agency no later than 10 days (beginning October 10, 2009) aftet the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and

9 14 § 1201,
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obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.”

Recovery Act Implementation: Of the $6.8 billion provided for transit urban and rural formula
grants,” FTA has awarded $6 billion for 614 projects in all 50 States, 5 Tertitories, and the District
of Columbia. This represents 88 percent of the total apportionment. To view the specific projects,

see: hitp:/ /transportation.house.gov/singlepages/singlepages.aspx?News[D=852.

All States, cities, and public transit agencies met the Recovery Act requirement that at least one-half
of funds apportioned be obligated within 180 days (September 1, 2009) of the date of
apportionment.

FTA has also received $238 million in 20 transfers from FHWA. Transfers occur when States and
local authotities choose to use theit Recovery Act highway funds for transit projects in their
respective locale. Four States (totaling $18 million) and 16 metropolitan areas (totaling $220 million)
have opted to take advantage of this provision.

Economic Impact: Creates more than 189,000 jobs and $34 billion of economic activity.

TRANSIT GREENHOUSE GAS AND ENERGY REDUCTION FUNDING — $100 MILLION

Recovery Act: Provides $100 million of discretionary transit capital grants to public transit
agencies to reduce energy consumption or greenhouse gas emissions of their public
transportation systems.

Distribution: Distributes transit energy funds to public transit agencies as discretionary grants.

Prioritization: Prioritizes funds for projects based on the total enetgy savings that are projected to
result from the investment, and projected energy savings as a percentage of the total energy usage of
the public transit agency.

Shovel-Ready Deadlines: Requires public transit agencies to obligate at least 50 petcent of these
funds within 180 days (September 1, 2009) of the date of allocation. Requires public transit agencies
to obligate all of the funds within one year (March 5, 2009) of the date of allocation. The Sectetary

» I4 §1512.
2 On March 5, 2009, FTA issued public transit urban and rural formula funds apportionments to States and public
transit agencies. These apportic are ized on the Coramittee’s website:

http:/ /transportation house.gov/singlepages /singlepages.aspx’NewsID=930.
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of Transportation may provide an extension of time if 2 city or State has encountered an unworkable
bidding environment or other extenuating circumstances.

Transpatency and Accountability Requitements: Grant recipients must submit periodic repotts
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August
16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three yeats (February 17,
2012) after the date of enactment of the Recovery Act. These reports will be collected and compiled
by the U.S. Department of Transportation and transmitted to Congress. These reports include the
amouat of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of
projects that have been put out to bid and have been awarded, where work has begun and been
completed, and the amount of Recovery Act funds associated with such projects, job creation
statistics, and maintenance of effort data.”

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
tepott to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,

g . S b R i - . H S - H - & ..t ki N L 22
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Recovery Act Implementation: After reviewing proposals requesting nearly §2 hillion in Traneit
Investments for Greenhouse Gas and Energy Reduction Grants (TIGGER Program),” FTA, on
September 21, 2009, announced 43 grants in 27 States, totaling the entire $100 million in available
funding,

Economic Impact: Creates approximately 2,800 jobs and $500 million of economic activity.

214 § 1201,

B1d §1512.

% On Match 24, 2009, FTA issued notice in the Federal Register soliciting proposals for this program. Proposals were
due by May 22, 2009. )
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FIXED GUIDEWAY INFRASTRUCTURE INVESTMENT ~ $750 MILLION

Recovety Act: Provides $750 million for transit fixed guideway modemization projects.
Distribution: Distributes funds through the existing fixed guideway modemization formula.

Prioritization: Formula funds must be apportioned by FTA within 21 days (March 10, 2009) of
enactment.

Shovel-Ready Deadlinies: Requites public transit agencies to obligate at least $375 million (50
petcent) of these funds within 180 days (September 1, 2009) of the date of apportionment. Requires
public transit agencies to obligate all of the funding within one year (March 5, 2010) of the date of
apportionment. The Secretary of Transportation may provide an extension of time if a city or State
has encounteted an unworkable bidding environment ot other extenuating circumstances.

Transparency and Accountability Requirements: Grant recipients must submit periodic reports
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August

16, 2009), one year (Februaty 17, 2010), two years (February 17, 2011), and three years (February 17,
2012) after the date of enactment of the Recovery Act. These reports will be collected and compiled
by the U.S. Department of Transportation and transmitted to Congress. These reports include the
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of
projects that have been put cut to bid and have been awarded, whete work has begun and been
completed, and the amount of Recovery Act funds associated with such projects, job creation
statistics, and maintenance of effort data.®

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
repott to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.?

Recovery Act Implementation: Of the funds provided for fixed guideway modemization
px:ojec:ts,"‘7 FTA has awarded 47 grants worth $738 million in 28 States, Puerto Rico, and the Disttict
of Columbia. This represents 98 percent of the total apportionment. To view the specific projects,

see: http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852.

= 14§ 1201,

14 §1512. :

27 On March 5, 2009, FTA announced the allocation of these formula funds. These apportic ts are arized on
the Committee’s website: hitp://transportation house.gov/singlepages/siaglepages.aspx?NewsID=030.
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All States, cities, and public transit agencies met the Recovery Act requirement that at least one-half
of funds apportioned be obligated within 180 days (September 1, 2009) of the date of
apportionment.

Economic Impact: Creates approximately 20,900 jobs and $3.7 billion of economic activity.

TRANSIT NEW STARTS CONSTRUCTION ~ $750 MILLION

Recovery Act: Provides $750 million in transit capital grants for New Starts construction
projects. :

Distribution: Distributes New Starts project construction funds to public transit agencies pursuant
to existing authority under SAFETEA-LU, FTA Full Funding Grant Agreements, and FTA Project
Construction Grant Agreements. FTA would determine the distribution of funds through its
existing competitive process.

o obligatc

et

Frioritization: Prontzes funds on projects that are currendy in constructon or arc abk

funds within 150 days (July 16, 2009) of enactment.

Shovel-Ready Deadlines: FTA must obligate 100 percent of the funds by September 30, 2010.

Transparency and Accouniabﬂigg Requirements: Grant recipients must submit periodic reports
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August

16, 2009), one year (February 17, 2010), two years (Febmary 17, 2011), and three years (February 17,
2012) after the date of enactment of the Recovery Act. These reports will be collected and compiled
by the U.S. Department of Transpottation and transmitted to Congress. These reports include the
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of
projects that have been put out to bid and have been awarded, where work has begun and been
completed, and the amount of Recovery Act funds associated with such projects, job creation
statistics, and maintenance of effort data.?®

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient”

3 J4 § 1201
14 §1512,
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Recovery Act Implementation: FTA has awarded 9 grants totaling $468 million.” This
zrepresents 62 percent of the total apportionment. To view the specific projects, see:
http://transpottation house.gov/singlepages/single; aspxPNewsID=852.

Economic Impact: Creates more than 50,000 jobs and $9 billion of economic activity.
Furthermore, the additional $750 million of New Starts funding will make available an
additional $1.5 billion of contingent commitment authority to enable FTA to sign more New
Starts funding agreements for future transit construction projects.

36 On May 11, 2009, FTA announced the allocation of New Starts funding.
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RAIL-$9.3 BILLION

Recovery Act:

1. Provides $1.3 billion for capital grants to Amtrak, of which $450 miilion shalil be
used by Amtrak for safety and security improvements.

2. Provides $8 billion for high-speed rail, intercity passenger rail, and congestion
capital grants to States.

Distribution: Distributes $1.3 billion of capital grants to Amtrak; distributes §8 billion of high-
speed 1ail, intercity passenger rail, and congestion grants to States on a competitive basis to pay for
the cost of capital projects, as provided for in section 501 of the Passenger Rail Investment and
Improvement Act of 2008 (Division B of P.L. 110-432) and chapter 244 of Title 49, United States
Code.

Prioritization: For capital grants to Amtrak, pdority shall be given to projects for the repair,
rehabilitation, or upgrade of railroad assets or infrastructure, and for capital projects that expand
passcager rail capaciy, including the rehabilitation of rolling stock. Fort high-speed rad, intercity
passenger rail, and congestion grants, priority shall be given to projects that support the

X LI PN E R 1.0 :
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Shovel-Ready Deadlines: For capital grants to Amtrak, the Secretary shall ensure that projects
funded with economic recovery funds provided to Amtrak shall be completed within two yeats
(February 17, 2011) of enactment. 100 percent of the funds must be obligated by September 30,
2010. For high-speed rail, intercity passenger rail, and congestion grants, 100 percent of the funds
must be obligated by September 30, 2012,

Transparency and Accountability Requirements: Grant recipients must submit pedodic teports
to the Federal Railroad Administration (FRA) on the use of Recovery Act funds no later than 90

days (May 18, 2009), 180 days {August 16, 2009), one year (February 17, 2010), two years (February
17, 2011), and three years (February 17, 2012) after the date of enactment of the Recovery Act.
These reports will be collected and compiled by the U.S. Department of Transportation and
transmitted to Congtess. These reports include the amount of Recovery Act funds appropriated,
allocated, obligated, and outlayed, the number of projects that have been put out to bid and have
been awarded, where wortk has begun and been completed, and the amount of Recovery Act funds
associated with such projects, job creation statistics, and maintenance of effort data.”!

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each

314 § 1201,
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calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.”?

Recovery Act Implementation:

Amtrak ($1.3 billion): Since FRA cxecuted 2 grant agreement with Amtrak for $1.3 billion (for
approximately 700 projects),” Amtrak has awarded $200 million in contracts for 198 projects, as of
September 1, 2009. To view the specific projects, see:

http://transportationhouse.gov/singlepages/singlepages.aspx?News[D=852.

igh-Speed Rail and Intercity Passenger Rail Grant Pr s ($8 billion): Applications for “ready-
to-go” projects, service planning activities, and appropriations-funded projects were due by August
24,2009. Applications for setvice development programs are due by October 2, 2009. Prior to the
application deadline, FRA received 278 pre-applications totaling $103 billion. The pre-application
process helped FRA identify possible ineligible projects and allowed potential applicants to receive
feedback prior to submitting final applications.

On June 17, 2009, FRA issued interim guidance on the high-speed intercity passenger rail program.
Preference will be given to projects that, “Improve transportation mobility, options, service,
convenience, safety and efficiency; Promote econotnic recovery and development, particularly in
economically-distressed regions and communities through job creation and revitalization of
industrial manufactuting capacity; Yield other public benefits and retutn on investment, including
improved energy efficiency and independence, envitonmental quality, and livable communities;
Eansute project success through effective project management, financial planning, and sustainable
regional cooperation and partnerships; Achieve balance among and between different types of
projects, geographic regions, technological innovations, and timeliness of project completion;
Effectively leverage local, state, private sector and railroad resources and investments.”

Applications will be evaluated according to the following ctiteria; “improvements to intercity
passenger service, as evidenced by increased ridership (measured in passenger-miles), increased on-
time petformance (measured in reductions in delays), teduced trip time, additional service frequency
to meet anticipated ot existing demand; ctoss-modal benefits, including positive impacts on air ot
highway traffic congestion, capacity, ot safety; intermodal integration through provision of direct,
efficient transfers among intercity transportation and local transit networks at train stations,
including connections at airpotts, bus terminals, subway stations, ferry potts, and other connectors;
promoting standardized equipment (or rolling stock), signaling, communications and power; and
improving the overall state of repair and physical plant for intercity lines; improved freight or
commuter rail operations, in relation to cost-sharing and equitable financial participation in the
project’s financing by freight and commuter rail carriers commensurate with the benefit expected to
their opetations.”

214 §1512,
 On March 19, 2009, FRA d this geant ag with Amtral




XXXIV
Page 22
States, groups of States, interstate compacts, and public agencies established by one or more States
may apply for capital improvements grant funding,
To view a national map showing the designated high-speed rail corridors, see:

hup://transportation house.gov/Media /file/Fuli%20Committee/Stimulus /Designated%20HSR %2

0Corridors%20at%20101905b%20(2).pdf.

To view descriptions of designated high-speed rail corridors, see:

bttp://transportation house.gov/Media / file /Full%20Committee / Stimulus /High%20Speed¥s20Rail
%20Corridor%20Descriptions.pdf.

Economic Impact: Creates approximately 259,000 jobs and $46 billion of economic activity.



XXXV

Page 23

NATIONAL SURFACE TRANSPORTATION SYSTEM DISCRETIONARY GRANTS - $1.5 BILLION

The Recovery Act: Provides $1.5 billion to the Sectetaty of Transportation to make
competitive disctetionaty grants for sutface transportation projects that will have a
significant impact on the Nation, 2 metropolitan area, or a region. Projects eligible for
funding under this program include highway or bridge projects eligible under title 23, U.S.C,; public
transportation projects eligible under chapter 53 of title 49, U.S.C,, including investments in projects
participating in the New Starts o Small Starts programs that will expedite the completion of those
projects; passenger and freight rail transportation projects; and port infrastructure investments,
including projects that connect ports to other modes of transportation and improve the efficiency of
freight movement. The Sectetary may use up to $200 million of the §1.5 billion to provide credit
assistance to projects under the Transportation Infrastructure Finance and Innovation Act

("TIFIA") program.

Distribution: The Sectetary of Transportation shall award discretionary grants to State and local
governments or transit agencies based on project selection ctiteria to be published not later than 90
days (May 18, 2009) after the date of enactment. A grant funded under this progtam shall be not
less than $20 million and not mote than $300 million, although the Secretary may waive the
minimum grant size for the purpose of funding significant projects in smaller cities, regions, ot
States. Not motre than 20 petcent of the funds under this program may be awarded to projects in 2
single State. The Sectetary shall ensute an equitable geographic distribution of funds and an
apptopdate balance in addressing the needs of urban and rural communities.

Priotitization: Priotitizes funds on projects that require a-contribution of Federal funds in ordet to
complete an overall financing package, and to projects that are expected to be completed within
three years (Februaty 17, 2012) of the date of enactment.

Shovel-Ready Deadlines: Grant applications must be submitted not later than 180 days
(November 14, 2009) after the publication of project selection ctiteria. The Secretary shall announce
all projects selected for funding not later than one year (February 17, 2010) after the date of
enactment.

Transparency and Accountability Requirements: Grant recipients must submit petiodic reports
to the Office of the Secretary of Transpottation (OST) on the use of Recovery Act funds no later

than 90 days (May 18, 2009), 180 days (August 16, 2009), one year (February 17, 2010), two years
(February 17, 2011), and three years (February 17, 2012) after the date of enactment of the Recovery
Act. These teports will be collected and compiled by the U.S. Department of Transportation and
transmitted to Congress. These reports include the amount of Recovery Act funds appropriated,
allocated, obligated, and outlayed, the number of projects that have been put out to bid and have
been awarded, whete work has begun and been completed, and the amount of Recovery Act funds
associated with such projects, job creation statistics, and maintenance of effort data.™

% Id § 1201.
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Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterdy
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.®

Recovery Act Implementation: Applications for the Transportation Investment Generating
Economic Recovery (TIGER) Discretionary Grants progtam were due by September 15, 2009.%
DOT received 1,381 applications from all 50 States, three Territories, and the District of Columbia,
totaling $56.9 billion. Secretary LaHood expects to announce the TIGER grants in January 2010, 2
full month ahead of the statutoty deadline.

Eligible projects include “capital investments in: (1) highway ot bridge projects; (2) public
transportation projects; (3) passenger and freight rail transportation projects; and (4) port
infrastructure investments, including projects that connect ports to other modes of transportation
and improve the efficiency of freight movement.” Selection criteria include contribuﬁng to the
medivin- to long-tertu seonumic competitiveness of the nation and improving the conditon of
existing transportation facilities and systems, the quality of living and Wotkmg envitonments through
Evable comumunitics, cncrgy officiency and reducing prcenhioust gas ciissions, and the safeiy of US.
transportation facilities. The Department plans to give pneﬂty to pzo;ccts that are expected to

quickly create and preserve jobs and stimulate rapxd increases in economic activity, particulatly
projects that will benefit economically distressed ateas.

State and local governments, including Territoties, tribal governments, transit agencies, port

authorities, and other political divisions of State or local governments, and multi-State or multi-
jurisdictional applicants are eligible to apply.

Economic Impact: Creates more than 41,000 jobs and $7 billion of economic activity.

® 14 § 1512,
36 On May 18, 2009, the Department of Transportation published a notice of funding availability and solicitation of
applications from applicants seeking grants.
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AVIATION — $1.3 BILLION

AIRPORT IMPROVEMENT PROGRAM — $1.1 BILLION

Recovery Act: Provides $1.1 billion for airport capital improvements through the Airport
Improvement Program (AIP).

Distribution: Distributes funds to airpotts through the existing AIP Disctetionary Grants progtam.
The Federal Aviation Administration (FAA) will detesmine the distribution of funds through its
existing competitive process and national priosity system.

Prioritization: Pdoritizes funds on projects that can be completed within two years (February 17,
2011) of enactment, and serve to supplement and not supplant planned expenditures from airport-
generated revenues or from other State and local funding sources.

Shovel-Ready Deadlines: The Secretary shall award grants totaling not less than 50 percent of the
$1.1 billion within 120 days (June 17, 2009) of the date of enactment, and award grants for the
temaining amounts not later than one year (February 17, 2010) after the date of enactment.

Transparency and Accountability Requirements: Grant recipients must submit petiodic reports
to the FAA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days

(August 16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years
(February 17, 2012) after the date of enactment of the Recovery Act. These reports will be collected
and compiled by the U.S. Department of Transportation and transmitted to Congress. These
repotts include the amount of Recovery Act funds appropriated, allocated, obligated, and outlayed,
the number of projects that have been put out to bid and have been awarded, where work has begun
and been cotnpleted, and the amount of Recovery Act funds associated with such projects, job
cteation statistics, and mnaintenance of effort data.”’

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quartedy
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended ot obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.®®

Recovery Act Implementation: The FAA has awarded grants for 305 AIP projects worth $1
billion in all 50 States and 4 Territories. This represents 93 percent of the total apportionment. To

¥ 14, § 1201,
% 14 § 1512,
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view the specific projects, see:
htrp: : ion.k .gav/singlepages/singlepages.as

The chart below represents the FAA’s cutrent best estimate of the eatire set of projects that will
receive Recovery Act funding, by type of project. The graph is subject to change because the FAA
may discover that some projects are not able to proceed and must be teplaced, or as bids come in
better than expected and, therefore, the FAA is able to add new projects to the list.

Anticipated American Recovery and Reinvestment Act Airport Projects by
Category*

{miions)

Other
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Source: Federal Aviation Administeation,

Economic Impact: Creates approximately 30,600 jobs and $5.5 billion of economic activity.
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FAA FACILITIES & EQUIPMENT — $200 MILLION

Recovery Act: Provides $200 million for capital improvements to the FAA facilities.

Distribution: Funds may be distributed through the FAA's existing administrative processes ot in
the form of grants. Within 60 days (Apsil 17, 2009) of the date of enactment, the FAA
Administrator shall establish a procedure for applying for grants under this program, reviewing such
applications, and awatding grants and coopetative and other transaction agreements under this
program.,

Priotitization: Prioritizes funds on projects that will be completed within two years (February 17,
2011) of the date of enactment.

Shovel-Ready Deadlines: The FAA must obligate 100 percent of funds by September 30, 2010.

Transparency and Accountability Requitements: Grant recipients must submit petiodic reports
to the FAA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days

{August 16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three yeats
(February 17, 2012) after the date of enactment of the Recovery Act. These reports will be collected
and compiled by the U.S. Department of Transportation and transmitted to Congress. These
repotts include the amount of Recovery Act funds appropriated, allocated, obligated, and outlayed,
the number of projects that have been put out to bid and have been awarded, where wotk has begun
and been completed, and the amount of Recovery Act funds associated with such projects, job
creation statistics, and maintenance of effort data.”

Each recipient that receives Recovery Act funds from a Fedetal agency must also submit a quarterly
teport to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the .
information on a website no latet than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.”

Recovety Act Implementation: The FAA has signed contracts totaling $80 million for 270
Facilities and Equipment projects in 40 States, Puerto Rico, and the District of Columbia. This
represents 40 percent of the total apportionment. The FAA plans to have signed contracts for all
funds by July 2010. To view the specific projects, see:

http://transportation.house.gov/singlepages/singlepages.aspx?News[D=852.

% 14 § 1201,
@ Jd § 1512.
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The FAA plans to use Recovery Act funds to:
> upgrade power systems at 90 sites ($50 million)
> modemize 18 air route traffic control centers ($50 million)

> replace three air traffic control towers and terminal radar approach control facilities ($80
million); and

> improve lighting, navigation, and landing equipment at 145 sites ($20 million).

Economic Impact: Creates approximately 5,600 jobs and $990 million of economic activity.
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ENVIRONMENTAL INFRASTRUCTURE — $5.26 BILLON
CLEAN WATER STATE REVOLVING FUND ~ $4 BILLION

Recovety Act: Provides an additional $4 billion to construct, rehabilitate, and modernize the
nation’s wastewater infrastructure through the Clean Water State Revolving Fund (SRF)
program. Within the existing Clean Water SRF allocation to States, direct individual State
infrastructure financing authorities to: (1) utilize 50 percent of the capitalization grants for
additional subsidizations in the form of negative interest loans, principle subsidization, or
grants; and (2) utilize 20 percent of the capitalization grant for investment in green
infrastructure projects, environmentally innovative activities, or projects or technologies that
use energy and water efficient plans or components.

Distribution: Distributes $4 billion for the Clean Water SRF putsuant to the existing Clean Water
Act distribution formula.

Under the Recovery Act, State infrastructure financing authorities are required to utilize 50 percent
of the capitalization grant for additional subsidizations in the form of negative interest loans,
principal forgiveness, or grants to increase the overall affordability of wastewater infrastructure
projects.

In addition, the Recovery Act requires State infrastructure financing authorities to utilize 20 percent
of the capitalization grant for investment in green infrastructure projects, water or energy efficiency
improvetnents, ot environmentally innovative activities.

Priotitization: Notwithstanding the priotity rankings projects would otherwise receive undet the
program, prioritizes economic recovery funds on projects on a State priority list that are ready to
proceed to construction within 12 months (February 17, 2010) of enactment.

Shovel-Ready Deadlines: Requires State infrastructure financing authorities to award contracts for
projects ot proceed to construction within one yeat (February 17, 2010) of the date of enactment.
Funds for projects not under contract or under construction within one year will be withdrawn by
the Envitonmental Protection Agency (EPA) Administrator and reallocated among the tetnaining
States.

Transparency and Accountability Requirements: EPA must submit a general plan for the
expenditure of Recovery Act funds to the Committees on Approptiations within 30 days Match 19,

2009) of enactment of the Recovery Act. EPA must submit a report containing detailed project
level information associated with the general plan within 90 days (May 18, 2009) of enactment of the
Recovery Act.”

14 § 701,
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Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
tepott to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. ‘These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were emmderi m- nhligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.?

Recovery Act Implementation: Of the $4 billion in Recovery Act funds apportioned for the
Clean Water SRF,” EPA has awarded $3.97 billion in capitalization grants to States, representing
almost 100 percent of the total apportionment. Twenty-seven States have put out to bid 541 Clean
Water SRF projects totaling $1.25 billion, as of August 31, 2009. This represents 31 percent of the
“available funds.

EPA and the Obama Administration have taken the following steps to implement the Clean Water
SRF and ensure recipients comply with the Buy American provision of the Recovery Act:

On April 1, 2009, EPA’s Acting Assistant Administrator for the Office of Water signed a nationwide
waiver of thc  Buy American provision of the Recovery Act for eligible projects under the Clean
Water SRF “for which debt was incurred on or after Geober 1, 2008 and before Mebruary 17,
2009,” (See 74 Fed. ch 157220) on)ccts ehglble for this limited waiver of the Buy American
pxuvzaxuua would licude: {1 bpcr_un, ucugua, [93)] pru)cu.s ihai may have soliciied bids from

prospective contractors; and (3) projects that may have awarded construction contracts (and, in

some cases, projects that began construction) prior to February 17, 2009.

On April 3, 2009, the Office of Management and Budget (OMB) released initial administrative
guidance for the implementation of the Recovery Act, including guidance for the implementation of
the Buy American provision of section 1605 of the Recovery Act. This guidance document provides
additional details on how Federal agencies, including EPA, should interpret the Buy Ametican
provision, and how such provision should be interpreted by the individual States that receive
capitalization grants for the Clean Water SRF under the Recovery Act.

On April 29, 2009, EPA’s Office of Wastewater Management and Ground Water and Drink Water
issued additional guidance on the implementation of the Buy American provisions for wastewater
infrastructure. This guidance document provides a specific, step-by-step process for obtaining a
waiver of the Buy American provision of the Recovery Act in instances where EPA determines that
“(1) applying these requirements would be inconsistent with the public interest; (2) iron, steel, and
the relevant manufactured goods are not produced in the United States in sufficient and reasonably
available quantities and of satisfactory quality; or (3) inclusion of iron, steel, and manufactured goods
produced in the United States will increase the cost of the overall project by motre than 25 percent.”
This guidance provides specific materials for the implementation of the Buy American provisions of
the Recovery Act, including sample Buy American Contract language for contractors and

214 §1512.
+ On March 12, 2009, EPA posted Clcm Water SRF a!lotmmts by Statc These allotments are summarized on the
Committee’s website: hoip:/ /iras v g glepag inglepages. ?Ne
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subcontractors, draft Federal Register notices for waivers of the Buy American provisions, and a
checklist fot a waiver request.

EPA also published three nationwide waivers of the Buy American provisions for projects funded
under the Recovery Act. The first nationwide waiver, published on April 7, 2009, provides a
nationwide waiver of the Buy Amercan provisions for projects where debt was incutred on or after
Octobet 1, 2008, and before February 17, 2009 (the date of enactment). Under existing Jaw, the
Clean Water SRF can be used as leverage to refinance debt obligations incutred for the constriction
of wastewater treatment ptojects at a lower rate. This waiver allows individual States to continue
this practice, but not tequire the tetroactive application of the Buy American provisions for projects
that may have alteady been underway. Projects eligible for this nationwide waiver would have
“specified designs”, “may have solicited bids from prospective contractoss”, may have “awarded

>

construction contracts, and in some cases began construction, prior to February 17, 2009.”

The second nationwide waivet was published on June 2, 2009, and provides a waiver of the Buy
American provisions for projects that solicited bids on or after October 1, 2008, and prior to
February 17, 2009. Similar to the previous waiver, this waiver would prohibit the retroactive
application of the Buy American provisions to projects for which bids had already been submitted
ptiot to the enactment of the Recovery Act. )

The third nationwide waiver, published on June 2, 2009, provides 2 waiver of the Buy Ametican
provisions for “de minimis” incidental components of projects financed through the Recovery Act.
This waiver would allow for the use of non-domestic iton, steel, and manufactured goods in a
project provided that such components “comprise no more than 5 percent of the total cost of
materials used in and incotporated into a project.”

Economic Impact: Creates approximately 111,000 jobs and $20 billion of economic activity.
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UPERFUND — $6/ X N

Recovery Act: Provides $600 million for the Superfund program, a comp&hensive program
to clean up the nation’s worst abandoned or uncontrolled hazardous waste sites.

Distribution: Distributes $600 million through existing EPA Supetfund program.

Prioritization: EPA selects projects for Recovery Act funding based on a variety of factors,
including: construction readiness; human and ecological tisk; and opportunities to teduce project
costs and schedules.

EPA anticipates that the benefits of applying Recovery Act funds to the Superfund program will
include: acceleration of existing projects; investment in new projects; faster return of sites to
productive use; and potential acceleration of “green remediation” technology.

Shovel-Ready Deadlines: EPA must obligate 100 percent of funds by September 30, 2010.

Ttangpg;gngg and Acgo!mgabilig Reguiretﬁgngg: EPA must submit a general plan for the

eapendiiuic of Revuvery Aci funds o ihe Commiiiees on Apprupnam)nb within 30 davs {March 15,
2000\ of the date of enactment of the Recovery Act. EPA must sub ort detailed

—visy O 100 GalC O Shasument O W ALCovery ACL LSPLA ImUst SUomI 4 report Lon int 1g GliaL

project level information associated with the general plan within 90 days (May 18, 2009) of
enactment of the Recovery Act.*

Each recipient that receives Recovery Act funds from a Fedetal agency must also submit a quarterly
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds wete expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.*

gg_o_vegy Act Implemgnggg : EPA has provided $499 million to existing contracts for 44
prolccts in 28 States,* representing 83 percent of the total apportionment. Funds will be used to
initiate new construciion ot acceletate ongaing cleanup, bousting local economies and protecting
pubhc health and the euvuonment To view the specific projects, see:

.aspxrNews]

Economic Impact: Creates approximately 16,700 jobs and $3 billion of economic activity.

I §701.

14 §1512.

# On Apsil 15, 2009, the EPA announced its distribution of $600 million in new Superfund cleanup funding through the
Recavery Act.



xlv

Page 33

BROWNFIELDS - $100 MILLION

Recovery Act: Provides $100 million for EPA’s Brownfields Discretionary Grant Program.

Distribution: Distributes funds to States, cities, and redevelopment agencies through the existing
EPA Brownfields Discretionary Grant program for site assessments, remediation and cleanup
grants, and to capitalize state Brownfield revolving loan programs as authorized under section 104(k)
of the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (P.L. 96-
510), as amended by the Brownfields Revitalization and Environmental Restoration Act of 2001
(PL.107-118).

Prioritization: On Apsil 10, 2009, EPA announced the critetia for funding decisions under the
Brownfields Revolving Loan Funds program, including the demonstrated ability of the revolving
loan fund to make loans and subgrants with Recovery Act funds “quickly” (i.e., “shovel-teady”
projects) for cleanups that can be started and completed expeditiously, and the demonstrated ability
to use supplemental revolving loan funds in a manner that maximizes job creation.

Shovel-Ready Deadlines: EPA must obligate 100 percent of funds by September 30, 2010.

Transparency and Acconntability Requirements: EPA must submit a genetal plan for the
expenditure of Recovery Act funds to the Committees on Appropriations within 30 days (March 19,

2009) of the date of enactment of the Recovery Act. EPA must submit a report containing detailed
project level information associated with the general plan within 90 days (May 18, 2009) of the date
of enactment of the Recovery Act.”

Each recipient that teceives Recovery Act funds from a Federal agency must also submit a quarterly
repott to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) aftet the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.®®

Recovery Act Implementation: EPA has awarded grants ot provided funds for existing grants or
contracts worth $30 million for 100 Brownfields projects, representing 30 percent of the total

Economic Impact: Creates approximately 2,800 jobs and $500 million of economic activity.

14 §701.
4§ 1512,
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WATERSHED REHABILITATION PROGRAM - $50 MILLION

Recovery Act: Provides $50 million for the rehabilitation of deficient flood damage
reduction projects under the Watershed Rehabilitation Program.

Distribution: Funds will be distributed to tehabilitate aging flood control structures nationwide.

Prioritization: Funds must be allocated to projects that can be fully funded and completed with the
funds approptiated in the Recovery Act, and funds must be allocated to activities that can
commence promptly following enactment of the Recovery Act.

Shovel-Ready Deadlines: The Natural Resources Conservation Service (NRCS) must obligate 100
percent of funds by September 30, 2010.

Transparency and Accountability Requitements: Each recipient that receives Recovery Act
funds from a Federal agcncy must submit a quarterly report to that agency no later than 10 days

{beginning Octobet 1U, 200Y) after the end of each calendar quartes. Dach agency shail make such
information publicly available by posting the information on a website no later than 30 days

. v y g - ¥ +
{beghnuy Guiober 306, 2009) afier the end of each calendar quarter, These reports inciude the

amount of Recovery Act funds received, expended, and obligated, a detailed st of all projects for

which Recovery Act funds were expended or obhgnted, and detailed information on any
subcontracts or subgtants awarded by the recipient.”

Recovery Act Implementation: NRCS has signed contracts worth $16 million to rehabilitate 14
aging dams throughout the country, representing 32 percent of the total apportionment.™ These
projects will help revitalize rural economies by creating jobs and suppotrting local businesses that
supply products and services needed for construction. The projects will also ensute that flood
control dams remain safe and protect lives as well as provide decades of flood conttol, recreation,
and wildlife habitat. To view the specific projects, see:

hutp://rransportation. house.gov/singlepages/singlepages.asps?NewsID=852

To view a map of projects, see: http://www.usda.gov/recovery/map/.

Economic Impact: Creates approximately 1,400 jobs and $250 million of economic activity,

“Id § 1512,
% On April 6, 2009, NRCS announced its distribution of Recovery Act funds thm\xgh this program.
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WATERSHED AND FLOOD PREVENTION OPERATIONS ~ $290 MILLION

Recovery Act: Provides $145 million for watershed operations, and $145 million for
floodplain easements.

Disttibution: Funds will be distributed by NRCS to improve water quality, increase water supply,
decrease soil erosion, and improve fish and wildlife habitat in rural communities. Other major
benefits from these projects include improve community safe and health, flood mitigation, sediment
control, and enhanced fish and wildlife habitat.

Prioritization: Funds must be allocated to projects that can be fully funded and completed with the
funds approptiated in the Recovery Act, and funds must be allocated to activities that can
commence promptly following enactment of the Recovery Act.

Shovel-Ready Deadlines: NRCS must obligate 100 percent of funds by September 30, 2010.

Transparency and Accountability Requirements: Each recipient that receives Recovery Act
funds from a Federal agency must submit a quarterly report to that agency no later than 10 days

(beginning October 10, 2009) after the end of each calendar quarter. Each agency shall make such
information publicly available by posting the information on a website no later than 30 days
(beginning October 30, 2009) after the end of each calendar quarter. These reports include the
amount of Recovery Act funds received, expended, and obligated, a detailed list of all projects for
which Recovery Act funds were expended or obligated, and detailed information on any
subcontracts ot subgrants awatded by the recipient.”

Recovery Act Implementation: NRCS has signed contracts worth $86 million for 313 projects,
representing 30 percent of the total apportionment. To view the specific projects, see:
http://transportation house.gov/singlepages/singlepages.aspx?NewsID=852.

To view a map of projects, see: http://www.usda.gov/recovery/map/.

Economic Impact: Creates approximately 8,000 jobs and $1.4 billion of economic activity.

s Id § 1512,
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INTERNATIONAL BOUNDARY AND WATER COMMISSION - $220 MILLION

Recovery Act: Provides $224 million to the United States Section of the International
Boundary and Water Commission (IBWC) to carry out immediate repair and rehabilitation
requirements of existing water supply infrastructure along the U.S.-Mexican border.

Distribution: These funds will allow rehabilitation of apptoximately 170 miles of deficient levees,
including Rio Grande levees as well as levees in the interior flondways in the Lower Rio Grande
Flood Control Project.

Priotitization: The IBWC has proritized Recovery Act funds for projects necessaty to raise levee
heights and make structural repairs to ensure the levees provide adequate protection during the 100-
year flood, a flood that has 2 1 percent chance of occurring in any given yeatr. The levee
rehabilitation is intended to meet standards established by the Federal Emergency Management
Agency (FEMA).

Shovel-Ready Deadlines: IBWC must obligate 100 percent of funds by September 30, 2010.

[ (PPPIIUIPRPER I WRPREIOWE T ETN , S SOV 111 -1 0 PRNR DO VRN TUVIOE T - 3
ALARIPALCIILY AU AL AEIELY A ARACALLS, 143 Wi LUSL SULDLLLL @ UCLARTU SPICUICHLIY PIdlL
for funds appropriated under the Recovery Act to the C iath 90 dav:

funds o riated nn Committess on Appropsiations within 90 days

(May 18, 2009) of enactment of the Recovery Act.”

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.”

Recovery Act Implementation: IBWC has awarded contracts worth $43 million for 6 projects,
representing 20 percent of the total apportionment. IBWC expects all geo-technical analysis and
design and the remaining environmental documentation will be completed by October 2009. IBWC
anticipates that all construction projects will be awarded by the end of 2009. To view the specific

projects, see: http://transportation house.gov/singlepages/singlepages.aspx?NewsID=852.

Economic Impact: Creates approximately 6,100 jobs and $1.1 billion of economic activity.

52 Id Title XI.
14 § 1512.
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U.S. ARMY CORPS OF ENGINEERS ~ $4.6 BILLION
Recovery Act:

1. Provides an additional $2 billion for the Corps of Engineers Construction program;

2. Provides an additional $2.075 billion for the Corps of Engineers Operation and
Maintenance program;

3. Provides an additional $375 million for the Cotps of Engineers Mississippi River and
Tributaries program;

4. Provides an additional $100 million for the Corps of Engineets Formerly Utilized
Remedial Action Program;

5. Provides an additional $25 million for the Corps of Engineers Investigations
program; and .

6. Provides an additional $25 million for the Corps of Engineers Regulatory Program.

Distribution: Distributes funds to the Corps of Engineers (Cotps), which will determine the
distribution of funds through its existing project selection process. Water resources development
projects include navigation, flood control, hutricane and storm damage reduction, shoreline
protection, hydroelectric power, recreation, watet supply, environmental infrastructure,
environmental protection, restoration and enhancement, and fish and wildlife mitigation projects.

Prioritization: Requires that funds be used for programs, projects, or activities (or elements of
programs, projects, of activities) that can be completed within the funds made available in the
Recovery Act, and that will not require new budget authority to complete.

Shovel-Ready Deadlines: The Corps must obligate 100 percent of the funds by September 30,
2010.

Transparency and Accountability Requirements: Beginning 45 days (April 3, 2009) after the
date of enactment of the Recovery Act, the Corps must submit quartetly repotts to the Committees

on Appropriations detailing the allocation, obligation, and expenditures of these funds.*

Each recipient that teceives Recovery Act funds from a Federal agency must also submit a quartesly
teport to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds teceived, expended, and

5 Id Title IV.
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obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed infotiation on any subcontracts or subgrants awarded by the recipient.”

Recovery Act Implementation: The Corps has committed $1.5 billion for Recovery Act projects,
representing 33 petcent of the total amount of Recovery Act funds aliocated to the Corps, as of
September 15, 2009. Specifically, the Corps has committed funds for 107 projects (totaling $481
million) fot its Construction progtam, 503 projects (totaling $866 million) for its Operation and
Maintenance program, 36 projects (totaling $128 million) for its Mississippi River and Tributaries
program, seven projects (totaling $44 million) for its Formerly Utilized Remedial Action Program,
42 projects (totaling $12.7 million) for its Investigations ptogtam, and five projects (totaling §6
million) for its Regulatory Program. Selected projects are geographically distributed across the
United States to provide the nation with inland and coastal navigation, envitonmental, flood risk
management, hydropower, and recreation improvements.*

To view the specific projects, see:

http://transportation house.gov/singlepages/singlepages.aspx?NewsID=852.

To view a national map of Cotps projects, see:

http:/ /www.usace.army.mil/recovery/Pages/Projectl ocationsbeta aspx.

T msmam crsmm S on Tommimmm coten MV mim in o it e fane ot B 420 OOD L - P IR N 5 SN S [T A
LA IRINEARNy ARERPIGANe RV ALLD APULIVALLIALCLY 2700V JULD dliu 940 LFAIUIE UL CUOUMUTLLL AUUIVILY .

#1d § 1512,

6 On April 28, 2009, the Corps posted its lists of Civil Works work packages funded by the Recovery Act. The Corps
selected and OMB approved approximately 178 Construction work packages, 892 Operation and Maintenance work
packages, 45 Mississippi River and Tributadies work packages, 9 Formexly Utilized Remedial Action Program work
packages, and 67 Investigations smudies and work packages.
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FEDERAL BUILDINGS ~ $5.575 BILLION
GENERAL SERVICES ADMINISTRATION — $5.55 BILLION

Recovety Act:

1. Provides $4.5 billion to convert Genetral Services Administration (GSA) Federal
buildings to High-Performance Green Buildings as defined in section 401 of P.L. 110-
140, the Energy Independence and Security Act of 2007;

2. Provides $750 million for tepair, alteration, and construction of Federal buildings and
U.S. courthouses, and according to Joint Explanatoty Statement of the Committee of
Conference, of which $450 million shall be for a new headquartess for the
Department of Homeland Security; and

3. Provides $300 million for border stations and land ports of entry.

Distribution: Distibutes funds through existing GSA prospectus and non-prospectus programs.
GSA will determine the distribution of funds through its existing administrative processes.

Prioritization: According to Joint Explanatory Statement of the Committee of Conference, with
regard to funding for High-Performance Gréen Buildings, funds are focused on projects that will,
throughout the life-cycle of the building, reduce energy, water, and material resource use, improve
indoot environmental quality, and reduce negative impacts on the environment, including air and
watet pollution and waste generation.” With regard to funds that are used for new U.S. courthouse
construction, GSA is advised to consider projects for which the design provides courtroom space
for senior judges for up to 10 years from eligibility for senior status, not to exceed one courtroom
for every two senior judges.

Shovel-Ready Deadlines: Requires GSA to obligate not less than $5 billion of the funds by
September 30, 2010, and the remainder not later than September 30, 2011.

Transparency and Accountability Requirements: GSA must submit 2 detailed plan, by project,
regarding the use of funds made available in this Act to the Committees on Appropriations within
45 days (Aptil 3, 2009) of enactment of the Recovety Act, and shall provide notification to said
Committees within 15 days prior to any changes regarding the use of these funds.*®

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
repott to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each

57 See Energy Independence and Security Act of 2007, Pub. L. No. 110-140, § 401 (2007).
% American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5, Title V {2009).
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calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.”

Recovery Act Implementation: GSA has awarded contracts worth $1.5 billion in Federal
Buildings Recovery Act funds for 250 projects, representing 24 percent of GSA’s total
apportionment. To view the specific projects, see:

: i . i /singl

To put to wotk Recovery Act funds, GSA has established 2 national Program Management Office to
oversee Recovery Act projects. The Office is now staffed and opetational. GSA has also begun to
hire additional staff to assist in the implementation of these projects.

Released on March 31, 2009, GSA’s Recovery Act spending plan details how it will use the $5.55
billion provided by the Recovery Act. GSA selected the best projects for accomplishing the goals of
the Recovery Act based on two over-arching criteria:

> the ability of the project to put people back to work quickly; and

> wansforming Federal buildings into high-performance green buildings.
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constructing 10 Federal buildings and courthouses in five States, Washington, DC, and
Puerto Rico ($733.7 million);

> constructing five border stations and land ports of entry in five States on the U.S.-Mexico
and U.S.-Canada botders ($300 million);

> modermnizing 43 Federal buildings and courthouses in 20 States, Washington, DC, and Puerto
Rico with major projects to convert facilities to high-performance green buildings (§3.17
billion);

> modernizing 194 Federal buildings and coutthouses in 48 States, Washington, DC, Puerto
Rico, and the Vitgin Islands with limited-scope projects to convert facilities to high-
performance green buildings ($806.9 million); and

> modemizing Federal buildings and courthouses with small projects to convert facilities to
high-performance green buildings ($298.6 million). .

Each major modemization project will meet the energy efficiency and conservation requirements of
the Energy Independence and Security Act of 2007 (P.L. 110-140). Each limited-scope
modemization project will all include advanced meters for electricity and water. In addition, if the
limited-scope project includes roof replacement, the roof will be replaced with integrated

14 § 1512,
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photovoltaic membrane (if flat and in the approptiate geography), maximum reasonable insulation
for the climatic zone (R-50 in colder climates), or a green roof if an integrated photovoltaic roof is
not wartanted.

Examples of projects to be funded include:

g construction of the Department of Homeland Secutity headquarters at St. Elizabeths in
Washington, DC ($450 million);

> construction of the Nogales West U.S. Land Port of Entry in Nogales, Arizona ($199.5
million);

> modernization of the Whipple Federal Building in Fort Snelling, Minnesota, to convert the
building to 2 high-petformance green building ($115 million); and

> modernization of the Edith Green;Wyndell ‘Wyatt Federal Building in Portland, Otegon
($133 million).

The spcndmg plan, including the complete list of projects, is posted at:
b

2.g0V hic! s/American Recovery and Reinvestment Act 2009.pdf.

Economic Impact: Creates approximately 154,000 jobs and $27.5 billion of economic
activity,
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SMITHSONIAN INSTITUTION — $25 MILLION

Recovery Act: Provides $25 million for repair and revitalization of existing Smithsonian
Institution facilities.

Distribution: Distributes funds through the Smithsonian Institution’s existing administrative
processes.

Shovel-Ready Deadlines: The Smithsonian Institution must obligate 100 percent of the funds by
September 30, 2010.

Transparency and Accountability Requirements: The Smithsonian Institution must submit a
general plan for expenditutes of such funds to the Committees on Appropriations within 30 days

(March 19, 2009) of enactment of the Recovery Act.”

Each tecipient that teccives Recovery Act funds from 2 Fedetal agency must also submit a quarterly
report to that agency no later than 10 days (begummg October 10, 2009) after the end of each
calendus suatier, Duch agency shall make such informaiion phbuu] available u) pvs’aug the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
PRV PONYS T T~ P g P T P o b [, JPRVI g, ST SO, R Epapsys pup. SR
CACHOAT GUAITTI, 15050 .u.l.:uu.a inclade the amount of ACTOVLLY 100 TGHAGE ITCCIVIG, CRApLiala, and
ﬁ“!‘"}ﬂfpd a detailed list of all nrmprrr: for which Recovery Act funds were exnended or n’h\imfpﬂ

and detailed information on any subconcracts or subgrants awarded by the recipient.”

Recovery Act Implementation: The Smithsonian has signed contracts worth $19 million for 13
projects, representing 75 percent of the total apportionment. The Smithsonian expects to award all
contracts by September 30, 2009, and complete all constmcuon by Dccember 31, 2010 To view the
specific projects, see: http: h 1 | X

Economic Impact: Creates approximately 700 jobs and $124 million of economic activity.

0 I4 § 701.
o 14 § 1512,
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EcoNoMIC DEVELOPMENT ADMINISTRATION — $150 MILLION

Recoverty Act: Provides $150 million for EDA’s economic development programs, of which
not less than $50 million shall be for economic adjustment assistance under section 209 of
the Public Wotks and Economic Development Act of 1965, and up to $50 million may be
transfetred to federally authorized regional economic development commissions.”

Distribution: Distributes funds to local partners through EDA’s existing regional allocation and
project selection processes. EDA may transfer funds to the Appalachian Regional Commission, the
Delta Regional Authority, the Notthem Great Plains Regional Authority, the Notthem Border
Regional Commission, the Southeast Crescent Regional Commission, and the Southwest Border
Regional Commission. These Fedetally authorized regional economic development commissions
may assist eligible applicants in submitting applications to EDA, or may seek transfers directly from
EDA.

Priotitization: Of the $150 million provided, not less than §50 million must be allocated for
economic adjustment assistance under section 209 of the Public Works and Economic
Development Act of 1965. EDA will allocate the remaining $100 million to either the Public Works
and Economic Development Facilities Program or the Economic Adjustment Assistance Program,
depending on demonstrated needs.

With regard to funding for economic adjustment assistance, the Secretary of Commerce shall give
priotity considetation to areas of the nation that have experienced sudden and severe economic
dislocation and job loss due to corporate restructuring.

Shovel-Ready Deadlines: EDA must obligate 100 percent of the funds by Septetber 30, 2010.

Transparency and Accountability Requirements: Each recipient that receives Recovery Act
funds from a Federal agency must submit a quarterly report to that agency no later than 10 days

(beginning October 10, 2009) after the end of each calendar quarter. Each agency shall make such
information publicly available by posting the information on a website no later than 30 days
(beginning October 30, 2009) after the end of each calendar quarter. These teports include the
amount of Recovery Act funds received, expended, and obligated, 2 detailed list of all projects for
which Recovery Act funds were expended or obligated, and detailed information on any
subcontracts or subgrants awarded by the recipient.”

Recovery Act Implementation: On September 25, 2009, EDA reached 2 milestone by
announcing its final Recovery Act project. EDA has announced 68 grants in 37 States totaling $147

6 14 Tige IL
614 §1512.
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million,” representing nearly 100 percent of the total apportionment. To view the specific projects,

see: http://transportation. house.gov/singlepages/singlepages.aspxeNewsID=852.

EDA intends to fund at least $135 million in public works grants, which support the "brick and

moreat” infrastructure investments contemplated by the Recovery Act. EDA will give preference o
projects that have the potential to quickly stimulate job creation and promote regional econotic
development, such as investments that support science and technology parks, industrial parks,
business incubators, and other investments that spur entrepreneurship and innovation.

In response to the requitement that EDA "give priority consideration to areas of the Nation that
have expetienced sudden and severe economic dislocation and job loss due to corporate -
restructuring”, EDA decided to allocate funding to its regional offices using a hybrid of its
traditional allocation formula. EDA's proposed allocation drops lagging economic indicators in
favor of a single allocation metric, three-month unemployment figures. According to EDA, these
are the most contemporary data on unemployment and best represent current economic conditions
fot the purposes of EDA’s allocation. As such, the allocation of funds to EDA's regional offices
will be as follows based on the most recent three-month unemployment figures available:

3§

Philadelphia 32,903,866

Denver
Chicago

[N 7
[eler-Aniie)

Austin

Priotity considetation will be given to those ateas that have experienced sudden and severe
economic dislocation and job loss due to corporate restructuring. Funds will be disbursed through
EDA's six Regional Offices in the form of grants to States, local government entities, and eligible
non-profits to create jobs and generate private sector investment by promoting comprehensive,
entrepreneurial, and innovation-based economic development efforts. EDA will work with the
federally authorized regional commissions to identify infrastructure and other grant investments that
may be eligible for EDA assistance and that EDA will consider as part of its competitive review of
prospective ARRA applications.

# EDA will use the remaining $5 million for administration and oversight of the grants.
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FEDERAL EMERGENCY MANAGEMENT AGENCY — $210 MILLION

Recovety Act: Provides $210 million for Firefighter Assistance Grants, for modifying,
upgrading, or constructing non-Federal fire stations.

Distribution: Distributes funds through FEMA's existing competitive grant processes. No grant
shall exceed $15 million.

Shovel-Ready Deadlines: FEMA must obligate 100 petcent of the funds by September 30, 2010.

T ren d Acco ility Requirements: Each recipient that receives Recovery Act
funds from a Federal agency must submit a quarterly report to that agency no later than 10 days

(beginning October 10, 2009) after the end of each calendar quarter. Each agency shall make such
information publicly available by posting the information on a website no later than 30 days
(beginning October 30, 2009) aftet the end of each calendar quarter. These repotts include the
amount of Recovery Act funds received, expended, and obligated, a detailed list of all projects for
which Recovery Act funds were expended or obligated, and detailed information on any
subcontracts or subgrants awarded by the recipient.®

Recovery Act Implementation: Approximately three months after applications for grants were
due,” FEMA, on September 23, 2009, announced 104 grants in 36 States totaling $166 million. This
represents 79 percent of the total available funds.

This program is aimed at creating and saving jobs in recession-hit areas and achieving firefighter
safety and improved response capability and capacity based on need. Non-Federal Fire
Departments and State and local governments that fund/operate fire departments ate eligible for
these grants. Program Guidance limits funds for each project within a grant application to §5
million.

Economic Impact: Creates approximately 5,800 jobs and $1 billion of economic activity.

4 § 1512,
8 Applications for grants were due to FEMA by July 10, 2009. On May 29, 2009, FEMA released guidance for the
Firefighter Assistance Grants program
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COAST GUARD — $240 MILLION

ACQUISITION, CONSTRUCTION, AND IMPROVEMENTS — $98 MILLION

Recovery Act: Provides $98 million for the Coast Guard’s Acquisition, Construction, and
Improvements program to fund ready-to-go Coast Guard shore facility repair projects. This
funding cannot be used for pre-acquisition sutvey, design, or construction of a new polar
icebreaker.

Distribution: Distributes funds through the Coast Guard’s existing administrative processes.

Prioritization: Funds ate to be used for shote facilities and aids to navigation facilities; for.
materials and labor cost increases of priority procurements; and for costs to repair, renovate, assess,
ot improve vessels.

ovel-Ready Deadlines: The Coast Guard must obligate 100 percent of the funds by September

10 2010

30, LA

Transpatency and Accountability Requitements: The Coast Guard must submit a plan for the
expenditure of these funds to the Committees on Appropriations within 45 days (Apxil 3, 2009) of
enactment of the Recovery Act.”

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds teceived, expended, and
obligated, 2 detailed list of all projects for which Recovery Act funds wete expended or obligated,
and detailed information on any subcontracts or subgtants awarded by the recipient.®®

Recovery Act Implementation: The Coast Guard has committed to spend $7 million for its
Sycamore Cordova Housing project in Cordova, Alaska, $459,000 for the 378-foot High Endurance
Cutter project, and $49,000 for a water distribution system in Yorktown, Virginia. Preliminary
planning documentation and outlay projections have been completed on all eight shore
infrastructure projects.

Economic Impact: Creates approximately 2,700 jobs and $500 million of economic activity.
7 Jd. Title VI.

o Id § 1512.
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BRIDGE ALTERATIONS ~ $142 MILLION

Recovery Act: Provides $142 million for the Coast Guard's Alteration of Bridges program,
which funds the removal or alteration of bridges that are safety hazards or unreasonable
obstructions to navigation.

Distribution: Distributes funds through the Coast Guard’s existing administrative processes.

Prioritization: The Coast Guard shall award these funds to those bridges that are ready to proceed
to construction,

Shovel-Ready Deadlines: The Coast Guard must obligate 100 percent of funds by September 30,
2010.

Transparency and Accountability Requirements: The Coast Guard must submit a plan for the
expenditute of these funds to the Committees on Approptiations within 45 days (Apxil 3, 2009) of
enactment of the Recovery Act.”

Each recipient that receives Recovery Act funds from a Fedetal agency must also submit a quartedy
teport to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovety Act funds wete expended or obligated,
and detailed information on any subcontracts or subgrants awarded by the recipient.”

Recovery Act Implementation: Contracts have been awarded and construction has begun on
three of the four planned bridge projects totaling $82 million, representing 60 petcent of the
available funds. These three bridges include the Burlington Bridge project over the Mississippi River
in Iowa, the Mobile Brdge project over the Mobile River in Hurricane, Alabama, and the Elgin,
Joliet, and Eastern Rajlway Co. Bridge project over the Illinois Waterway in Divine, Illinois.™

With regard to the Galveston Bridge Project over the Intercoastal Waterway in Texas, the Coast
Guard received bids and held a public bid opening. The contract should be awarded by mid-
October 2009.

Economic Impact: Creates approximately 4,000 jobs and $700 million of economic activity.

@ I Titde VL

7 Id. § 1512,

" Prior to contract awards and construction beginning, the Coast Guard completed bid documents, advertised bid
solicitations, and held pre-bid meetings for each bridge project.
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MARITIME ADMINISTRATION

SMALL SHIPYARD GRANTS — $100 MILLION

Recovery Aci: Provides $100 million for grants to small shipyards for capital improvement
and worker training as authorized by section 54101 of titlc 46, United States Code.

Distribution: Distributes funds through the Maritime Administration’s existing competitive grant
progearn. The purpose of the grants is to make capital and infrastructure improvements that
facilitate the efficiency, cost-effectiveness and quality of domestic ship construction, conversion ot
repair for commercial and federal government use. This program genetally provides 75 percent
Federal funds with 25 percent matching funds from the grant recipient. Grant funds may also be
used for maritime training programs to fostet technical skills and operational productivity.

Of the $100 million, $75 million is reserved for shipyards with 600 erployees or fewer, and up to
$25 million may be awarded to shipyards with up to 1,200 employees.

§hgvel-ggagy Deadlmcg The Secteta.ty of Tra.nspo:tatxon shall ensure that funds provided under

11, o fihin 180 e
T ..e.ubgiul withits 180 Gay s of the d

Transparency and Accountability Requitements: Grant recipients must submit periodic reports
to the Maritime Administration on the use of Recovery Acts no later than 90 days (May 18, 2009),

180 days (August 16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three
years (February 17, 2012) after the date of enactment of the Recovery Act. These reports will be
collected and compiled by the Maritime Administration and transmitted to Congress.

Each recipient that receives Recovery Act funds from a Federal agency must also submit 2 quarterly
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each
calendar quarter. Each agency shall make such information publicly available by posting the
information on a website no later than 30 days (beginning October 30, 2009) after the end of each
calendar quarter. These reports include the amount of Recovery Act funds received, expended, and
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated,
and detailed information on any subcontracts ot subgrants awarded by the recipient.”

Recovery Act Implementation: On August 18, 2009, the Maritime Administration awarded 70
graats totaling §98 million for small shipyard projects in 26 States and Guam. Prior to awarding
these grants, the Maritime Administration solicited applications until the April 20, 2009 application
deadline. The Maritime Administration reccived 454 grant applications totaling $1.25 billion.

714 § 1512,



Ixi

Page 49

Economic Impact: Creates approximately 2,800 jobs and $500 million of economic activity.
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T&I Committee Transparency and Accountability Information by State under
the American Recovery and Reiavestment Act of 2009 (P.L. 111-5) (Recovery Act)
Subsmissions Received by T&1 Committee (Data Reported as of August 31, 2009)

Percentage of Allocated Funds Associated with Project Stages
Highways and Bridges

Outto Bid |[Under Contracf Underway Average* Average Rank
98.9% 95.8% 96.6% 1
B8.4% 84.3% 86.1% 2
94.7% 7% 78.0% 82.3% 3

100.0% 92.6% 66.9% 81.6% 4
86.8% 83.4% 76.9% 81.5% 5
81.8% 80.7% 80.4% 80.8% 6
95.0% 68.7% 62.8% 72.3% 7
75.7% 70.1% 68.8% 70.8%) 8
T1.3% T0.5% 69.9% 704% 9
63.8% 65.8% 65.8% 65.8% 10
84.1% T0.0% 53.4% 65.2% 1
67.2% 67.1% 62.0% 64.6% 12
85.3% 61.3% 54.4% 63.8% 13
66.3% 66.2% 60.6% 634% 14
69.8% 66.7% 56.3% 62.3% 15
74.0% 50.7% 56.5% 61.7% 16
63.1% 60.8% 59.0% 60.5%; 17
65.4% 54.8% 54.3% 57.2% 18
78.0% 52.5% 4B.8% 57.0% 19
69.0% 61.8% A48.2% 56.8% 20
62.3% 54.2% 51.8% 55.0% 21
75.7% 47.4% 47.4%, 54.5% 22/
69.0% 53.5% 43.4% 52.3% 23
60.6% 49.2% 46.5% 50.7% 24
58.4% 50.4% 46.2% 50.3% 25
55.7% 51.2% 461% 49.8% 26
50.8% 49.8% 48.9% 49.6% 27
49.0% 48.8% 48.2% 48.5% 28
61.5% 46.6% 42.6% 48.3% 29
62.3% 46.9% 41.3% 48.0% 30
54.4% 53.7% 41.7% 47.9% 31
52.5% 47 4% 44.8% 47.4% 32]
62.0% 57.2% 324% 46.0% 33
64.3% 39.0% 34.3% 43.0% 34
53.0% 45.2% 33.4% 41.2% 35
59.8% 34.9% 29.9% 41.1% 36
66.9% 39.7% 27.9% 40.6% 37
45.9% 38.7% 38.7% 40.5% 38
85.2% 31.7% 16.4% 37.4% 39
46.0% 40.5% 30.3% 36.8% 40
39.9% 37.6% 33.8% 36.3% 41
41.0% 41.0% 29.5% 35.3% 42
50.0% 34.1% 28.1% 35.0% 43
50.2% 368% 24.3% 33.9% 44
41.3% 34.4% 27.8% 32.8% 45
A2.6% 30.2%: 267% 31.5% 46
41.5% 34.1% 25.0% 31.4% 47
81.8% 14.7% 8.0% 28.1% 43
44.4% 22.6% 22.6% 28.0% 49

i 38.5% 38.3% 15.8% 27.2% 50
Vi 42.9% 19.0%. 16.5% 23.7% 51
National 65.2% 48.9% 42.7% 49.9%

* To calculate averages, the Committee gave one-fourth weight to the percentage of allocated funds assodiated
with projects out to bid, one-fourth weight to the percentage of allocated funds associated with projects under
contract, and one-half weight to the percentage of allocated funds associated with projects underway.







HEARING ON RECOVERY ACT: 225-DAY
PROGRESS REPORT FOR TRANSPORTATION
INFRASTRUCTURE INVESTMENT

Thursday, October 1, 2009

HOUSE OF REPRESENTATIVES

COMMITTEE ON TRANSPORTATION AND INFRASTRUCTURE,

WASHINGTON, DC.

The Committee met, pursuant to call, at 9:40 a.m., in Room
2167, Rayburn House Office Building, the Honorable James Ober-
star [Chairman of the Full Committee] presiding.

Mr. OBERSTAR. Good morning. The Committee on Transportation
and Infrastructure will come to order, after a very long delay on
the George Washington Parkway this morning. It is one of those
moments when sitting in traffic and hearing the radio area traffic
reports, and I was in the middle of the mess they were talking
about. Usually they are talking about something somewhere else
and it doesn’t do you any good. Well, it didn’t me any good either,
just made me feel better that everybody else was suffering.

Mr. RAHALL. Where is your bicycle?

Mr. OBERSTAR. Where is my bicycle, Mr. Rahall wants to know.
Yes, I could have pedaled in from our townhouse this morning. I
could have pedaled in in less time than it took me to drive.

The investments under the Recovery Act have played a very sig-
nificant role putting Americans back to work. Our Federal agen-
cies, the States, whether it is the State Revolving Loan Funds, the
Airport authorities, all have shown that they can deliver our fund-
ing and the projects that we created in our portion of the stimulus.
They put people to work and do it within the tight time frames
that we set forth in the Recovery Act. Although I must say that the
time frames in the Act are looser than the ones that were reported
from this Committee and that passed the House; we had a 90-day
provision.

The photos you are seeing, especially this one here, is one I took
with my BlackBerry on a project in Bemidji, Minnesota, where they
are redoing an entire street and two and a half miles of road that
goes through neighborhoods and concludes on the main street of
Bemidji, and they are digging up 100-year-old water lines and 50-
year-old sewer lines. In another slide you will see the pipe that was
dug up, rusted, and the new pipe to go in, and all of that shows
the jobs that have been created both onsite and in the supply chain
providing materials for the projects.

Sixty-four percent at the end of August available formula funds
for highway and transit projects have been put out to bid. Half of
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those were under contract. Forty-two percent were projects under-
way.

I committed at the outset of this legislation, in fact, going back
to January of this year, that we would monitor, we would follow
the progress and report on those that are successes and those that
aren’t, and lay it all out so that the public has a clear under-
standing, and this is the fifth in the series of our hearings.

Some critics of the Recovery Act complain about red tape ob-
structing quick and efficient use of funds. But apart from one—
those pipes are also from the Bemidji project. Note the contrast of
the old rusted pipe and the new pipe that will go in that will, be-
cause of its design and its coatings, both in and out, will last 75
to 100 years, while that pipe in the foreground is barely 50 years.

The State DOTs have known from the very outset that this pro-
gram would entail projects that have been designed, engineered, in
which right-of-way is acquired, EIS completed, down to final design
and engineering; that all that was needed by the State was to get
the funds and put the project out to bid. There was no additional
paperwork to be done, no permits to be undertaken; all of that had
already to have been completed.

There was one issue raised by an engineer in Indiana back in
July. He said I have an engineer full-time and about all he is doing
is red tape every day, filling out forms. Well, none of those forms
were required by Federal Highway Administration; none of those
forms were required by transit agency or any other Federal Gov-
ernment entity. Those were problems the county engineer had with
his State DOT, and he will be on the witness panel later this morn-
ing to discuss his particular situation.

The time line has moved very smoothly. When a State selects a
Recovery Act project, the Federal Highway Administration has ap-
proved the project within a day or two. Once that is done, the Fed-
eral role is complete; it is then up to the States and their local
partners to put the funds to work. States, in most cases, have
moved aggressively to advertise, sign contracts, begin construction.
We will hear today from one State, Wyoming, that has put nearly
all of its Recovery Act highway funds to work on the job site.

Just 10 days after the Recovery Act was signed, our Committee
requested and insisted on transparency and accountability informa-
tion directly from States, from the MPOs, from public transit agen-
cies, and they have been reporting regularly to our Committee and
we have been putting this information on the Web and making it
publicly available and in our various hearings.

This is another Recovery Act project. Actually, this one happened
to be in my district.

All in all, by the end of August, 8,000-plus highway and transit
projects in all 50 States, territories, District of Columbia put out
to bid, $22 billion, that is 64 percent of the total available formula
funds for highway and transit; 6400-plus projects have actually
been put under contract, and that totals $16.8 billion; work is un-
derway on nearly 5300 projects in the States, the territories, and
the District of Columbia totaling over $14 billion. Our most current
report shows 122,000 direct on-project jobs. That is what we in-
tended this project to do.
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I have heard some complaints and there was a report in a major
newspaper last week saying, well, these aren’t the best projects,
these aren’t the big-time projects. That is not what we intended.
The surface transportation authorization bill is going to do the big
futuristic projects. These are the backlog projects that State DOTs
have had on their books for years and every State DOT has told
me and other Members of this Subcommittee, and said it publicly,
if only we had the money, we would do these paving projects like
the one in this photo here. And that is all that this was intended
to do, put people to do, create jobs, take people off unemployment
rolls; put them on payrolls; off unemployment checks, giving them
paychecks. That is what this is all about.

The rest of my statement I will submit for the record. I just want
to sum this whole thing up with an experience I had last August
on one of these construction projects. The foreman called a truck
over to the side. You have all seen them, those big bottom dump
haul trucks, doing a mill and overlay. And the driver shut off the
engine, jumped down and said, oh, Mr. Oberstar, thanks to you and
the Congress, I am working.

Two months ago, my husband and I just finished dinner, we were
sitting there looking at each other across the table asking where
do we go now? Our unemployment compensation is gone; our
health insurance has ended; we are drawing down what little we
have in savings to pay the mortgage. How are we going to put the
two boys into summer camp this year? Where do we go from here?

And then the next week our employer, Knife River Construction,
called and said we won the bid for repaving of I-35; report to work
next week. And now we are off our unemployment and we are now
getting a paycheck; and we are now paying our mortgage; and we
have paid taxes, our Federal and State taxes; and, yes, the boys are
going to summer sports camp.

Real people, real jobs, real lives put back together.

Mr. Mica?

Mr. Mica. I thank you for yielding and also want to associate
myself with your remarks. The most important thing we can do is
iget people working, and what a difference it does make in their
ives.

I am so pleased to see Secretary, our former colleague, Mr.
LaHood, with us today. He has certainly done a great job in trying
to join us with our intent of getting funds out. And I know he has
done everything possible, humanly possible and then some, to try
to make certain that transportation infrastructure money gets out
there and people are employed and we hear more of the stories like
Mr. Oberstar just relayed to us.

Unfortunately, we still have problems in getting the money out,
and this isn’t something that should be a surprise. In fact, I had
some CBO language or, actually, this particular article cites back
some of CBO’s projections. Unfortunately, when they told Mr.
Oberstar and myself that there would be difficulty in getting that
money out and that we would only be able to get out certain per-
centages, unfortunately, they were right, and have been right, be-
cause it is difficult.

I think when we passed at least our portion of the stimulus bill,
and you have to remember, out of $787 billion, less than 7 percent
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was transportation and infrastructure-related, and of that, the Sec-
retary, through DOT, has about $48 billion that he is responsible
for, and we have tracked each of the agencies, and we tried to put
in place protections to make certain the money was properly ac-
counted for, and these hearings are something we also pledged to
do to monitor how those funds are going out and keep good tabs,
as trustees of the taxpayers’ hard-earned dollars, where that money
goes. So it has been a difficult process.

The Chairman also cited that all the problem in the delays is not
the Federal Government, although I would like to do a lot more in
expediting the red tape and the hoops and all the delays like the
bridge in Minneapolis. I think normally that would have taken
seven to eight years to replace. That was done in 437 days. So we
can target projects and we can get people working in significant in-
frastructure investment projects, but we do have a ways to go.

Now, interestingly enough, when we started looking at the hear-
ing today, we have the unemployment for the 10 States and the
amount of infrastructure DOT spending, and I looked at this. This
is the latest information. Remember, I do these charts. I did the
chart, I think the first one, with the end of May statistics and I
thought, well, let’s see how our improvement is.

Now, some of these States have changed a bit as far as who has
the highest unemployment, but most of them are still with high un-
employment figures. And you can see Michigan up here now has
15.2 percent; at the end of May, the beginning of June, the unem-
ployment was 14.1 percent. So it has actually risen with this
amount of spending.

Actually, in every one of these, with the exception of South Caro-
lina, unemployment has either risen—even with the stimulus
money, unemployment has risen or remained the same in all of
them except for South Carolina. South Carolina we spent the least
amount of money, $6.9 million, and that is the only one where un-
employment actually dropped. So I don’t think this chart shows
that what w e have invested has made—at least the transportation
and infrastructure spending has made a difference in employment
figures.

That does raise concerns, and maybe we should work together in
targeting some of these high unemployment States. It is ironic the
one that got the least amount of money had half a percentage de-
crease in unemployment. It doesn’t quite make sense. So I think
what we should do is look at targeting some of the high unemploy-
ment areas and see how we can work with them to do some Min-
neapolis bridge type projects, major infrastructure projects that we
know are pending.

Now, my State has come a long way. And some of the assess-
ment, too, has been critical of the way money has been spent. I had
a hearing, too. My State was targeted for being 51st out of I think
51 States and the District of Columbia of getting the money out.
But when we looked at how they were approaching it, it wasn’t just
short-term small projects, it was longer term investment, which is
also important in that analysis.

But I do think we have an obligation to try to get, as the Chair-
man pointed out in his illustration of that one family, more of those
families working so they are not losing their homes, they are not



5

on unemployment, they are not losing their health insurance, they
are able to send their kids to school and do the other things that
they want to do.

So I look forward to working with the Administration. I think
maybe we might want to look at targeting, see how we can get
those bucks out there to the high unemployment areas and do an
even better job. We do have that obligation and I look forward to
working with you, Mr. Chairman, Mr. Secretary, and yield back.

Mr. OBERSTAR. Thank you, Mr. Mica.

Your charts are very interesting and yet I think while they raise
a point, your advocacy for more investment in areas of greatest
need is provided for and required in the Act, it was something that
I particularly insisted on, even though, in the conference between
the House and Senate, there was push-back from the other body.
Our language in the House bill to require States to give highest
priority consideration for allocation of highway, water resource
funding, transit funding to areas of highest unemployment as
measured by EDA, the Federal Economic Development Administra-
tion, remained in the bill.

In my State of Minnesota, 40 percent of the funds went to the
areas of highest employment. Thirty-four percent of those are actu-
ally underway. In Florida, 35 percent of the State’s $201 million al-
located went to areas of highest unemployment. That, in fact, re-
quirement is being carried out.

In our surface transportation authorization bill we are taking in
serious account the Minneapolis bridge reconstruction that you fre-
quently cited, the 437-day wonder, and our Office of Project Expe-
diting in the Federal Highway Administration is going to take the
lessons learned from the Minneapolis bridge and apply them na-
tionally. But we have to move, and with that continued participa-
tion we are going to get there.

Mr. MicA. Mr. Chairman, will you just yield?

Mr. OBERSTAR. Yes, I yield to the gentleman.

Mr. MicA. A kind of sad day today. Today is the first day I can
remember in 18 years that we have not had in place an extension
of our highway reauthorization. I know we did 13 extensions, but
we never missed the mark. I guess the other body had a bad night
last night; the last email I got was 7:25, and they had reached an
impasse. But hopefully we can get the reauthorization extension
done. But this is the first time I ever remember, in my legislative
career, a short 17 years, 18 years, of not having that done.

Mr. OBERSTAR. The Senate has had that bill for a week. They
were unhappy that I pointed that out yesterday. And when the
Chair of the Senate Committee, Ms. Boxer and Mr. Inhofe, tried to
move their bill, a Member of the other party objected. I don’t know
who it was, but all it takes is one to object in that body and you
are right, it is the first time in a long time we haven’t been able
to get an extension, although it is covered in the CR.

Do other Members wish to be heard?

Mr. RAHALL. Mr. Chairman?

Mr. OBERSTAR. Yes.

Mr. RAHALL. Mr. Chairman, I just ask unanimous consent that
my opening statement be made part of the record so that we can
proceed to the Secretary.
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Mr. OBERSTAR. Without objection, so ordered.

Mr. RAHALL. I will be asking some questions in regard to the
TIGER grants, the discretionary grant program. But I certainly
want to welcome our dear friend and still dear colleague I like to
call him, Ray LaHood, who I think has done an excellent job as our
Secretary of Transportation. He certainly has reached across party
lines, continued to reach across party lines, as he did while in this
body, and certainly want to welcome Ray and thank him for the
tremendous job he is doing for our Country.

Mr. OBERSTAR. Mrs. Miller?

Mrs. MILLER. Thank you for recognizing me, Mr. Chairman. I
will just be one quick minute. But since Michigan was raised, if I
could, we do have the highest unemployment in the Nation. In fact,
in the four counties that I represent, the average unemployment
rate is 19 percent. We do have a shovel-ready project immediately
in Southeast Michigan, and I have talked to the Secretary about
it and the Chairman and Ranking Member as well, and that is the
Blue Water Bridge, which is shovel-ready.

And it is not like it is some local project, it is the second busiest
commercial artery on the northern tier of our Nation. I have raised
this issue with Prime Minister Harper, as well as the Chairman
did, a week ago. We look at Canada as our biggest trading partner
and their principal priority, really, is making sure that we continue
to expedite the flow of goods between our two Nations. This is the
genesis of 1-94, and I-69 is right at the foot of that bridge. It is a
major project, as I say, for all of the right reasons, and in that par-
ticular city the unemployment is 26 percent right now.

So I have to put a plug in for that because I think it is—I am
not trying to hawk some local project. This is a huge project of na-
tional significance, shovel ready. I know you do have some discre-
tionary funds in the stimulus funds and, Mr. Secretary, I would
ask you to look at that again, if you would.

Thank you very much, Mr. Chairman.

Mr. OBERSTAR. Mr. Secretary, thank you for being with us.
Thank you for your very thorough report, including the attach-
ment, as we asked you to do, on projects in economically distressed
areas. I would like to join Mr. Rahall in complimenting you in your
service as Secretary. You learned well in this Committee. You
didn’t stay long enough, you went over to Appropriations, but you
have done a superb job as Secretary

And I want to compliment you on your most recent initiative on
using cell phones and texting while driving. You know, in the Euro-
pean Union, such activity is outlawed by their departments of
transportation. In Portugal it is a crime to text while driving.

Thank you for your report. The floor is yours.

Mr. EHLERS. Mr. Chairman?

Mr. OBERSTAR. Oh, excuse me. Just a moment. Mr. Ehlers wish-
es to be recognized.

Mr. EHLERS. I apologize for being late, but I was in another
meeting.

I just wanted to add to the comments that Congresswoman Mil-
ler made. First of all, I want to compliment you, Mr. Secretary. I
have heard you on the radio. I don’t have time to watch TV, but
I have heard you on the radio more than any other Secretary. And
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I am not saying that in a derogatory fashion; that just means you
are getting out there to the public, and I think that is a very im-
portant role for any Secretary to have, to explain to the public
what is going on and why it is going on, and I appreciate your ac-
tive role in communicating to the people of this Country.

The other comment I want to make is we have people on our side
of the aisle who are keeping a list of all the stupid things money
is being spent for in the stimulus package, and I don’t get into that
game, but I do want to second what Congresswoman Miller has
said. I really expected, when this all started, that a lot of the
money would be going to shovel-ready projects.

And I have seen the list of shovel-ready projects. Not much
money seems to be going there and a fair amount of money seems
to be going to certainly less needed projects. And people wouldn’t
be able to keep these lists if it weren’t going to less worthy projects.
I am not talking so much about in your Department, but I think
your Department doesn’t seem to be getting the amount of money
it needs to deal with all the shovel-ready projects that are sitting
there, and you just heard one example this morning.

So I would hope that you can carry the message back to the
other folks that you have a lot of work ready to go. Unemployment
is huge in this Country, especially in Michigan. We are about 15.3
percent now, and we can put that money to work right away. So
keep up the good job and carry the message back, please. Thank
you.

Mr. OBERSTAR. Mr. Ehlers, for the record, and Mrs. Miller, ac-
cording to the report that we have received, our most up to date
report on projects in economically distressed areas, 90 percent of
Michigan’s population is recorded as being in an economically dis-
tressed areas, measured by EDA, according to the law that we
passed; and 87 percent of the projects reported from the State of
Michigan DOT have been designated to areas of high unemploy-
ment. If you take issue with that, then we will have to have Michi-
gan DOT come in here and explain to us what they mean by those
numbers, and we will do that.

Mr. EHLERS. Yes. And we met just a week or two ago with the
Director of Transportation Department in Michigan and they are
really getting the money out there and doing their best to do it. A
big problem, of course, for the State, the whole State is so economi-
cally distressed that they don’t have the matching money that is
needed on a number of these projects.

Mr. OBERSTAR. That is another problem. We will expect to hear
from Secretary LaHood about that.

Mr. EHLERS. Yes, right. So thank you for raising that issue. I am
not economically distressed, but I am certainly mentally distressed
at what I see in my State in terms of the problems of the people.

Mr. OBERSTAR. Mr. Secretary.

TESTIMONY OF THE HONORABLE RAY H. LAHOOD,
SECRETARY, U.S. DEPARTMENT OF TRANSPORTATION

Secretary LAHOoOD. Mr. Chairman, thank you for inviting me to
participate in this hearing. It is good to be back with you and your
colleagues, and good to be back at the Transportation Committee,
where I started my congressional service. I want to talk about the
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progress in implementing the American Recovery and Reinvest-
ment Act.

Last April I appeared before this Committee to share our initial
efforts to get Recovery Act funds out the door to support transpor-
tation projects across the country, and I am pleased to report we
have come a very long way since then.

I want to recognize two career people at the Department of
Transportation who are with me today, Lana Hurdle and Joel
Szabat. They, from the very beginning, put together what we call
the TIGER team, which is made up of all the different modes,
when we realized that we would be receiving these funds, $48 bil-
lion, and that you all put very strict guidelines on getting money
out the door. They organized a committee within the Department
and they have done a wonderful job, every week, holding people’s
feet to the fire to make sure the money is being spent correctly.

So to both of them I want to say thanks for doing what they have
done to do it the right way. Thank you.

[Applause.]

Mr. OBERSTAR. We all know that good Member work is backed
up by good staff work.

Secretary LAHoOD. That is correct.

Today, we are nearly at the halfway point of this historic effort.
The DOT has obligated $29.4 billion, over 60 percent of our total
Recovery Act funds, on over 9,000 projects nationwide. To date, al-
most $3.4 billion has been disbursed from the U.S. Treasury. And
let me give you the top line numbers. The FAA has obligated 99
percent of its recovery money; the Federal Highway Administration
has obligated 72 percent; the Federal Transit Administration, 88
percent; and the Maritime Administration 100 percent. This rep-
resents substantial progress. Both the DOT and our State and local
partners share in this success.

The other good news is that we have met or exceeded all the Re-
covery Act deadlines, and have done so without any boondoggle,
sweetheart deals, or earmarks; and we are very proud of that.

Since the passage of the Recovery Act, I have personally visited
30 States, 54 cities, and have seen the positive impact, as you have,
Mr. Chairman, these resources are making in our communities.
Throughout all of these visits, one thing stays the same: I have yet
to hear a complaint from anyone. The largest portion of the Recov-
ery Act dollars are working to improve our highways and bridges;
$19.4 billion have been authorized to support work on nearly 8,000
projects in all 50 States and U.S. territories. Of that amount, more
than half, 59 percent, are obligated on projects located in economi-
cally distressed areas, where communities have been hardest hit by
the recession.

For example, the widening of Interstate 215 in San Bernardino,
California, will help one of America’s most economically distressed
areas by creating jobs for 2,000 workers in the first year. It will
also improve access to one of the largest and fastest growing trad-
ing hubs in the San Bernardino International Airport.

On the transit side, the Federal Transit Administration has
worked with nearly 600 transit agencies nationwide to ensure that
half of their share of Recovery Funds would be awarded by Sep-
tember 1st. FTA exceeded this deadline and to date has awarded
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683 grants. These funds have been a lifeline to the industry, ena-
bling transit agencies to replace aging equipment, improve safety
and reliability, and reduce emissions.

More broadly, Recovery Act funds have been instrumental in re-
storing transit service hurt by budget cuts. For example, with the
aid of the budget stabilization funds, the State of Missouri was able
to provide $12 million in emergency relief to the St. Louis Metro,
which in turn rehired over 250 employees and restored a signifi-
cant portion of transit service. We have also broken new ground in
helping public transportation become more environmentally sus-
tainable. Last week we awarded $100 million in grants to 43 tran-
sit agencies focused on reducing greenhouse gases and fuel con-
sumption, and we have received many more innovative proposals.

The recipient of the largest award, Atlanta’s Metropolitan At-
lanta Rapid Transit Authority, is using the funds to provide bus
canopies with solar paneled roofs in a bus maintenance facility.
These green roofs will produce power that feeds into Atlanta’s
power grid and MARTA can generate new revenue by selling sur-
plus electricity back to the utility.

In aviation, the Federal Aviation Administration has awarded
$1.1 billion for over 300 airport improvement grants to upgrade
and improve runways and airport facilities. Most of these high-pri-
ority projects are under construction or completed. Airports are
also benefitting from the Recovery Act provision encouraging the
use of private activity bonds to finance debt and save money. Over
two dozen airports have taken advantage of this program, selling
more than $4 billion worth of bonds and saving hundreds of mil-
lions of dollars they can redirect toward long-term development
costs.

In the maritime sector, the Maritime Administration Small Ship-
yards Program has awarded $98 million to 70 small projects in 26
States and Guam. These funds make significant and, in some
cases, long overdue repairs and upgrades to dry dock facilities,
steel working machinery, and other infrastructure.

As you know, one of the signature initiatives of the Recovery Act
is $8 billion to help jump start high speed and inter city rail. The
Federal Railroad Administration is reviewing over 200 applications
it has received so far, with additional applications due this week.
There is a tremendous amount of interest in this program across
the Country, and we are grateful to Congress for their support.
FRA did a great job reaching out to stakeholders.

One other signature initiative, the $1.5 billion discretionary
award program, is known as the TIGER Grant program. We are
seeking innovative, multi-modal projects of regional and national
significance. The response has been tremendous, with about 1,400
applications submitted from all 50 States and the District of Co-
lumbia and three territories. We will announce these awards in ad-
vance of the February 2010 deadline. We think that, taken to-
gether, these innovative cross-cutting programs will, over time,
produce a profound strategic shift in our transportation capabili-
ties, with far greater emphasis on efficiency and sustainability
than the Country has seen in more than half a century.

Finally, I want to note the tremendous positive impact of the Car
Allowance Rebate System, known as Cash for Clunkers. Like the
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Recovery Act, this program has really helped to move the dial dur-
ing the recession. A total of 694,877 cars were sold from 21,208
automobile dealers across America. So far, we have paid out more
than $2.8 billion in rebates, with an additional 7,000 applications
worth $28 million in final review.

Thanks in part to this innovative program, consumer spending
posted a solid gain in the third quarter. Ford, GM, Toyota, and
Honda announced quarterly production increases, which are put-
ting more people back to work, and through trade-ins we have
achieved a 60 percent improvement in fuel economy. I think the
CARS program, which was wildly successful, and the Recovery Act
clearly demonstrate that when the Federal Government, State and
local leaders, and the private sector team up to take bold actions,
the American public wins. Together we are putting America back
to work.

I look forward to your questions, Mr. Chairman.

Mr. OBERSTAR. That is a splendid report. I read it last night and
again this morning. I am very encouraged by what I saw, some of
these additional details that you have supplied in your testimony
to those that we have been tracking with our Committee docu-
mentation.

On the CARS, I didn’t know that is what its acronym was; I
thought it was simply Cash for Clunkers.

Secretary LAHOOD. Well, that is the way it was portrayed by
some, but the acronym is CARS.

Mr. OBERSTAR. CARS. I queried our State of Minnesota about the
effect of CARS and found that the State has registered a 1.5 per-
cent increase in tax receipts because of car sales that had dis-
appeared and now had come back. Not only tax benefits up, but car
registration fees are up and license fees are up, and a whole host
of such fees that are derived from the automobile sales sector bene-
fitted dramatically in the month of August and September in the
State of Minnesota.

In February, after we passed the stimulus bill, I was asked by
Minnesota news media and other national news media when will
we see the effects. Well, there will be effects by May and June as
contracts are awarded, work starts, and the States begin paying
contractors and the Federal Government reimburses the States.
But we in Northern Minnesota won’t feel the effect until Novem-
ber, even December, because there is still a huge amount of steel
inventory that is in steel company yards and in steel shaping in-
dustry yards, those that process steel for pipe and other purposes.
But as those inventories are drawn down, the industry will have
new orders and will have to melt those steel, and that will mean
new iron ore.

Well, it has actually happened earlier. Two weeks ago, three
weeks ago, actually, the U.S. Steel, Cleveland Cliffs Mining Com-
pany, and another smaller operation have called back 4,000 laid-
off iron ore miners in Minnesota, and they have called back an-
other 1500 in the upper peninsula of Michigan, which has two iron
ore mines; they have been combined into one, the Empire and
Tilden Mines. That additionally means that the lakers are oper-
ating, the ships that haul the iron ore, 1,000-footers that carry
60,000 tons of ore, called back their crews. So 10 ships in the Great
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Lakes fleet, that is 300 seafarers have also been called back to
work to haul the ore that we are now mining again, that had not
been mined all summer and all spring, all since last December the
mines were shutting down and laying off.

It is happening faster than I anticipated because this Recovery
Act money is getting out fast, as fast as we expected.

You mentioned you have been to 30 States and 54 cities. It oc-
curred to me, hearing you tell that story, how much traveling you
can do if you don’t have to report for votes on the House Floor. Big
relief for you.

I found that airport authorities are able to get their projects out
faster than the State DOT. I asked the Bemidji Airport Authority,
the Brainard Airport Authority, Chisholm-Hibbing Airport Author-
ity why were they able to get their funds out so quickly. They have
a different contracting capability and different requirements than
do States. They can prepare bids, issue the bids and take bids from
contractors, and then hold those bids for even a year; and as soon
as the money is available they can get right out into the field.

Are you aware of those contractual distinctions?

Secretary LAHoOOD. Well, I think one of the reasons that the air-
ports have done so well is because they have had these projects
that were ready to go and they haven’t had to really interface with
that level of bureaucracy at the State level. I mean, our people
work directly with the airports, they submit their applications, we
check the boxes, and the project is on its way.

Mr. OBERSTAR. There certainly are some distinctions in con-
tracting authority between airports and State DOTs. The experi-
ence of the alternative minimum tax, which initially I didn’t think
was going to have much of an effect, you report as having a very
substantial effect of selling $5 billion in bonds, $4 billion of which
benefitted from the AMT provisions. Is there a lesson to be learned
in this experience for us as we go forward with surface transpor-
tation program?

Secretary LAHoOOD. Well, I think that this has been a lifeline for
airports, it really has, financially, and I hope that you will consider
the use of this opportunity in the future.

Mr. OBERSTAR. Well, I would like you to have your staff give
some further thought to the AMT. I don’t know how broadly we can
spread this and what budgetary consequences there may be in the
future of expanding that provision. We might have to have offsets
and PAYGOs and so forth, but, because of this very significant ex-
perience, I would like to have your staff give this further thought
and share with us on both the Democrat and Republican side to
perhaps inspire some further improvements in our metropolitan
mobility centers and in the future financing of the surface trans-
portation program.

Secretary LAHooD. We will do it.

Mr. OBERSTAR. A concern that has come up is that States and
cities, because of drop-off in revenue, have not been able to provide
the matching funds for the transit projects and, on the highway
side, some States, it is reported, have cut back on their regular—
not on stimulus; that is 100 percent Federal funding, there is no
State match required, but that there have been some reductions in
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State regular program highway and bridge projects, but also on the
transit side. Are you following those?

Secretary LAHoOD. Well, as you know, Mr. Chairman, and you
just stated, there is no match for economic recovery funds. The
transit money, the $8 billion, almost all of it is out the door. There
was no match required on that. And the other thing that has been
a big assist to the transit districts is the provision that was put
into the omnibus appropriation that allows them to take up to 10
percent and use it for operating costs. That has been very helpful.
Every transit district that I have talked to, that has been a lifeline
for them to be able to use that money to operate. It is one thing
to say we are going to sell buses and they are going to buy buses,
but if you don’t have the people to drive the buses, it is kind of
silly. That has been a good provision and I know that you all are
considering that in the future.

Mr. OBERSTAR. Yes, we are. What I am getting at is that there
is a distinction in the news reporting that is not being made—there
is a distinction that is not being made in the news reporting is a
better way to say it—which is that the cutbacks by, for example,
City of Chicago and a few others, have been in their regular pro-
gram, not in stimulus program, bus acquisitions. Because they
have not had the revenue coming in that they anticipate from their
sales tax or other source for capital asset acquisition, they have cut
back on the non-stimulus program, while going ahead with stim-
ulus funding purchases, which may in some cases——

Secretary LAHOOD. No, that is true. I was just in Chicago; I met
with Mr. Richard Rodriguez, and he told me—and the mayor was
also there—that they are having some great difficulty, and it is
true in other places in the country also, because ridership is down,
there is a great reluctance to raise the fees during these hard eco-
nomic times, and they are facing some financial difficulties.

Mr. OBERSTAR. One last point, for the moment, at any rate, is
that when we were shaping the stimulus in December of 2008, I
gathered the representatives of the various organizations, the AGC
and AASHTO, ARTBA and a number of the State transportation
directors in Washington, then I further had a conference call, tele-
conference by TV with the five representative DOT commissioners
and asked them to follow up with Federal Highway Administration
on clearing out any obstacles or any questions that they might
have about implementation, because I said this stimulus program
is going to pass, it has the support of the President Elect and we
intend to move it.

Late in December and early January, Federal Highway Adminis-
tration and Federal Transit were in touch with State DOTs and
MPOs and State transit agencies, and after you were sworn in, I
know you directed even further contacts. Now, that should have
cleared out any of this question about red tape and made clear to
States what was expected of them and what they needed to do and
how to proceed with respect to equitable distribution of projects
throughout a State, priority given to areas of highest unemploy-
ment, and clearing out. The report that I got back from AASHTO
was we are very happy, we don’t see any problems.
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Now, have you continued to keep the liaison—not you, but I
mean the Federal Highway Administration, keep the liaison with
State DOTs throughout this process?

Secretary LAHOOD. Absolutely. Victor Mendez has been all over
the country and he is in touch with these folks on a daily basis,
and I think we do have our finger on the pulse on this.

Mr. OBERSTAR. Thank you.

Mr. Mica.

Mr. MicA. Thank you.

Again, welcome back, Mr. Secretary. Good to have you here.

Tomorrow, I am told that the unemployment figures for the Na-
tion might reach 9.8 percent. I actually presented earlier, in my
opening statement, a chart that showed the 10 highest unemploy-
ment States right now, where we put money in. I actually went
back and got the first charts we did when we did the first review
hearing and found that nearly all of them had either stayed the
same or increased, except for South Carolina, where we had the
smallest amount of money and actually that had a half a percent
decrease in this.

The stimulus bill, too, if you go back and look at the arguments
to sell it, was sold as an infrastructure bill. Of course, there was
only a small amount in there as it ended up. But they targeted 8
percent, keeping unemployment at 8 percent.

I think, Mr. Oberstar, you cited 122,000 jobs created.

Mr. Secretary, our intent was, if we just use round figures, the
whole intent of the stimulus was to get people working and jobs
created, keep the unemployment below the 8 percent level, and we
still have had difficulty getting that money out and targeted to
where we have the high unemployment, even though that is a re-
quirement in the bill and you have done your best to get it out
there.

If we had the full 60—we will just round it off, we will say $60
billion out and you get 28 to 34,000—and we will round that out,
to 30,000 jobs per billion dollars in infrastructure investment, we
would have 1.8 million people working. So far we have actually
spent out $3.5 billion, which is right on target; $3.5 billion is about
122,000 jobs. A long entry into my question, but how can we work
with you? Do we need to go back and change the law? Do we need
to do something administratively differently to get the money out,
to get people working? Do you have a recommendation?

Secretary LAHOOD. Well, what I would say is that we followed
every guideline that Congress established in the law. The money
is out the door. We have to make sure that the States are providing
the correct information. But the other part of it, too, is that this
is an 18-month program. A year from now, many of these projects
will still be going on, at least half of them will, and the people that
will be suspended from working because of the winter will be back
at it next year, finishing up these projects.

Mr. Mica. That is another problem we haven’t even gotten into.
And being from Florida, we don’t think much about that, but in the
north you lose months because you can’t construct. So it probably
will get worse, rather than better, as far as unemployment based
on that factor alone. Then, of course, if you take States like Michi-
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gan, which are in the frost freeze belt, will probably be even harder
hit.

Again, if you come up with anything or we could sit down, I
know Mr. Oberstar would welcome the opportunity, to see how we
can target getting more money out. Obligated, we have—what is
it?—$29 billion of the $48 billion that you have control over obli-
gated. When do you think the balance that would all be done by
the 18 months or do you think that we will have residual and that
the Committee or Congress would have to come back and do a
stimulus 2 or

Secretary LAHOOD. I think we will spend all the money that we
have.

Mr. MicA. You do?

Secretary LAHoOD. Yes, I do.

Mr. MicA. What about a stimulus 2, you think that is necessary?

Secretary LAHoOD. I will leave that to all of you to decide.

Mr. MicA. Very good answer on that one.

[Laughter.]

Mr. OBERSTAR. That’s the six-year bill.

Mr. MicA. It is nice for him to be on that side of the

Mr. OBERSTAR. That is the six-year bill. Stimulus 2 is the six-
year bill.

Mr. MicA. But we will not doing good on that.

Mr. OBERSTAR. Well, we had a good vote last week.

Secretary LAHOOD. I would say this, Mr. Mica. If we could get
your support on a stimulus 2, I think there would be very strong
consideration for it.

Mr. Mica. Well, if it was factored right. I mean, Mr. Oberstar
and I came back. The Speaker asked us to come back, you called
me and said we have to go back and do some hearings. Was it just
before the election or after the election?

Mr. OBERSTAR. October.

Mr. MicaA. October, to do a larger bill. We wanted to do $120 bil-
lion to $150 billion, and we could have done it. Then we got the
kickback from CBO which said you can’t spend it, and again I said
their words, unfortunately, and their counsel to us was that there
would be difficulty in getting the money out, and it has proven cor-
rect. Not all by what we put in the legislation. We wanted good re-
porting and be good stewards of the taxpayers’ money, but just the
practicality of the 50 States plus the District and others trying to
get the money out under their requirements and things like the
weather now that will deal us probably another setback. But my
interest and your interest, I think, is getting the money out and
getting people working, so we do want to work with you.

And then sometimes we get the money out with good intentions.
I have a report here. When Vice President Biden went to Min-
nesota to a factory, the New Flyer Bus factory, we gave $8.4—well,
we have $8.4 billion in the stimulus bill, which you have gotten
money out. They were a recipient of money, stimulus money, I un-
derstand, and last month the company—in fact, the Vice President
said this is an example of the future, and last month that company
that was a recipient of some of our money laid off 320 people, 13
percent of its workforce, after getting the stimulus money.
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Now, I know that there are factors, State cutbacks and other
things, that influence that, but what I am trying to say is we have
a challenge not only of getting the money out faster, we have a
challenge of also trying to target the money to where we can secure
jobs; and I hope that is not an example of the future where, again,
additional people were laid off but we made a Federal investment
in that particular operation.

Is there anything that we should be doing to further examine
where we are putting those monies?

Secretary LAHoOD. Well, I have been all over the country, and
everywhere I go where I see orange cones and orange barrels; I see
people working; and when I talk to those people, those people were
on unemployment in January, February, and March, and they are
now working in good paying jobs.

Look, if you are going to try and lay off all of the unemployment
on the fact that we didn’t have enough money or we are not spend-
ing it fast enough, I think that is just not accurate. It was a $787
billion bill. I think when you look at our portion of the economic
recovery, a lot of people are working around America. Travel
around your communities, look at the orange cones, look at the or-
ange barrels. Fly into any airport that I have flown into; they are
all resurfacing their runways. A lot of money out the door and

Mr. Mica. Well, my question, actually, was to the quality of the
investment. Our intent here was to create more jobs for this bus
company. It was producing green buses and we made a Federal
commitment, but they have reduced their employment. I mean, I
can take my own district. You got money out to Central Florida
and my transit company is building bus shelters. The bus shelters
are $25,000 to $26,000 apiece. I mean, I have a question about that
much money for a bus shelter. That is another question.

But my point is we are spending money and some people are
working. Obviously, we haven’t made an impact in the highest un-
employment States. But the quality of the investment and getting
jobs in the future with that investment and sound investments, do
we need to do more as far as oversight adjustment of the legisla-
tion? Or if we are going to do a future bill, how do we protect that
money going out?

Secretary LAHOOD. I think in the construction industry, Mr.
Mica, we have made a huge impact. And if you look at the unem-
ployment in the construction industry, there are a lot of people
working that without the recovery plan would not be working. With
respect to whether your transit district ought to be building bus
shelters or bus buildings, that is up to them to decide; it met our
guidelines and it met the guidelines set out by Congress.

If we got in the business of telling every transit district whether
they can buy buses or build shelters or whatever, you all would be
screaming at us. They follow their guidelines. And whoever built
that bus shelter was probably a building trades worker, or two or
three or four or five that were on unemployment earlier this year
as a result of a lousy economy, and they were working on the se-
lected project. So that part of it works.

I think if you look at statistics having to do with our portion of
economic recovery, we are driving down unemployment and a lot
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of people are working in good paying jobs, and that will continue
through the life of the program.

Mr. MicA. Well, we look forward to working with you both and
getting the money out, getting people working, and then making
certain that the money that we spend goes on good projects that
are spent with the best interest of the taxpayer in mind. Thank
you.

Mr. OBERSTAR. Mr. Mica raised an interesting point that I dis-
cussed somewhat with you earlier, the issue of New Flyer and the
City of Chicago was called to my attention by the officials at New
Flyer about three, four weeks ago, who were very concerned that
their order of 150 buses from the Chicago Transit Authority was
being, at that time, reduced and then put on hold. They were anx-
ious. This was not stimulus money; the buses the CTA ordered
from New Flyer under stimulus was a firm order, and they are pro-
ceeding with that order.

But at the very same time—and the reason I raised this earlier
was the same Chicago Transit Authority was cutting back. Why?
So I called Frank Kruesi, who is the aide to the mayor and directed
the Chicago Transit Authority for some years, and asked, and he
came back with a report that their revenues had fallen; their sales
tax revenues were down; the source of funding for bus acquisition,
capital acquisition was down. The city could not carry out their in-
tention to order 144 buses and put those bus orders on hold.

As a result, New Flyer had to cut back its employment because
they had ramped up in anticipation of this order from the Chicago
Transit Authority. Chicago, too, is a victim of recession; their tour-
ism dollars are down, the travel figures are down, O’Hare’s num-
bers are down, train traffic is not as congested in the center of Chi-
cago as it once was. I think the railroad companies would like to
have that congestion back because it means that their shipments
are down. Everything is down.

The only thing that is up is the stimulus money, and all of the
funds are going out according to plan, but we did not, in the stim-
ulus program, direct States as to the type of project to be done or
the quality of the project, or what its long-term benefit would be,
but, rather, whether it would create employment. And the second
directive we had was that the States allocate those funds on a pri-
grity basis to the areas of highest unemployment. That too is being

one.

Now, I will say to my good friend, Mr. Mica, that in our surface
transportation assistance bill that we have reported from Sub-
committee, we take a very significant step toward quality of
projects in the future by requiring States—first of all, compressing
the 108 categories of Federal Highway funding into four formula
programs, eliminating 75 of them, and requiring the States to de-
velop six-year strategic investment plans, something that you and
I talked a great deal about and we are in agreement on. And ini-
tially the State DOTs said, oh, that is a great idea. Then they said,
well, we don’t like so much accountability, and they are nervous
about it.

But this is how we are going to achieve quality projects, long-
term planning, coordination within the State, between State DOTs
and Federal Highway Administration and USDOT and get better
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projects in the long run and concentrate the States’ efforts. That
is where—and we can do further refinements to make those strong-
er, and we have learned some lessons through the Recovery Act, so
we are proceeding, things are going. Also, CBO was flat out wrong;
they said this program would spend out at only 2.4 percent. They
were dead wrong; it spent out at 64 percent.

Mr. Rahall.

Secretary LAHOOD. Mr. Chairman, before Mr. Rahall, I thank
you for the clarification. I was with the Vice President when he
went to New Flyer, and I want to make sure everybody knows New
Flyer is a very good company. It is a very well run company. And
through no fault of their own, Chicago decided to cancel their con-
tract for 150 buses. Now, they can’t do anything about that, but I
want to make sure the record is correct on this. This is a very fine
American company. And what we are asking these transit districts
to do is look to American companies to buy their buses. So we are
happy that companies like New Flyer are in existence and run
well.

Mr. OBERSTAR. Their employment has increased 40 percent be-
cause of recovery, even with this layoff.

Mr. Rahall.

Mr. RAHALL. Thank you, Mr. Chairman. I would like to shift the
questioning to rural parts of our Country, an area from whence the
Secretary comes and knows very well.

That, of course, brings up the TIGER grants that you mentioned
in your opening testimony, and I know you have your evaluation
team with you that you have introduced to the Committee already.
When the grants funding announcement was made back in June in
the Federal Register, the announcement mentioned the DOT “must
take measures to ensure an equitable geographic distribution of
funds in an appropriate balance in addressing the needs of urban
and rural communities.” And I believe you referenced some 1,400
applications in your opening testimony across the 50 States.

Secretary LAHOOD. Yes.

Mr. RAHALL. Some close to $60 billion applied for, which you
have just $1.4 billion available for these grants, so I appreciate the
situation in which you find yourself and your evaluation team.

My question, I guess, is—and you are certainly keenly aware of
the urban/rural split that creeps into any spending debates in the
Congress, but can you please touch upon what your evaluation
team and you have done or will do to ensure this equitable dis-
tribution of TIGER grants, in fact, to ensure they do get into rural
communities?

Secretary LAHooD. Well, look, rural America is very important.
We say that everywhere that we go; we believe that. I think if you
look at the way that some of our other money has been spent out,
it hasn’t been strictly in the urban areas. I have traveled to a lot
of rural parts of America and I know the importance of rural Amer-
ica. There are people that have grown up in rural communities,
want to stay there, want to retire there; they want to make sure
there is affordable housing and good transportation for those rural
areas so that people can get to a doctor’s appointment or a hospital
or a grocery store.
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I want you to know that, from my point of view, rural America
is very important. We will look at the TIGER program and the
kind of applications we have received and we will not overlook
rural America.

Mr. RAHALL. You said you are going to make those announce-
ments, I believe, a month ahead of the statutory deadline?

Secretary LAHOOD. We will make them later this year or possibly
in January.

Mr. RAHALL. So is the evaluation team, are they progressing on
schedule?

Secretary LAHOOD. They are. We have 10 teams. They have eval-
uation criteria and they review the applications and then the proc-
ess continues from there. We think we have a very good evaluation
process going on and we have a lot of people in the Department
working on this.

Mr. RAHALL. And if you might just comment a little further of
how this process is going to be determined.

Secretary LAHOOD. They are going to make recommendations to
me, eventually. I mean, the first eyes that are on them now, the
10 teams that are looking at these now are making sure that they
meet the guidance that we put out and meet the criteria that we
put out, and then they move to the next phase. If they meet that
criteria, they move to the next phase. We are going to have to try
and determine if the kind of requests that people have made, if
they can come down from that a little bit or if there could be some
adjustments in what they are trying to accomplish so that we can
really do the best that we can for America with these TIGER
grants.

Mr. RAHALL. So out of these 1,400-some applications, would you
anticipate that coming down to you would be a shortened list of
how many?

Secretary LAHoOD. Well, at this point I don’t know because there
are 10 teams looking at those applications. But there won’t be
1,400 recommendations.

Mr. RAHALL. Sure. Those 10 teams, are they divided up geo-
graphically? Are they examining certain geographic regions?

Secretary LAHOOD. No. They are 10 teams that have been
trained all identically. They are all using the same evaluation so
there can be real consistency in the evaluation of the applications.

Mr. RAHALL. And each are?

Secretary LAHOOD. They were just assigned—they were assigned
a stack of applications and asked to review them based on the eval-
uation criteria.

Mr. RAHALL. Okay. Thank you.

Thank you, Mr. Chairman.

Mr. OBERSTAR. Mr. Coble?

Mr. CoBLE. Thank you, Mr. Chairman.

Mr. Secretary, good to have you back on the Hill.

Secretary LAHoOD. Thank you.

Mr. CoBLE. Mr. Secretary, I would be remiss if I didn’t take the
opportunity to make sure of the Interstate 85 Yadkin River Bridge,
with which you are familiar, I am sure. As you probably know, the
North Carolina Department of Transportation submitted a request
to obtain funds to replace the bridge, rail infrastructure, and roads
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associated with the project via the TIGER and discretionary grant
program.

The bridge itself, Mr. Secretary, is functionally obsolete and
structurally deficient; negatively impacts commuters, commerce,
and air quality because of the congestion. This is of vital interest
to my district, to my State, and to all those who traverse the I-85
corridor. It is the only project endorsed by the State of North Caro-
lina for the TIGER and discretionary grant program, and has
unanimous consent from the Members of our State’s congressional
delegation.

I understand that your Department has been the beneficiary of
over 1300 applications and the timetable for funding announce-
ments is January 2010. Can you provide any further insight to ap-
plicants regarding the status and what to expect from this process?

Secretary LAHoOOD. Well, you are the final Member of your dele-
gation to talk to me about this, Mr. Coble. I appreciate it.

[Laughter.]

Secretary LAHOOD. I have heard from everyone else. I know this
is a very important project; it will get very serious consideration.

Mr. CoBLE. And I thank you for that. I am glad we are on the
ball; at least I hope you regard that as on the ball.

Let me ask another question, Mr. Chairman, if I may.

Mr. Secretary, I have heard from stakeholders in the transpor-
tation community regarding the EPA’s efforts to regulate coal com-
bustion byproducts, such as fly ash, as a hazardous waste. I also
understand that EPA may consider a hybrid approach to regulating
the material so that the beneficial use of fly ash is deemed non-
hagardous, but the material that remains would be classified haz-
ardous.

We have been advised that if the EPA decides to implement ei-
ther of these approaches, concrete producers would have to use an
average of more than 15 to 20 percent more cement per year of con-
crete to replace the fly ash. Do you have any cost estimates as to
how much this might increase the cost stimulus related transpor-
tation projects, such as the Yadkin River Bridge, should the des-
ignation be finalized? Is this something that DOD is aware of and
monitoring, and have you voiced any concerns to EPA?

Secretary LAHOOD. You know, what, Mr. Coble? I will have to
get back to you on that. I don’t have enough information to really
talk intelligently about it.

Mr. CoBLE. All right. I thank you.

Secretary LAHoOD. But I will do that.

[Information follows:]
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Page 48
Insert after line 1115

[The information follows:]

On average, fly ash currently makes up about 15%-20% of the pozzolanic
material in concrete mixtures. As to whether classifying fly ash as would raise the costs
of stimulus-funded projects, there would not be a noticeable increase in material cost if
concrete producers have to use more cement to replace fly ash, as both materials are
similar in cost. Fly ash is used in concrete mixtures to mitigate the reaction that can
occur between alkali in cement and some aggregates in the presence of moisture. In
addition, fly ash generates a concrete mixture that has improved long term strength. Low
alkali cements can be used to counter this reaction between cement and aggregates, but
this material is not as readily available across the country as conventional cement. The
costs of low alkali cement are typically similar to fly ash and conventional cement.

In October, the Environmental Protection Agency (EPA) submitted a proposed
rule titled "Standards for the Management of Coal Combustion Residuals Generated by
Commercial Electric Power Producers” to the Office of Management and Budget for
review under Executive Order 12866. DOT is an interagency reviewer and is in the
process of reviewing the rule.
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Mr. CoBLE. I thank you for that.

Mr. Chairman, I thank you and yield back.

Mr. OBERSTAR. Thank you, Mr. Coble.

Mr. DeFazio.

Mr. DEFAzZIO. Thank you, Mr. Chairman.

Mr. Secretary, thanks for being with us today. With your indul-
gence, I would like to change the topic slightly. I would like to dis-
cuss where we are at in terms of a longer term authorization of
surface transportation transit and highway projects.

Yesterday, the Senate failed to get unanimous consent to do a
90-day extension of the existing program, so we are operating now
under a continuing resolution, which means roughly a 20 percent
reduction in investment. We are going the wrong way here. As we
all know, we need actually to increase our investment to not only
build out a 21st century system, but to maintain the legacy that
we have. The legacy system is in tough shape.

I am wondering if the Department or the Administration, beyond
the Department, has rethought its position regarding an 18-month
delay, which, of course, would mean a two-to four-year delay, actu-
ally, which would mean status quo for probably the entire first
term of the Obama Administration; and if not, why not? We feel
a tremendous sense of urgency. The Chairman has been leading
this Committee. We have stood down both the Administration and
the Senate now on this issue because we feel so strongly that we
have to go forward with new policies and more robust investment.

Secretary LAHoOD. We talk every day about this, Mr. DeFazio,
in the Department and with the White House, and particularly as
the Administration evaluates the economy, evaluates the impact of
our portion of economic recovery, which we believe is working and
putting people to work and has really made a difference in rebuild-
ing infrastructure in America. For the moment, I will tell you that
we stand by our position of an 18-month extension and then to
work with Congress to get to a comprehensive robust bill. T will tell
you that the President is committed to a very comprehensive ro-
bust bill and trying to find the way to pay for it.

And we have had many discussions with Mr. Oberstar’s staff on
his ideas, on our ideas, and they are very compatible when it comes
to the way forward and what we should be doing. So we continue
to have many discussions about this, but for now we continue to
believe that a longer term extension to get to a very good bill with
all of you and also to find the money to pay for it is the best way
forward.

Mr. DEFAzIo. Well, we agree on the last point, a long-term; and
I mean a six-year bill is what I would say is a long term, as op-
posed to an extension of the existing policies, because, again, your
Department will be saddled with the policies of the past and there
will be no increase in investment.

Essentially when will all of the funds under the Recovery Act be
obligated?

Secretary LAHOOD. Probably about a year from now or a little
longer. This was an 18-month bill. A lot of the money is obligated.
But we know in certain parts of the country many of these projects
will be suspended because of the weather and have to start up next
year. But all of the airport money is out the door, so the runway
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resurfacings that are going on, some of those will have to be sus-
pended because of weather. You know, more than 70 percent of the
highway money has been obligated, but a lot of those projects will
either be suspended or get started next year during the construc-
tion season.

But I would say, in direct answer, probably about a year from
now is when all funds will be obligated, or a little bit later, but not
much later. The transit money is pretty much out the door for new
buses and facilities and things like that, but on the highway side
of it, we know these things will have to be suspended because of
the weather.

Mr. DEFAZ10. Something weird is going on with the system; all
the lights are blinking on and off.

Very quickly, since you raised the issue of aviation,—Mr. Costello
is here; I am certain he would like to know—I have heard some
talk that the Administration is rethinking the strategy for funding
the FAA reauthorization. Do you support us going forward at this
point in time with the authorization?

Secretary LAHOOD. Absolutely. We hope the Senate will pass a
bill and then we will be very involved in the conference.

Mr. DEFAzIO. Okay. All right, thank you.

Thank you, Mr. Chairman.

Mr. OBERSTAR. We look forward to that miracle happening.

[Laughter.]

Mr. OBERSTAR. Not of you being involved in the conference, but
of the other body actually doing something other than Supreme
Court justices, treaties, and ambassadors.

Mr. Duncan.

Mr. DUNCAN. Well, thank you very much, Mr. Chairman.

Mr. Secretary, good to have you back.

Secretary LAHooD. Thank you.

Mr. DUNCAN. You were a great Member here and I think you are
doing a great job as Secretary. I appreciate your being here.

Since Mr. DeFazio mentioned the highway bill or the surface
transportation bill, I do wish that some people would think about
the fact that since we are running into problems on some of the
other big legislation, if we could get out a highway bill in this Con-
gress, it could be the greatest accomplishment of this Congress,
and certainly I think almost all of us on both sides would like to
see that.

I apologize that I had meetings and couldn’t get here before, so
maybe you have covered this, so I will just ask one very brief ques-
tion. There seems to be a pretty wide disparity between the States
on the stimulus money, with the top five, let’s say, compared to the
bottom five. What are the States doing that are getting more of the
money? What are they doing right and what are the others doing
wrong? Can you give us some hints?

Secretary LAHOOD. Well, this is not that complicated. The States
have to submit their proposals to our Departments—in the case of
highways, to our Federal Highway people—and if we can check off
the boxes, we will obligate the funds and they need to then get the
contracts going. And, you know, some States are far and away
ahead of others because they knew what they wanted to get fund-
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ed, they sent us the proposals, we checked the boxes, we obligated
the money.

I mean, as I said in my testimony, I have been to 30 States.
Every State I go to I try to meet with mayors and governors and
legislators and people that are working on these projects, and I can
tell you I have never met a worker that is complaining, because
they were all on unemployment in January, February, and March,
and now they are working in good paying jobs. Almost all the gov-
ernors I have talked to have tried to do it the right way, by the
book, so they can get this money going and get these roads built
or bridges and get them resurfaced. The ones that have done the
best job are the ones that have gotten the information to us, the
paperwork; we check the boxes and—you know, I am simplifying
a little bit, but if you talk to these State DOTSs, that is the way
it works.

Mr. DUNCAN. I just was meeting in my office with the President
of Norfolk Southern, and he said he was with you in Altoona just
a few days ago.

Secretary LAHOOD. Yes, sir.

Mr. DUNCAN. So I do know you are getting around, and I think
that is a great thing. I want you to come to Tennessee.

Secretary LAHoOOD. I will be there.

Mr. DUNCAN. Thank you very much.

Secretary LAHooD. Thank you.

Mr. OBERSTAR. I would just like to mention that we are likely to
have a vote in the next 20 minutes or so and we have the Secretary
until roughly 12:20. He has to leave for another, so I would like
Members to be brief.

Ms. Norton is next.

Ms. NORTON. Thank you, Mr. Chairman, and thank you, Mr. Sec-
retary, for all of your work, especially for what you have been doing
with this summit.

I have a question that comes from the precedent we have set
with the stimulus and one that I think avoided both Civil Rights
Act problems and, frankly, embarrassment considering where the
greatest unemployment is. I congratulate you, Mr. Secretary, that
you moved ahead on $20 million for an apprenticeship program so
the minorities and women could get a foothold for the first time in
the construction industry. This is a largely white male workforce
because the Federal Government has not been in on the training,
while, in fact, putting billions of dollars into roads and construction
now for years. We are in some danger, but we have set a very im-
portant precedent.

In the last bill, the Chairman and the Ranking Member saw that
there was language that encouraged States to use some of these
billions of dollars for training for a workforce of people of color and
women. There is another reason to do this: the construction indus-
try baby-boomer generation is aging out, so during the times before
the collapse of the economy, there were actual shortages for jour-
neymen in the skilled trades. So there is both an internal need and
a need on the part of the Government.

Seventeen States took this encouragement language in the most
spotty fashion, little bit of it here and there. They preferred some-
times to spend all their money on roads with the same people who
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have been doing it for decades, without any training for the new
workforce that they are going to need. Only two States did any-
thing that could be approached to be called a program because,
why? It didn’t have to.

So if the Federal Government is going to throw out billions of
dollars and say, spend it the way you want to, it might be in viola-
tion of Title 7 and other parts of the Civil Rights Act. But if nobody
says anything, then we are going to spend our money on roads. We
are not talking about a lot of money, it was .51 percent or some
such number; I don’t recall.

This Congress said $20 million in the highway bill will go for
such training. I am also, in the part I have jurisdiction over in con-
struction, $3 million is going for it. Paltry amounts, but important
precedent. I want to know whether you would support a require-
ment that some reasonable portion of the new bill, the new reau-
thorization bill, in fact be devoted to training to allow people to get
a foothold in this industry who have never had an opportunity in
this industry before because the Federal Government has given out
money without requiring any training to be done.

Secretary LAHOOD. Absolutely. I would be happy to work with
you on it. We are very proud of our DBE program. I am very proud
of Brandon Neal, who runs the program. He is doing a great job
traveling the country and making sure that this money is getting
out. I am also very proud that he allocated some of his money to
Spellman College to allow for a program for 150 women from that
school to become interns to get into transportation opportunities,
whether it be engineering or whatever, so we can get those oppor-
tunities created at that level also. We just announced that program
and it is the way for us to really encourage women and certainly
women of color to get interested in transportation. But I will work
with you on this.

Ms. NORTON. Thank you, Mr. Chairman. We are talking about a
requirement in the statute, not making it permissive, but a re-
quirement in the statute that some portion of the money—we
would have to decide how much—Dbe spent on training, because we
have seen, unless you require it, States will not do it; and I very
much appreciate your answer, sir.

Mr. OBERSTAR. The gentleman from Kansas, Mr. Moran.

Mr. MORAN. Mr. Chairman, thank you.

Mr. Secretary, thank you for the opportunity of having a dialogue
with you this morning. I focus my questions in regard to TIGER
grants. You indicated earlier about decisions made by the end of
the year. Any ability to narrow that time frame?

Secretary LAHOOD. Probably December.

Mr. MoORAN. Very good. TIGER has a wide array of options for
those funds to be used. There are those who have expressed some
concerns about freight and passenger rail being left out or receiving
a lower priority. Any opportunity to reassure those interested in
that aspect?

Secretary LAHooD. Well, I think if you look at the guidance on
our Web site for the TIGER grants, what you will see is that we
are looking for multi-modal opportunities, and certainly freight fits
into that. And I think as we have talked to people around the
Country, prior to receiving their applications, we know that there
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were going to be port opportunities that would involve freight, that
would involve taking trucks off the road, that would involve using
the marine highway. I don’t think that freight will be disadvan-
taged if it is a part of a multi-modal kind of opportunity.

Mr. MORAN. Okay. And in regard to a couple of other criteria, is
there benefits to a local cost-share? Do they receive additional con-
ic,idef‘?tion if they put money into the project at a local or State
evel’

Secretary LAHoOD. Of course.

Mr. MORAN. Okay. And is that significant?

Secretary LAHOOD. Well, now you are going to ask me to put a
weight on it, and—look, any time that people are willing to put
some of their own money in the game, that is a good thing.

Mr. MoORAN. I have never known you to answer a question you
didn’t want to answer, Mr. LaHood, so I am not fearful of causing
you to say something you don’t want to say. Finally, economically
depressed areas, particular criteria or benefit for project being lo-
cated in one of those areas?

Secretary LAHOOD. Well, we all realize at DOT that this money
is really to help communities recover from a lousy economy, so that
is—the main criteria, though, is multi-modalism, really trying to
create opportunities that didn’t really exist in other parts of the
stimulus program, and economically disadvantaged communities
have been a consistent part of what we have tried to do in all the
different opportunities for economic recovery.

Mr. MORAN. I thought I knew what you were going to say until
you said it. Is that a positive or a negative, then, if you are an eco-
nomically depressed area, when it comes to TIGER? And the rea-
son I ask that question is you said that this was a niche you were
trying to fill. Has that niche, in your opinion, already been filled?

Secretary LAHOOD. Well, if you look at our economic recovery
plan, which I know you have, $28 billion went to roads and high-
ways, $8 billion went to transit, $1.5 is our TIGER opportunities,
$8 billion for high speed rail, $1 billion for airports. So if you look
at that and then you think about intermodalism, the one that real-
ly has not been addressed in that portion of any of those have been
ports. Is that direct enough?

Mr. MORAN. Always, Mr. LaHood.

Secretary LAHooD. Thank you.

Mr. MORAN. Mr. Secretary, thank you very much.

Mr. Chairman, thanks.

Mr. OBERSTAR. I think the answer should be without prejudicing
the Department’s decision-making process, or at least an instruc-
tive factor, is that we require in the law that priority be given to
highway and transit projects and wastewater treatment projects, to
areas of highest unemployment. That is in the law. It does not di-
rectly cover the discretionary grant program of DOT, but in the ap-
plication of, and administering of the program, 63 percent of the
funds have gone to areas of highest unemployment. So if the De-
partment is following that logic, then they should also follow it
through with the TIGER grants, I would think.

Mr. MoORAN. Thank you, sir. Even more direct than Mr. LaHood.

Mr. OBERSTAR. Mr. Cummings.

Mr. CUMMINGS. Thank you very much, Mr. Chairman.
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Mr. Secretary, good to see you here. Thank you for doing an out-
standing job. Mr. Secretary, I think you would agree that our
Country is embarrassingly far behind in the development of a mod-
ern high speed rail system. Fortunately, the Recovery Act provides
$8 billion for high speed rail grants. The applications, I under-
stand, for projects were due on August 24th and applications for
development programs are due tomorrow. Are we on track with re-
gard to getting these high speed projects? And, if not, is there any-
thing Congress can do to help?

Secretary LAHoOOD. We are on track. This is $8 billion more than
the Department of Transportation has ever had in the history of
the Department, and this is the vision of President Obama and
Vice President Biden to get America into the high speed passenger
rail business, and we will continue to work through the applica-
tions, evaluate them. But we are on track.

Mr. CUMMINGS. On another issue, Chairman Oberstar and Chair-
man Obey worked very hard, along with Members of the Congres-
sional Black Caucus, Donna Edwards and many others of us, to get
$20 million in funding in the stimulus for bonding assistance for
disadvantaged businesses. We had a lengthy hearing, thanks to the
Chairman, in this Committee where people basically poured out
their hearts, saying that they were looking into the window of op-
portunity, but begging to get in the door; and the bonding was the
thing that was blocking them. And the $20 million is wonderful,
and I understand that you have now taken that and then moved
on to combine it with some other programs, but can you give us the
status of that?

Secretary LAHOOD. Well, the airports have used this bonding
power very significantly. In my testimony, I pointed out some sta-
tistics where they have taken advantage of some provisions in the
tax code to use this very well, but maybe what I should do is really
get some very specific figures for you to address your question.

Mr. CumMMmINGS. I look forward to that.

Secretary LAHooD. Okay.

[Information follows:]
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Page 61
Insert after line 1448

[The information follows:]

While the Recovery Act did not specifically apply Disadvantaged Business
Enterprise (DBE) program requirements, DOT has made it clear to recipients that DBE
program and regulations in 49 CFR 26 apply to Federally-assisted contracts receiving
funds from the ARRA. Under the program, reports are required from DOT recipients
annually and semiannually.

DOT has been monitoring DBE participation and providing assistance to ensure
adequate DBE participation in ARRA-funded projects. For example, on a monthly basis,
the FHWA receives information by State on the number of projects funded with ARRA
and the extent and level of participation of DBEs.

As of October 5, data from the states shows that more than 1,540 projects
containing DBE goals have produced more than $1,071,094,695 in commitments to
DBEs.

Specifically addressing bonding assistance to DBEs, DOT launched the
Disadvantaged Business Enterprise American Recovery and Reinvestment Act Bonding
Assistance Reimbursable Fee Program to allow small and disadvantaged businesses to
apply to be reimbursed for bonding premiums and fees incurred when competing for, or
performing on, transportation infrastructure projects funded by ARRA. Under this
program, DBEs performing on transportation and infrastructure projects receiving ARRA
funding assistance from any DOT mode of transportation will receive financial bonding
assistance in the form of bonding fee cost reimbursement. This provision is applicable to
a subcontract or prime contract at any tier in the construction project.

Under this program DOT will directly reimburse DBEs the premiums paid to the
surety company for performance, payment or bid/proposal bonds. The range of the
premium fee is between 1-3% of the total bond amount. In the event the DBE also
obtains a bond guarantee from Small Business Administration’s (SBA) Surety Bond
Guarantee Program (SBGP), the DOT will also reimburse the DBE for the small business
concern {principal) fee of .729% of the contract price. Only qualified bonds with an issue
date on or after August 28, 2009 to September 8, 2010 are eligible.

The link to DOT’s recovery website with guidance related to the bonding
assistance program is http://www.dot.gov/recovery/ost/osdbu/
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Mr. CUMMINGS. Because that is a very, very big issue, because
we can have all the opportunity, but if people cannot get the bond-
ing to do the programs, they might as well not have the opportuni-
ties, to be frank with you.

Secretary LAHoOD. Right. Right.

Mr. OBERSTAR. Would the gentleman yield?

Mr. CUMMINGS. Yes.

Mr. OBERSTAR. It was Mr. Cummings, Mr. Secretary, who was
the inspiration for the bonding idea based on a prior experience
with the State of Maryland. So we took Mr. Cummings’ suggestion
and he spelled out in more detail the Maryland law, and we crafted
it into the stimulus program providing that $20 million.

Mr. CuMMINGS. That is right.

Mr. OBERSTAR. We have also included and expanded it into our
new authorization program for the surface transportation. So we
will want, in our next recovery hearing, we will want to have a full
accounting, but, meanwhile, I think it would be good for you to di-
rect either RITA, the research information agency, to document the
number of minority contractors who have received funds under the
Recovery Act and the number of minority employees as well.

Secretary LAHooD. We will do it.

[Information follows:]
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Page 62
Insert after line 1472

The Secretary's Office has requested that the Research and Innovative Technology
Administration (RITA) evaluate the feasibility of increased data collection under the
American Recovery and Reinvestment Act of 2009 with regard to the participation of
minority contractors and employees in projects funded by the Act,
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Mr. CUMMINGS. Just one last question, Mr. Chairman, and thank
you.

You were talking about Brandon Neal and the job he is doing
over there in the agency, and I agree; he has done an outstanding
job. This Spellman College initiative, do you plan to expand it be-
yond Spellman College?

Secretary LAHOOD. Absolutely.

Mr. CUMMINGS. Because, you know, there is a great effort to get
more minorities into the pipeline. A lot of times these folks don’t
even know about the opportunities and, as I have often said, it is
hard to dream if you don’t see something and dream about it. So
I just want to make sure that we go—Spellman, I think that is
wonderful, but there are 100 or so plus other HBCUs that I think
would benefit tremendously from the same program. I just won-
dered what your plans were with regard to that.

Secretary LAHOOD. What I would suggest is that maybe Brandon
meet with your staff and we can outline for you what the plans are.
We wanted to get started at Spellman.

Mr. CUMMINGS. Right.

Secretary LAHoOOD. I don’t want to say it is experimental, be-
cause it is already a good program and it will get particularly Afri-
can-American women involved in transportation opportunities,
which, as you said, they don’t know about. But we will have some-
one meet with your staff. We will have Brandon meet with your
staff and sort of give you the outline of what our plans are.

Mr. CuMMINGS. Thank you very much.

Thank you, Mr. Chairman.

Mr. OBERSTAR. And we would include Mrs. Napolitano in that
meeting, whom I have designated to coordinate the work of minor-
ity business enterprises and minority workers.

Secretary LAHOOD. Absolutely.

Mr. OBERSTAR. Mr. Boozman.

Mr. BoozMAN. Thank you, Mr. Chairman.

We really do appreciate your hard work, Mr. Secretary. One of
the things, this Committee will have differences and things, but all
of us agree that spending on the infrastructure is good spending for
a variety of different reasons. The study that came out that we au-
thorized in SAFETEA-LU or whatever, I think the average time
that it took to build a road was like 13 years, and I would encour-
age anything you can do from an agency standpoint, even an Exec-
utive Order standpoint; and this is a great experiment that we are
going through now in the sense of having all these things out.

If we really could, we have studied this thing to death, but
through the experience that the agency is going through now, any-
thing that we can do to reduce that time from 13 years, or what-
ever it is, down to a reasonable amount of time truly would give
us so much more bang for the buck. Like I say, we have studied
it to death, this and that, but I really would appreciate, and cer-
tainly myself, I think the Committee, I think I can speak for all
of us, that is something that would be so beneficial. And I think
we really have a window of opportunity that we could actually get
something done in that regard.

Secretary LAHoOOD. Well, we put together a team of people, called
our TIGER team, to get this economic recovery money out the door
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and met or beat all the deadlines set by Congress, and we should
be able to do that with our other programs, I agree. The most com-
mon complaint I have heard is it takes too long to get these
projects funded, and we have proven, with the economic recovery,
it can be done, and it is done right and the money is spent cor-
rectly. I take your point on that.

Mr. OBERSTAR. I would point out, and I appreciate the gentleman
raising that, in our surface transportation authorization bill we re-
structure the Federal Highway Administration and the Federal
Transit Administration to include within them an Office of Project
Expediting to designate one person or staff that will ride herd on
projects of a certain size to ensure that they go through the permit-
ting process and there are permits of a whole range of issues and
entities at the Federal, State, county, township level, to get those
all coordinated.

We attempted to do this in the SAFETEA bill with section 6001
of Title 23, U.S. Code, but States have not implemented that lan-
guage, so we have taken their experiences, why these projects have
delayed. For a mill and overlay, on average, it takes three years;
for a transit project, 14 years from idea to ridership. Meanwhile,
the cost doubles and people lose hope, and the ridership on opening
day falls off from the original expectations.

But we are going to fix that in this next legislation, and that is
why we need to get it done in the next three months, and not 18
months.

You stopped nodding, Mr. Secretary.

[Laughter.]

Mr. OBERSTAR. You were doing well until that point.

The Committee will stand in recess for these votes and come
back. I think it is only one vote. We will come back immediately.

[Recess.]

Mr. OBERSTAR. The Committee on Transportation and Infrastruc-
ture will resume its sitting, with apologies to witnesses, although
the Secretary understands very well; he had to go through that
himself as a Member.

Mrs. Napolitano is next on our list.

Mrs. NAPOLITANO. Thank you, Mr. Chairman.

Secretary LaHood, it is great to see you, sir.

Secretary LAHooD. Thank you.

Mrs. NAPOLITANO. I was commenting to the Chairman that while
there are figures that may not show the correct employment data,
I think a lot of that data is usually so far behind in reporting the
unemployment and the current employment, so that I don’t think
it is a true picture, at least not from where I come from.

Secretary LAHOOD. I agree with that. I don’t want to use unem-
ployment, the fact that it is the lagging indicator, as an excuse, but
I agree with you, the picture is better than has been portrayed.

Mrs. NAPOLITANO. Thank you, sir. I just want to make that clear
because I think that we do ourselves and the Country a disservice
when we use figures that are not current or updated, or true fig-
ures, for that matter.

You have been in my area, you know the circumstances of the
Alameda Corridor. I was also just dialoguing with some of my col-
leagues in regard to the need for California’s mass transit, South-
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ern California specifically. The fact that they are wanting to put in
the high speed rail, which will impact some of my minority commu-
nities, yet, I still need mass transit. We only have buses and they
clogged up in the arteries of the freeways and that ever-loving
parking lot of the sky that we call it.

How do we mitigate the noise, the congestion, the safety impacts
that the high speed rail will bring? As I was mentioning before, it
was brought to my attention by one of the mayors of my bordering
city council that some of the other countries are beginning to do
away with the normal high speed rail and going to mag-lev type
because of the noise because of the use of electricity instead of en-
ergy that is now being used in trains and some of the other loco-
motives.

And then the other question would be the railroad companies are
opposed to utilizing their right-of-way to allow any high speed rail
or any other mass transit when they have ownership of those
areas. So that kind of ties in because they feel it hinders their
goods movement, which, to a certain degree, I am in agreement
with. But how do we address those things?

And the third question would be since many of the California
groups were not able to access the funds, the stimulus funding be-
cause they didn’t have NEPA clearance. However, CEQA is more
stringent than the California NEPA. How do we streamline that
process?

Secretary LAHooD. Well, first of all, Mag-Lev is very, very ex-
pensive.

Mrs. NapoLITANO. Correct.

Secretary LAHOOD. And the $8 billion that was in the economic
recovery plan for high speed rail, we have received some proposals;
we will receive additional proposals. California, as you know, has
been working on high speed rail for a decade or more. They were
even—some folks were even able to convince the people to pass a
$10 billion referendum, so there is money set aside to match with
whatever Federal dollars are allocated.

But that doesn’t interfere with other opportunities for transit. I
haven’t really looked at the high speed rail proposal from Cali-
fornia carefully enough to know, but I will say this, high speed rail
in other countries is very quiet, it is not noisy, and it is very clean
burning, and in some instances can get up to pretty good speeds,
also. And that is not going to disadvantage a State or a community
from getting transit money; the two are really separate and they
are disconnected.

So I would encourage you to continue to work on those transit
needs with our Department, but knowing full well that California
is in the mix when it comes to high speed rail, and wants to be,
and has been working on it for a long period of time.

Mrs. NAPOLITANO. How do we get mass transit to be able to be
co-joined with high speed?

Secretary LAHOOD. Having the State get their act together so
that their proposal is multi-modal, and that is what some States
have done. I was just in Denver. They have taken Union Station
in Denver, Colorado, transformed the facility. There will be six
light rail lines running in there with an Amtrak connection. So you
get these intermodal facilities that have buses coming in, light rail
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with a connection to passenger rail that goes at higher speeds. The
way to do it is really to develop proposals that include multi-modal
opportunities.

With respect to NEPA, those are laws that were passed by Con-
gress. I am sure your laws are much tougher in California because
you folks are always well ahead of the curve on these things. But
we follow the law and Congress has passed laws having to do with
environmental impact statements and studies that have to be done
before projects can be awarded. So I leave it up to all of you to de-
cide. We go along with what the laws are that we have to follow
that are passed by Congress.

Mrs. NAPOLITANO. May we work with you, then, to be able to
bring those together so that we may be able to pass some amend-
ment to the highway act?

Secretary LAHOOD. Absolutely.

Mrs. NAPOLITANO. Okay.

Secretary LAHOOD. Absolutely.

Mrs. NAPOLITANO. Thank you, Mr. Speaker.

Mr. OBERSTAR. The gentlewoman’s time has expired, but in our
surface transportation authorization bill we do exactly that, we
provide the means, the structural means by which we can be inter-
modal, starting with reorganizing the Department of Transpor-
tation, creating a council on intermodalism, establishing an under
secretary for intermodalism, requiring the modes to meet at least
once a month to establish six-year strategic investment plan; and
within the Federal Highway and Federal Transit Administration,
establish an Office of Project Expediting.

And to carry further, to build on the provision I included in the
current SAFETEA, where, instead of the sequential process for per-
mitting, where every agency has a crack sequentially and they
wait, no one does anything until the first one has acted, we turn
it on its side and have them all provide authority for all of the per-
mitting entities to act concurrently, rather than consecutively. And
it hasn’t been well carried out by State DOTSs, so we are going to
advance this process and cut from 14 years to 3 years the time it
takes to do a transit project and get it underway. And with Sec-
retary LaHood there at the helm, we will do that. We just have to
get the six-year bill passed.

Ms. Richardson.

Ms. RICHARDSON. Thank you, Mr. Chairman.

Thank you, Mr. Secretary, for coming to testify today. I also want
to say for the record that you have been in California. You are out
and about. Everything that you said, you are out there. I want to
say for the record I have found that to be actually very true.

Secretary LAHooD. Thank you.

Ms. RICHARDSON. So we appreciate your involvement.

A couple questions that I had for you. The overall objective of the
Recovery Act, the stimulus, was to sustain and create jobs, and
probably each member has their own experience. But what I would
say is, in my particular areas, I don’t see new people getting hired.
So what statistics are you keeping that is actually keeping track
of folks who are getting hired and new people who are getting
hired?
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Secretary LAHooD. Well, I will be happy to provide to you the
statistics for your district in terms of projects that have been fund-
ed, whether they be road, transit, airports, and the number of peo-
ple—I mean, we are keeping track of the number of people and we
have that documented according to congressional district and by
State, and I will be happy to provide it to you by State or by con-
gressional district.

But what we have found is that certainly in the highway and
bridge aspect of it, the $28 billion, thousands of people have been
hired all over the country to do these jobs, and in some instances
they are people that have worked for—these jobs are provided by
contractors who do road work, and whether they are hiring new
people or not, that is something that we can work with you on to
really try and determine that.

Ms. RICHARDSON. I did pull up the list that you have on the Web
site that has, by my district, the various projects that are being
done, but I would like to see the statistical information of who is
actually being hired. And even if it is not impacted for this par-
ticular program as we spend the money, it is lessons learned of
what we need to do to write the legislation better in the future.

Secretary LAHooOD. We will work with you on that.

[Information follows:]
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Page 72
Insert after line 1732

[The information follows:]

For employment information, DOT relies on reports from the contractors to the
State and other grant recipients. Contractors report the hours worked by direct on-site
employees. This is a real time tracking of the work funded by the American Recovery
and Reinvestment Act (Recovery Act).

There are several projects underway in the Los Angeles/Long Beach metropolitan
area. Many of the projects, such as those covered by grants to the Los Angeles County
MTA, cut across multiple congressional districts. However, job statistics are gathered
with respect to the location of the project being funded under the Act, not the home
addresses of the employees working on the project, so that the information requested is
not available.
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Ms. RICHARDSON. The other question that I had, I cannot have
this conversation with you as the Secretary without joining with
some of my colleagues in stressing our desire to have an authoriza-
tion much sooner than 18 months. And I realize that you work with
the Administration and you all have to sing from the same song
book, but it should be no confusion that this Committee, we are
very concerned.

We are not in agreement with an 18-month extension and we
would like to move forward, and I would like that message to be
delivered to the President and to the Administration. I think it is
a mistake, I think it is going to come back to bite us, and I just
think that it needs to be dealt with. So, for the record, I wanted
to join with the Chairman and others who have spoken that that
is not the will of this Committee and we are quite concerned.

Secretary LAHoOD. I will deliver the message.

Ms. RICHARDSON. Thank you.

Lastly, I want to talk about on the back of your testimony you
reference the Attachment No. 1, which talked about economically
distressed areas in California. Do you also have a list of where
those areas are?

Secretary LAHOOD. Sure, we can get that for you.

[Information follows:]
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Page 73
Insert after line 1754

[The information follows:]

As of August 31, 2009, all of the counties in California except the following
counties were designated by the State as economically distressed areas (EDAs)*:

Marin

Mono

Napa

Orange

San Francisco
San Luis Obispo
San Mateo
Santa Barbara.

*State EDA determination from early March 2009, based on January 2009 Report 400c
(California state unemployment data). The documentation of EDA status occurs at the
time a project is authorized, and a county’s designation may change over time as changes
in economic data are reported.
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Ms. RICHARDSON. Okay. Then, finally, does Victor Mendez handle
your overall recovery stuff and Brandon Neal handles the diversity
training and contracts?

Secretary LAHoOOD. That is correct.

Ms. RICHARDSON. Okay. Thank you, sir, it is a pleasure to see
you, as always.

Secretary LAHOOD. Thank you. Thank you.

Mr. OBERSTAR. I thank the gentlewoman for that message and
for all the Members who have delivered that message. We have a
good messenger to bring that to the White House.

On the unemployment in the construction trades, I just want to
interject at this point. In December of 2007, when I first proposed,
and Democrats on the Committee first proposed the stimulus, un-
employment in the building trades was 968,000. A year later it was
1,438,000. We had shaped our bill and had actually moved a bill
through the House for a stimulus program. In August—well, actu-
ally, in early 2009, that number went up to 2,045,000, but in Au-
gust it had gone from 2,045,000 to 1,542,000. It is down another
30,000 jobs for construction workers since then, since August. So
we have made about an 8 or 9 percent reduction effect in the un-
employment figures for the construction trades.

Mr. Hare.

Mr. HARE. Thank you, Mr. Chairman.

Welcome, Mr. Secretary. It is good to see you. I just wanted to
say, also for the record, how incredibly open you are to meet with
Members. When I called you to sit down, I thought, well, maybe
in about a month, and you were there in about three days. I appre-
ciate your openness and your willingness to work with us.

I just have one question for you. With the high speed rail
projects that are going on around the Country, the proposals, when
you have States that don’t like the route or there is some litigation
pending or whatever, is there something that we can do from our
end to make sure? Because I think high speed rail is a top priority
for this Country. We absolutely have to have it—and, obviously, I
am very selfish—coming from my own State of Illinois, but around
this Nation. And I am just wondering, from your perspective, is
there anything that we can do or that your agency could do to sort
of kind of clear up, if there is a problem or two that we can work
on to get these things moving and not have a delay.

Secretary LAHOOD. Well, we have received a number of proposals
for high speed rail and we will continue to receive proposals, as of
tomorrow, for the second phase of that. Illinois is a part of a re-
gional program and the governor of Illinois has played a very key
leadership role in calling a meeting of a number of the governors
from around the Midwest region, and they have put together a very
good proposal. And we are looking at all of those and if there are
specifics that we think one region or another needs to look at, we
have gotten back to those regions and talked to them about that
for the next opportunity that will present itself.

Our people have worked very closely with these regions around
the country to make sure they know what were some of the key
things that we are looking for as they present their next proposals,
so this has been very collaborative and I think the regions will be
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submitting some very strong proposals for our high speed rail op-
portunities.

Mr. HARE. Mr. Secretary, just so that I am clear, when does the
money from the Department go to the States so that they can start
the projects?

Secretary LAHOOD. Probably later this year. We are still evalu-
ating and working on that, but we hope later this year.

Mr. HARE. Okay. Well, I just appreciate your coming here, and
let me just echo what everybody here today has said in regard to
the 18 months. I hate to sound repetitive, but we really need to
move that up. Every dollar we invest in infrastructure we get $5
back, and if we are really going to get this Country moving, from
my perspective, we have to get people working again. I think the
Chairman said 140,000 people are working since we have done
this. Just whatever we can do to get that done so that we can get
these projects rolling and get people back to work. Also, just from
a matter of public safety, I think it is incredibly important. But
thank you for everything you have done and thanks for taking the
time to come today.

Secretary LAHoOD. Thank you. Appreciate it.

Mr. OBERSTAR. That number is 123,000 in direct jobs as the end
of September created on highway and bridge and transit projects,
and another 80,000 in the supply chain for 200,000. That, plus the
additional jobs that have been stimulated, means we have had a
reduction of 500,000 of the unemployed in the construction trades,
meaning $2.5 billion in payroll has been pumped into the national
economy.

Ms. Titus.

Ms. Trrus. Thank you, Mr. Chairman, and thank you for con-
tinuing this important work of examining the progress of the Re-
covery Act. I was pleased to vote in favor of it because Nevada has
been hit very hard. We have the highest foreclosure rate; we have
had the highest unemployment since we started keeping records.
So the money that we get through this Act will go a long way to
creating jobs.

One of the things that worries me, though, is how well we are
doing at the State level. In the last report that this Committee put
out, Nevada ranked 46th of 50 States and Washington, D.C. I was
hopeful that in the most recent report we would have moved up;
instead, we have moved down to 47th. Now, when this happened,
I sent a letter to the governor, asking what is happening in Ne-
vada, why are we doing so poorly, and the response that I got from
him through the secretary of NDOT or the director of NDOT was
that Nevada had chosen to use the money on a lot of small projects,
rather than one big project, so it took longer for the money to get
out.

Well, I reviewed some of the other States and have found that
those that are far ahead of us on the list have also spent it on
small projects, so I wonder, Mr. Secretary, if you can clear this up
for me. Does that really make a difference or is something hap-
pening in Nevada that we need to improve?

Secretary LAHoOD. Well, as you know, we have worked with gov-
ernors in every State and the Department of Transportation in
every State on the kind of priorities and projects that they felt they
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could fund, and I don’t know enough about Nevada, but why don’t
I do this. Why don’t I look at Nevada, do an analysis, and come
up and see you and we can talk about that.

Ms. Trtus. Well, I would certainly appreciate it, because we need
that money to be moving out, and I am afraid it is at that end, not
at your end. But I appreciate that.

Secretary LAHOOD. No, before we lay blame at anybody’s feet, let
us really do a good analysis so we get it right.

Ms. Trrus. Well, I appreciate that. Thank you very much. I look
forward to it.

Thank you, Mr. Chairman.

Secretary LAHooD. Thank you.

Mr. OBERSTAR. Thank you, Mr. Secretary. I know you have a
commitment and have to leave, but I do want to raise the issue
that was highlighted in a USA Today news story that I already
commented on and that I responded to various reporters saying
they didn’t get the best projects out in the Recovery Act, they are
doing state of good repair, but they are not doing the best projects.
Some people just can’t be happy with success. It just drives me
crazy. | just want to make it clear and I want to get your response.
The USDOT does not make those decisions of which projects.

Secretary LAHoOD. Correct.

Mr. OBERSTAR. The Federal Highway Administration does not se-
lect projects.

Secretary LAHoOD. That is correct.

Mr. OBERSTAR. The State DOTSs select the projects.

Secretary LAHoOD. That is correct.

Mr. OBERSTAR. They use the criteria we set forth in the stimulus
act.

Secretary LAHOOD. Right.

Mr. OBERSTAR. And the stimulus act required States to select
projects that could be under contract or obligated within 120 days.

Secretary LAHOOD. Right.

Mr. OBERSTAR. Did not make a distinction of what type of
project, is this going to be a highway that will last 150 years, is
it one that is going to be the best. It is going to be the one that
puts people to work, correct?

Secretary LAHoOD. Correct.

Mr. OBERSTAR. And it had to meet the other criteria that the
projects had to be located, preferentially, in areas of highest unem-
ployment according to the EDA designation.

Secretary LAHoOD. That is correct.

Mr. OBERSTAR. All right. So all this stuff that we are reading
about is either misrepresentation, deliberately or through lack of
knowledge—there is another word for that we need not use—and/
or deliberate attempt to discredit the recovery program.

Now, I cited earlier DOT and U.S. Federal Highway Administra-
tion work with the States. You gave them guidance, you helped
them through. What paperwork issue could there be?

Secretary LAHOOD. Mr. Chairman, I responded to that article
with a letter to the editor of the USA Today, which I think might
have appeared yesterday. I agree with you, that story had so much
misinformation about it.

Mr. OBERSTAR. Like putting out a grass fire.
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Secretary LAHOOD. You can call any governor or State DOT—
and I would encourage any Member to do this—and ask them has
there been good communication, have we been helpful, has the
money been spent correctly; and the answer up and down the line
is yes. I have been to 30 States; I have talked to a lot of these gov-
ernors and DOT folks. We are doing it the way you asked us to do
it, the way you required us to do it, by the book; and I haven’t seen
one story written about an earmark, boondoggle, or sweetheart
deal, I can tell you that, because we have done it by the book.

Mr. OBERSTAR. And there hasn’t been a single earmark either
from the House or the Senate.

Secretary LAHOOD. That is right.

Mr. OBERSTAR. Not a single Member of the Appropriations Com-
mittee of either body has designated an individual project, they
have all gone out by the book.

Secretary LAHOOD. That is right.

Mr. OBERSTAR. By the States; their choice, their decision. Just
get them out fast, put people to work.

Secretary LAHOOD. Right.

Mr. OBERSTAR. I would like you to, as we continue this process,
though, to do one additional thing, to direct Federal Highways to
survey the States on the proportion of their portfolio of projects
that need to be upgraded to state of good repair and to make a pro-
jection by the end of their expenditure of Recovery Act funds how
much of that portfolio of state of good repair projects they will have
diminished.

Secretary LAHoOD. We will do it. I will have Victor work on that.

Mr. OBERSTAR. This information will set the stage for the author-
ization.

Secretary LAHOOD. Yes.

Mr. OBERSTAR. The six-year authorization. You know we com-
pressed the 108 categories into four formula programs, the first of
which is critical asset improvement, and that category is to respond
to the States’ need and the two national commissions’ recommenda-
tions and AASHTO’s own recommendation that we attack and put
funding in the backlog of projects that need to be brought up to en-
gineering standards of good repair.

Secretary LAHOOD. Yes.

Mr. OBERSTAR. So we want to help them do that.

Secretary LAHOOD. Good.

Mr. OBERSTAR. But I want them to lay out a six-year strategic
investment plan and annual benchmarks of achievement and re-
porting. Now they are accustomed to reporting.

Secretary LAHOOD. Right.

Mr. OBERSTAR. So we will have transparency, accountability, and
action on the greatest need in our Federal Highway program is to
get roadways up to state of good repair.

Secretary LAHOOD. Good. We will do it.

Mr. OBERSTAR. And we found that given the funding they can do
that.

Do other Members have any other questions?

[No response.]

Mr. OBERSTAR. Mr. Secretary, thank you.
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Secretary LAHOOD. Mr. Chairman, thank you for your leadership
in so many ways, it has been a real treat to work with you and
the Committee, because we have the same goals in mind, we really
do, and we will get there.

Mr. OBERSTAR. We are. We are getting there day by day. Things
are better. Just keep Joyce Fisk in mind, that truck driver from
Knife River Construction, whose kids have gone to summer camp,
is getting her health insurance back. When she puts in her 1,200
hours, she will have her health insurance back, her husband will
have; they are paying their mortgage; and they are putting food on
the table; and they are paying taxes; and they are happy about it.

Secretary LAHoOOD. Thanks to your leadership.

Mr. OBERSTAR. Thank you.

We will call our next panel, which includes the Honorable John
Cox of the Wyoming Transportation Department; Charles Galla-
gher, President of Gallagher Asphalt Corporation for American
Road and Transportation Builders Association; Mr. Ward Nye,
President of Martin Marietta Materials, representing the National
Stone, Sand & Gravel Association; Mr. Paul Soubry, President and
CEO of New Flyer; and Mr. T. Jefferey Taylor, Manager of Trans-
portation for Elkhart County, Indiana.

While the bells have rung for votes on the House Floor, we will
begin with Director Cox, take your statement. Let’s see where we
are going. We are going from right to left here, all right. Very good.
Welcome and congratulations on being number one.

TESTIMONY OF THE HONORABLE JOHN COX, DIRECTOR, WYO-
MING TRANSPORTATION DEPARTMENT; CHARLES GALLA-
GHER, PRESIDENT, GALLAGHER ASPHALT CORPORATION,
REPRESENTING THE AMERICAN ROAD & TRANSPORTATION
BUILDERS ASSOCIATION; WARD NYE, PRESIDENT, MARTIN
MARIETTA MATERIALS, REPRESENTING THE NATIONAL
STONE, SAND & GRAVEL ASSOCIATION; PAUL SOUBRY,
PRESIDENT AND CEO, NEW FLYER; AND T. JEFFERY TAYLOR,
MANAGER OF TRANSPORTATION, ELKHART COUNTY, INDI-
ANA

Mr. Cox. Good day, Mr. Chairman, and thank you. As was stat-
ed, I am John Cox, Director of the Wyoming Department of Trans-
portation. By the way, Governor Freudenthal sends his greetings
to the Committee.

Mr. Chairman, thank you for this opportunity to quickly discuss
Wyoming’s success in implementing the highway provisions of the
economic recovery legislation.

First, Mr. Chairman, let me thank you for your leadership and
this Committee for its efforts to secure Recovery Act funds for
transportation. We were thrilled, frankly, when a recent report by
this Committee ranked Wyoming first among the States for
promptly investing Recovery Act highway funds. I want to quickly
discuss that today.

Today, 100 percent of Wyoming’s Recovery Act highway funds
have been obligated, and over 99 percent of those are awarded to
contract. Projects involving more than 95 percent of these funds are
underway and nearly a third of the funds have already been ex-
pended. By latest count, in August, 1,739 jobs have been created
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or sustained in Wyoming because of these funds and their disburse-
ment, and that is nearly one half percent of the State’s working age
population. These jobs are in addition to contractors’ full-time
workforces. Wyoming has also completely obligated the funds from
our regular 2009 Federal Aid Highway Program.

The projects that we have supported with Recovery Act highway
funds have advanced the national interest in a connected transpor-
tation serving people and business from all over the Country. As
one example, we have invested over $40 million of our funds to im-
prove Interstate 80, which is a critical route for both freight, com-
merce, and tourism. We are pleased that we have furthered both
national and home State interest in promptly deploying our share
of these funds.

Let me quickly describe how we were able to produce so quickly.

First, Wyoming began planning for the Recovery Act before it
was passed, with great leadership from Governor Freudenthal, who
was, frankly, determined to move promptly and efficiently to invest
all Recovery Act funds made available to the State. He consulted
early on with our legislators and, as a result, both the legislature
and the governor supported our implementation efforts, the bottom
line being that we were able to use our existing process to approve
projects and award contracts in short order.

During the same time frame, we worked closely with our Federal
Highways Division office and identified the equivalent of nearly
three years worth of projects that would proceed to contract quick-
ly. We also confirmed that the contractor community was ready
and had the capacity to deliver what we said we had ready. Both
Federal Highways and the Wyoming Contractors Association are
tremendous partners with whom we have a daily relationship.

There were several other factors that kept us pushing hard to
implement the law as quickly as we could. We thought that bid
prices would be the most competitive in the early months following
the passage of the stimulus. That was accurate, but they have also
held strong throughout. We also considered our construction sea-
son. Because of our climate and elevation, we are very fortunate if
we have six to seven months to work with in a given year. It also
helped that the money was subject to current law, with only a few
changes. Significant process or program changes may well have
slowed our pace. Working from our list of ready to go projects, we
considered the priorities and requirements of the law. We assem-
bled a project list and then we aggressively scheduled extra lettings
to award contracts.

So, Mr. Chairman, basically what we did was we planned early
and we pushed hard at all stages of the implementation, and we
had the advantage of support from the governor and the legisla-
ture, both.

Mr. Chairman, before concluding, I would like to emphasize that
we are eager for the opportunity to make additional transportation
investments. In case some may not be familiar with our part of the
Country, let me suggest just a few reasons why Federal transpor-
tation investment in a rural State like Wyoming is in the Nation’s
interest.

Investment benefits a much larger population than lives in Wyo-
ming or even our region, with several nearby metropolitan areas.
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Other rural States are very similarly situated. Our highways are
a bridge for through traffic. Trucks moving between the West Coast
ports and Chicago, for example, cross our State, so the highway
benefits citizens at both ends of the movement. Interstate 80 traf-
fic, in particular, consists largely of through truck traffic neither
originating nor terminating in our State.

Our Federal highways also benefit tourism, providing visitors
from all over the world access to scenic wonders like Yellowstone
and Grand Teton Parks in Wyoming, Rocky Mountain National
Park in Colorado, Glacier in Montana, Black Hills in South Dakota,
and may other regional destinations. Our roads help crops and for-
est products move to market; they serve the energy industries, in-
cluding wind energy, which is a big thing in Wyoming right now,
with their many work and production sites in rural areas.

We know that many needs exist throughout the Country, but I
wanted to note for the Committee the strong transportation fund-
ing for rural States like Wyoming is decidedly in the national inter-
est and it will help connect the metropolitan areas and populations.

We look forward to continuing to work with Congress in making
further progress in transportation investments in Wyoming and in
the Nation, and we will keep putting funds to work promptly and
effectively.

Mr. Chairman, that concludes my statement. I would be happy
to field any questions you might have.

Mr. OBERSTAR. Thank you very much. You answered a number
of questions that I already had intended to ask, but I will pursue
some of those further. We would like to build on Wyoming’s experi-
ence moving projects further, and I will have some questions for
you about the rural transportation provisions in our surface trans-
portation authorization bill. I would like you to just sort of think
about that.

We will recess at this point for the roughly 25 minutes it will
take to complete these votes.

[Recess.]

Mr. OBERSTAR. The Committee will resume its sitting. We are
safe for about an hour or so before the next votes and we will now
continue with Mr. Gallagher for ARTBA.

Mr. GALLAGHER. Thank you. Chairman Oberstar and Members of
the Committee, I am Charles Gallagher of Gallagher Asphalt,
President and owner of that company. I am also a past president
of the Illinois Road and Transportation Builders Association and
here on behalf of the American Road and Transportation Builders
Association.

Gallagher Asphalt was founded by my grandfather, James F.
Gallagher, in June of 1928, just 17 months before the Great De-
pression. Gallagher is now owned by a third generation of Galla-
ghers, including myself.

From the perspective of our company, the Recovery Act has been
a real shot in the arm during one of the most difficult periods in
our industry’s history, and for that we thank the Members of this
Committee for their efforts and your efforts to secure as much
transportation funding as possible with the stimulus bill.

The economic downturn has taken a severe toll throughout the
Nation, including revenues on all levels of governor for highway
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construction, as well as our private sector construction. As evidence
of this reality, I would like to share with you that our asphalt pro-
duction at our Joliet facility is down 65 percent from the 2008 lev-
els. Fortunately, Gallagher was low bidder on eight ARRA projects,
totaling just over $15 million between April and June of this year.
These projects directly employ 259 men and women, of whom 30
percent are minority and 7 percent are women. Twenty-nine new
jobs were also filled for these projects.

My company is proof that the Recovery Act is achieving its goal
of sustaining and sometimes creating jobs. According to the Federal
Highway Administration data provided to ARTBA, every State met
the requirement that 50 percent of their formula funds be obligated
within 120 days. State and local transportation agencies have obli-
gated $18.4 billion, or 68.9 percent, of the highway stimulus funds
in six months. This is a much faster pace than under the core Fed-
eral Highway program. There are now 3,966 Recovery Act projects
under construction in all States, including more than 600 that got
underway in September. These projects are valued at $11 billion.

The impact of the ARRA is even more evident when looking at
new highway contract awards, which is the best indicator of future
construction activity. State and local DOTs awarded $2.1 billion
fewer contracts for highway and bridge construction in the first
four months of this year than in the same period in 2008, reflecting
recession-driven cuts to State and local highway funding. In the
second four months of 2009, however, the value of new highway
and bridge contracts exceeded the 2008 levels by almost $4 billion.
As such, the ARRA has more than offset State and local budgetary
difficulties, and we are trending towards an increase in 2009.

With $7.6 billion in highway recovery funds obligated for projects
not yet underway and the remaining $8 billion still to be obligated,
the ARRA will continue to boost the U.S. highway construction ac-
tivity well into 2010. Furthermore, recent easing in material prices
has increased the purchasing power of Recovery Act funds to sup-
port more projects and deliver more economic benefits. What that
really means is that the contractors are really bidding low on
projects, so your dollar is going a lot further.

Mr. Chairman, the ARRA is doing what Congress intended: Fed-
eral funds are being obligated at a rapid pace; projects are being
started; construction work is being performed; and firms across the
Nation, like mine, are sustaining, and sometimes adding to their
workforce. This year, the value of construction work performed on
transportation projects will be above the 2008 levels largely be-
cause of ARRA. Without the recovery funds, transportation con-
struction would be down, way down, with no recovery in sight.
That is the real story.

The American public and our elected leaders need to understand,
however, that ARRA is only a temporary solution. The Act’s bene-
fits will disappear quickly after 2010, and the jobs it is supporting
will disappear. To sustain and build on the Recovery Act and re-
energize the long-term growth potential of the United States, we
need Congress to take on the six-year surface transportation au-
thorization bill at the $500 billion level, and we thank the Com-
mittee for their activity in this regard.

Thank you.
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Mr. OBERSTAR. Thank you very much, Mr. Gallagher. I especially
support that support for the six-year authorization. I will take that
part of your testimony and send it over to the Secretary and over
to the White House so they see that as well.

Mr. GALLAGHER. Very good.

Mr. OBERSTAR. Mr. Nye, on behalf of the Sand and Gravel Asso-
ciation.

Mr. NYE. Indeed. Good afternoon, Chairman Oberstar. It is good
to see you again. It is a pleasure to be here today. My name is
Ward Nye. I am the President of Raleigh, North Carolina-based
Martin Marietta Materials, one of the Nation’s leading producers
of construction aggregates. I thank you for the opportunity to ap-
pear before the Committee today and to present the industry’s per-
spective on the Recovery Act, which I may refer to interchangeably
today as stimulus, and to discuss its impact on our industry.

As background, Martin Marietta is a New York Stock Exchange
company with 2008 sales revenue in excess of $2 billion. We're en-
gaged principally in construction aggregates, meaning mining,
processing, and selling crushed stone and sand and gravel for use
in the construction of highways and other infrastructure projects,
as well as in the commercial and residential construction indus-
tries.

Aggregates, along with hot mixed asphalt and ready mixed con-
crete, are sold and shipped from Martin Marietta’s distribution net-
work to customers large and small in 29 States. We have been in
this business, through our predecessors, since 1939.

That said, I am testifying today on behalf of the National Stone,
Sand & Gravel Association, which you know as NSSGA, which rep-
resents the aggregates industry. According to the U.S. Geological
Survey, NSSGA is the largest mining association by product vol-
ume in the world. There are more than 10,000 construction aggre-
gate operations nationwide, and 70 percent of our Nation’s counties
have at least one aggregate facility.

Aggregates are used in critical forms in most forms of heavy con-
struction. For example, 38,000 tons are used to construct one mile
of highway; 15,000 tons are used in an average school; 400 tons are
used in an average home, and that is not counting what is going
on in the subdivision all by itself.

Yet, due to the degree and severity of the current economic and
protracted turndown, the industry is facing another year of eco-
nomic turmoil and difficulty. For example, on June 30th, 2009, at
the half year, Martin Marietta reported its 13th straight—13th
straight—quarter on quarter decline in aggregate shipment vol-
ume. Similarly, according to the USGS, aggregate production in the
U.S. decreased 27 percent in the first six months of 2009 over the
same period in 2008. This decreased usage in 2009 was on top of
previous aggregate declines in both 2007 and 2008.

In preparation for this hearing, NSSGA disseminated a producer
member survey specifically geared toward measuring stimulus and
its related activity. As prefatory comment to the survey’s results,
it is important to note that, on average, at least historically, roads
and bridges constituted 40 percent of the industry’s sales volume.
Today that percentage is surely considerably higher.
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Of those NSSGA producer members responding to the survey, we
are seeing some specific positive regional impacts in the Northeast
and in the Midwest. While the majority responding had not yet
seen a noticeable sales increase over the last three months, we be-
lieve this is due in part to stimulus projects taking longer than ex-
pected to advance to the actual construction phase in some places.
But we also believe the stimulus has prevented significant erosion
to the workforce in the transportation construction market of our
industry.

About one-third of the respondents to our survey think 2010 will
bring a sales increase. However, when asked about their 2010
State transportation budgets, the majority surveyed responded that
the State budgets are expected to be down, if not level, with 2009.
The balance were hopeful that State budgets would increase.

Indications are that about 25 percent of stimulus projects will
commence in the second half of 2009, with most of the remainder
in 2010. Accordingly, stimulus will have a significant positive im-
pact on construction activity and employment. However, some ben-
eficial aspects may be muted by State and local governmental
budgetary difficulties, as discussed here earlier.

Further, though challenging to quantify, jobs have been saved
due to the investment of stimulus. Despite the efforts of this Com-
mittee, slow progress on reauthorization of the highway bill is re-
tarding construction activity due to States’ inability to plan for
multi-year or major projects.

Mr. Chairman, our industry has experienced its most significant
decline since the Great Depression. For example, our 2009 mid-
year numbers at Martin Marietta reflected a peak to trough vol-
ume decline of 34 percent. In real terms, this means a drop from
205 million tons in 2006 to around 130 million tons by the end of
this year. Our workforce has been significantly reduced and re-
maining employees are working fewer hours with little or no oppor-
tunity for overtime. Our capital expenditures, which last year were
around $260 million, will be reduced by nearly $100 million this
year.

In conclusion, let me be clear. The aggregates industry has bene-
fitted from stimulus and we are indeed grateful. Importantly, it has
served to put something of a floor beneath our volume decline, as
well as save jobs. However, we believe any momentum generated
by stimulus will be in peril if Congress fails to act sooner than
later on a well funded, multi-year surface transportation bill. Our
transportation infrastructure is the very foundation of America’s
economic stability and growth, and has fostered its global competi-
tiveness for over half a century.

Yet, today, 33 percent of our major roads are in poor or mediocre
condition; 36 percent of major highways are congested; over
160,000 miles of Federal aid highway pavement is rated unaccept-
able; over 150,000 bridges are structurally deficient or functionally
obsolete; and the current backlog of needed road, highway, and
bridge repairs totals $461 billion. Our Nation’s transportation in-
frastructure must be a top priority, with all the stakeholders work-
ing together to build a transportation network of the 21st century.

Mr. Chairman, these are serious short-and long-term issues. We
are grateful for the attention, sensitivity, and vision you have
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brought to this debate, not just today, but, indeed, for many years.
Again, I thank you for the opportunity to testify here today and
look forward to any questions that you may have, sir.

Mr. OBERSTAR. Thank you for your kind words, thoughtful words
about my work, more importantly, that of the Committee, espe-
cially the homework that you and all the members of the panel
have done. You have the numbers right. The need is great and I
appreciate again your support for the six-year bill.

Mr. NYE. Thank you, sir.

Mr. OBERSTAR. Mr. Soubry.

Mr. SouBry. Thank you, Mr. Chairman and Members of the
Committee. My name is Paul Soubry, and I am President and Chief
Executive Officer of New Flyer of America, a company you know
well. We are the largest manufacturer of heavy-duty transit buses
in the United States and Canada, and since 1930 we have deliv-
ered over 23,000 buses. In 2008 alone, over 40 percent of the buses
delivered in North America were from New Flyer.

New Flyer has manufacturing assembly facilities in Minnesota
and after-market parts distribution centers in Kentucky and Cali-
fornia. We employ over 1,000 employees in the United States. We
have business relationships with over 240 transit properties, in-
cluding 20 of the largest 25. We have been the innovation leader
in the heavy-duty transit space, the first in North America to offer
low floored standard and articulating buses, natural gas buses,
low-emission hybrids, and we are the only North American manu-
facturer of all-electric rubber wheeled trolleys.

We have continued to pursue green technologies. We are cur-
rently building a zero emission hydrogen fuel cell fleet of buses
that will be showcased at the 2010 Winter Olympic Games. And I
am proud to report that just two weeks ago we delivered our very
first production bus off of that order.

As you know, on January 22nd of this year, my predecessor,
John Marinucci, the former President and CEO of our company
and now a director of New Flyer, testified before this Committee
in support of transportation funding contained in the American Re-
covery and Reinvestment Act. He noted that funding of private
transportation authority means—he knows what it means to pur-
chase desperately needed new buses for transit authorities. In fact,
the APTA, or the American Public Transportation Association, has
data that shows that over 20,000 buses, or more than one-quarter
of the fleet in America, are currently operating beyond their 12-
year economic life. As you know, this life cycle is set by the FTA
iQ;ncil is a threshold for eligibility for FTA funding of replacement ve-

icles.

Given the significant and unprecedented pressure on the oper-
ating budgets on our transit authority customers, new equipment
substantially reduces or eliminates inefficient deployment of ur-
gently needed State dollars and local dollars to keep aging and un-
productive buses on the road. New buses produce significantly
fewer pollutants, have much better fuel economy; they are quieter
and they are safer, far safer than the vehicles that are being re-
placed. All of this contributes to making a better public transit net-
work throughout the United States, with significant reduction in
reliance on foreign oil.
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I am here today to report that New Flyer has received orders
from over 17 different transit authorities across the United States
totaling 638 equivalent units that can be tied directly to ARRA or
stimulus funding. This funding was provided directly to our local
transit authorities. This quantity represents approximately 30 per-
cent of our company’s annual production. These orders provide over
800,000 hours, or 447 person years, of direct labor. The spinoff for
our component suppliers, whether it be spare parts, material, or
services, is six times that of the direct labor in our facility, or 2,682
person years, directly tied to the ARRA funding. Thus, our U.S.-
based supplier partners, who provide 82 percent of all of the mate-
rial or content that goes into a bus, are located in 30 States across
this Country. All have benefitted and multiple communities have
benefitted.

In addition, what is important, what Secretary LaHood told us
and Vice President Biden, when they visited our facility earlier this
year, stimulus money is as much about job creation as it is job re-
tention and making sure we have sustainable businesses. All of
those buses that are being purchased as a direct result of stimulus
are being built either in 2009 or 2010, and that is job retention.
We believe that the ARRA funds have had a direct and material
impact on new bus purchases and the significant domestic industry
that designs, supplies, and builds these vehicles for such critical
and essential service to the American people.

The employees of New Flyer and our partner suppliers from all
across America are tremendously grateful for the stimulus support
for our customers. The reality is we have had a setback, which was
talked about earlier today, in terms of a State government unable
to fund a certain contract. The reality of it is ARRA funds has
helped us sustain our business and our order book going forward.
Every single dollar that comes out of stimulus has a tremendous
impact on us and our customers and our suppliers. Orders and op-
tions exist, as you know. New Flyer has over 2500 firm orders and
6,600 options. Every single dollar helps with significant job reten-
tion and job creation. These are high-value, knowledge-based jobs
in an industry that is in direct compliance with DBE safety and
promotes diversity.

The infrastructure is aging. As I mentioned, over 20,000 buses
are over 12 years old. The productivity and operating costs of local
State transit authorities is significant. The pressure on reducing
those costs is dramatic. New buses help reduce that operating cost
requirement. The environmental impact of these new buses cannot
be understated. Over 75 percent of our backlog are clean energy
buses, with clean emissions; hybrids, natural gas, electric trolleys.
And now, as I said, we are now delivering hydrogen fuel cell buses.

There is a tremendously widespread benefit to Americans. Our
options are across 16 different States from 30 different customers,
and our American supply base provides 82 percent of the parts.
The accountability for every dollar spent has huge resonance with
this Committee. Transit assets investment can put people to work
immediately. The investment of $1 billion creates 44,500 person
years of employment. In addition, the return on investment is im-
mediate. With more stimulus and additional stimulus and support
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from the States, we can continue to put people to work imme-
diately.

Thank you for your time.

Mr. OBERSTAR. Thank you very much, Mr. Soubry. I have been
to New Flyer several times over the years. I was there for the
groundbreaking for the construction of the new facility; shepherded
the access road funding through the Committee and through the
State DOT; am pleased with the management and the leadership.
You have gone through some changes, I know, over time. The origi-
nal Dutch investors have moved on, but they had the vision, they
had the sense and direction of taking this company, and I am very
proud of what New Flyer has accomplished. I will come back to you
a little later.

Mr. Taylor, we look to you for some lessons learned from the Re-
covery Act funding, and the floor is yours now.

Mr. TAYLOR. Mr. Chairman, Members of the Committee, it is a
pleasure to be here today, and thank you for the invitation. I am
here to testify on behalf of Elkhart County Government and our ex-
perience with the stimulus thus far.

Mr. Chairman, in February of this year, President Barack
Obama traveled to Elkhart County, Indiana, to announce a bill be-
fore Congress, the American Recovery and Reinvestment Act. Elk-
hart County was billed as ground zero of the economic fallout due
to the recession. At the time of our President’s visit to Elkhart
County, unemployment stood at 15 percent, with much of it attrib-
uted to the fallout from the RV industry. You can imagine the ex-
citement spurred in the community by the prospect of jobs to be
created by the legislation and the potential impact of families in
the Elkhart area.

The announcement that $27 billion of ARRA funds to be dedi-
cated to infrastructure improvement really caught our attention.
Elkhart County was and still is optimistic that the infusion of con-
struction dollars into our local economy could and will result in eco-
nomic relief. Many workers and their families in the community
were and still are facing mortgage foreclosure and bankruptcy. Un-
employment had blossomed from 4.4 percent in July of 2007 to 18.9
percent in March of this year, and today that rate hovers some-
where around 15 to 16 percent. Mr. Chairman, any kind of relief
is welcomed in Elkhart County.

Soon after the announcement was made that funds were avail-
able, we in Elkhart County rolled up our sleeves and went to work
aggressively pursuing funds for road projects that were deemed
shovel-ready. We saw this as an opportunity to complete some long-
overdue road construction projects and, more importantly, put
many of the thousands of unemployed in our region back to work.
We employ people regionally in Elkhart County.

Like many other local governments, we found ourselves in a dis-
advantage for having a well planned transportation improvement
program based on a pay-as-you-go philosophy. We maintain a 10-
year capital improvement plan that is funded.

Shovel-ready projects meant having a road or bridge project de-
sign completed, the right-of-way purchased, and all environmental
approvals in hand. The system is structured that smaller counties
are at a disadvantage. We will not go through a process of spend-
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ing tax dollars for a project design, acquiring right-of-way, dis-
placing our residents, securing final approval from the State DOT,
and allowing federally funded projects to move forward without
planning for the financial resources in advance.

Our desire was to utilize the funds to construct another section
of an important four-lane road connecting two vital manufacturing
and supply bases. We learned the project did not qualify for shovel-
ready, even though the design was complete, the right-of-way was
purchased, affected residents were relocated, the environmental as-
sessment was complete. Unfortunately, the project did not have
final approval from the State DOT, and acquiring such could take
months, going far beyond the time frame for utilizing ARRA funds.

We soon discovered there was an enormous amount of paperwork
required for even a simple roadway paving project. Nevertheless,
we filled out all the documentation, submitted the photos, construc-
tion plans, cost estimates, and everything else, completing the re-
quirements to permit the project to be constructed. To date, Elk-
hart County has completed all of the required submissions for the
various roads to be resurfaced. According to reports, our projects
are slated for a November bid letting. Consequently, it will be April
2010, at the earliest, before we see any new jobs created or re-
tained locally. Some of the contractors I have talked to are looking
at running at 50 percent capacity and about 20 percent unemploy-
ment in their construction sector.

More discouraging is the distribution of nearly $18 million in
rural stimulus funds allocated to our region of Northeast Indiana.
Elkhart County has been allocated zero dollars so far from this
funding source. Awards of rural stimulus dollars were made avail-
able on a first come, first served basis. Elkhart County did not get
ahead in the race with other cities and counties, and we were told
at this point that our request cannot be funded because all of the
money has been obligated to requests that came in ahead of ours.

Our concern is that if ARRA is to be focused on jobs creation and
retention, then it seems appropriate to target rural stimulus funds
to areas based on unemployment and prioritize those funds accord-
ingly. Rather, Elkhart County, which leads the State of Indiana in
tgneéllployment, has not received any allocation of rural stimulus
unds.

It was my understanding, along with millions of other Ameri-
cans, that ARRA was a jobs creation and retention bill. Mr. Chair-
man, I believe Congress and President Barack Obama intended it
to be a jobs creation and retention bill. If it is true we are in an
economic crisis, we should expedite the paperwork process at all
levels, not just Federal, and target those areas hardest hit by the
economic turndown.

Mr. Chairman, Elkhart County will bounce back. We have and
will continue to aggressively pursue investments in our local econ-
omy. Elkhart County has submitted a shovel-ready project request-
ing TIGER. This set-aside is for distressed economic areas for
transportation projects and we think we have a project that will
significantly impact our region.

Be assured, Elkhart County is not looking for Government hand-
outs. We see stimulus as an investment to jump start our local, re-
gional, and State economy. Our residents are working, creative,
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and are noted for starting successful long-term businesses that im-
pact the Nation and the world.

Mr. Chairman, I thank you again for the opportunity to speak to
%ou today and I look forward to answering any questions you might

ave.

Mr. OBERSTAR. Thank you very much for coming, Mr. Taylor. I
will have some follow-up questions, as I think there are some les-
sons to be learned from your experience.

First, Mr. Cox, I took particular note of your comment our high-
ways are a bridge for through traffic, trucks and tourism. You cited
the plethora of units of the National Parks system in Wyoming,
Montana, Colorado region. That is so true; there are a number of
States that are sort of passed through, they are on the way to—
traffic that is on the way to other destinations. They are still using
your roads and you are having to sustain that road system and im-
prove it.

But how were you able to come out of the gate so fast, get your
Recovery Act application ready and submitted? What was it that
you did that might be different from other States?

Mr. Cox. Mr. Chairman, I don’t know how to comment about the
experience of other States, but I can tell you what worked in Wyo-
ming. Former Governor Sullivan has coined a phrase that Senator
Craig Thomas used to use back here in Washington. He said Wyo-
ming is a small town with really long streets, and the commentary
was aimed at the fact that in Wyoming the culture is relationally
based, which is to say that you don’t get things done if you don’t
have relationships built from border to border. But you can get a
tremendous amount done in a short period of time with that kind
of neighborly ethic that exists in the State.

Mr. Chairman, to start with that kind of as a big picture ethic,
I would tell you that what worked well for us was a genuine roll
up your sleeves and work together, not only starting with Governor
Freudenthal and his kind of taking command of the ARRA possi-
bility at that point, very early on, when it was really conjecture
what was going to happen, and beginning to form up a template,
if you want to call it that; and, frankly, his and our behind-the-
scenes work with Members of our legislature to the point that
when the Recovery Act become a reality, we simply had not only
the approval, but the permission of the politicians in our State, the
elected officials in our State to stand back and allow the already
established process to carry through the implementation of these
funds.

There are two other groups that I mentioned in my spoken testi-
mony that I need to reiterate here, too. Again, the same relational
approach applies with Federal highways. We are on a first name
basis with Phil Miller and his staff, so early on, when this was a
possibility or a probability, and not a reality yet, we were working
with Phil and his staff, and also with the Wyoming Contractors As-
sociation, Jonathan Downing and his people. They literally sat
down at the table with us so we could examine every aspect of not
only the projects that we had designed and on the shelf, which was
three times what our annual Federal program would fund, but we
also examined whether or not the contractors could deliver the ca-
pacity. That was a real concern for us because we knew we would
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hit the ground running. And Federal Highways was a partner in
that conversation as well.

So it was a combination of a number of elements, but really it
boiled down to a bunch of committed people working together.

Mr. OBERSTAR. I think that is very instructive. It is very impor-
tant not only for recovery, but for our follow-on six-year program.
You cited this coordination, this working together with the gov-
ernor and State legislature, you mentioned. There were several
States whose constitution requires the State legislature to approve
their State DOT acceptance of Federal funds. Not all States have
that requirement; some it just goes ahead, but others. So in some
States the legislature had to be convened, if they were not already
in session, and had to approve legislation to allow the State to ac-
cept the Federal funds.

But you apparently foresaw all of this; you brought the entities
of government together. Early on in the process Federal Highways
was holding informational sessions, either in person or by tele-
conference. Did you participate in those?

Mr. Cox. Mr. Chairman, our people did participate in those.

Mr. OBERSTAR. Not you particularly, but I mean your Depart-
ment, yes.

Mr. CoX. Yes, sir. Our people were daily involved in those, and
it really did help to set the stage. Wyoming is one of those States
where, statutorily, the carrying out of Federal disbursement of Fed-
eral Highway funds is tasked to a commission, and in this par-
ticular case those informal conversations led to the legislature sim-
ply trusting the commission with that same process. So we were
able to use a very familiar process to carry out this extraordinary
opportunity.

Mr. OBERSTAR. And does Wyoming DOT have a portfolio of
projects, highway projects, that are in a state of disrepair and need
to be brought up to the AASHTO standard of state of good repair?
You have a catalog of such——

Mr. Cox. Mr. Chairman, we do indeed have a list of such
projects, and we were able, incidentally, to use ARRA funds to
stave off or to prolong the life of some of those that were in decline.

Mr. OBERSTAR. And all of those are projects in which the right-
of-way is acquired, the EIS and other permitting have been com-
pleted, correct?

Mr. Cox. Mr. Chairman, it would be accurate to say that the EIS
has been complete in most of them, at least to the extent that it
could; and right-of-way acquisition may not have yet taken place,
but we know what we need, so we are ready to go with that if the
funding were in place.

Mr. OBERSTAR. But on the one submitted for recovery, those as-
pects of the process were already in place?

Mr. Cox. Mr. Chairman, yes.

Mr. OBERSTAR. That is what I intended in 2007 when we first
proposed this stimulus, in 2008 when we moved the bill through
Committee, through the House. We were very clear about it and I
had numerous conversations with AASHTO, with ARTBA, had sev-
eral revolving conversations with State DOT directors—I don’t re-
call that you were involved in any of those—saying this is what we
are intended to do, now, be ready for it. I really don’t have any
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sympathy for States at this stage who come in and say, well, we
didn’t know this was happening. Baloney. You were all on notice.
Everybody knew this was coming and you were readiest of all.

In Minnesota, after the bridge collapse on August 1st, 2007, I re-
member it so well. Mr. Mica and I were actually on the Floor to-
gether managing the conference report on the Water Resources De-
velopment Act, which hadn’t passed Congress in six and a half
years, and we were finally getting this major bill passed and even-
tually, parenthetically, President Bush vetoed it and we overrode
the veto. Bipartisanship is alive and well in this Committee, I can
say that.

And I got the notice on my BlackBerry that a bridge had col-
lapsed. I thought it was in some third world country. When I
looked closer, it was Minnesota. But in 437 days they rebuilt that
bridge. In 48 hours we had a bill through Committee, through the
House, through the Senate to provide the emergency funding for
Minnesota to rebuild that bridge. Of course, that helped im-
mensely, and it was 100 percent Federal funding, just like Recov-
ery Act funds.

So now to my point. The contractor was on one wing of the build-
ing where they had their plans, designs, engineering work; Mn/
DOT, Minnesota DOT, was on the same floor on the other wing of
that building; and Federal Highway Administration was also on
the same floor on the south wing of that building. They didn’t send
emails; they walked down the hall with their engineering plans
and looked at it and said, all right, this is good, this is not good,
we have to change this, change something else. There was instant
communication. They didn’t have to go through hoops because they
talked with each other.

Now, that is the sort of spirit that I want to inculcate into the
next transportation bill to expedite permitting, to expedite process
and projects coming through.

Mr. Cox.

Mr. Cox. Mr. Chairman, in a very rural kind of comparison to
the I-35 bridge tragedy, we had a tragic incident on the Wind River
Indian Reservation in Wyoming, where a bridge was hit by a motor
vehicle and there were some fatalities involved in that, and it de-
stabilized that bridge. That is the bad news, the terrible news.

But the good news was that in a very short period of time our
State DOT and the Reservation Department of Transportation
were able to collaborate and get a temporary bridge in place using
our equipment, and then to rebuild that bridge in a very short pe-
riod of time. So those kind of cross-boundary and cross-discipline
cooperations are, I believe, alive and well. Unfortunately, some-
times it is on the heels of a disaster, rather than in the everyday
sense.

Mr. OBERSTAR. Yes, you are quite right, and I thank you for
those observations. I was going to ask you about the provisions of
our authorization bill that deal with rural transportation, but I
have just received a notice from the Floor; we are likely to have
votes in about 15 minutes, so I will let you mull that over and give
us your thoughts at a later time.

Mr. Gallagher, your company has seen it all, on the threshold of
the Great Depression to its cousin, the current one.
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Mr. GALLAGHER. Yes, sir.

Mr. OBERSTAR. Your company has remarkably—I love these com-
panies that are family owned and second and third generation. You
really invested in your company’s success and there is a certain
kind of personal family pride. We have a number of such construc-
tion companies in my State and in my district.

You said that a number of contractors have been bidding low. Is
that because materials costs have come down as the Chinese and
Indian economy flag and their pressure on world materials slacken,
or is it just because of the downturn in the economy and more con-
tractors are bidding and willing to cut costs in order to win the
project?

Mr. GALLAGHER. Mr. Chairman, I think it is both. I think that
the material pricing has softened; crude oil has come down, so lig-
uid asphalt has become less expensive. But I think, by and large,
it is a number of contractors are into a panic mode, that they don’t
know what is coming next, so they are bidding as though they will
never see another job, and that is a very dangerous environment
for everyone, for that contractor and for the people that work for
them. So we see a number of jobs being bid very, very aggressively
because they don’t know what the next program

Mr. OBERSTAR. Well, the Recovery Act is accounting for call-
backs, restoring jobs for contractors. Eventually, that money will be
committed, funds will be paid out, the program will come to an
end, and we need a sustained program.

Mr. GALLAGHER. Yes, sir.

Mr. OBERSTAR. And what is that sustained program?

Mr. GALLAGHER. The reauthorization, sir.

Mr. OBERSTAR. All right. There we are. Terrific. You get the class
award.

I mentioned the Knife River Construction Company earlier, the
truck driver who told the story sitting at the kitchen table, her
husband also a truck driver for that company. Knife River kept
their employees on health insurance program alive through Decem-
ber. They had no jobs, they had no contracts, they had nothing in
prospect. It cost them $300,000; actually borrowed money to keep
their employees’ health insurance at least through the end of 2008.
But then that ran out and that was unsustainable for them.

I am sure that there are a number of ARTBA members across
the Country that have had similar experiences and done their best
to keep their workforce together. And keeping that workforce to-
gether was one of the reasons we said retain or create new jobs in
crafting the language for the Recovery Act. Do you know of others
who have had a similar experience? I think these are great human
interest stories.

Mr. GALLAGHER. Certainly, sir. We all really do look at our em-
ployees as—or I know at Gallagher Asphalt we do, we look at our
employees much differently than just a number, just a person. We
have over 20 different family relationships in our company; if it is
a husband and wife, father and son, brothers, sisters.

So everybody is very connected, and when we need to lay some-
body off, it is not a simple thing because they are connected to peo-
ple who are being laid off or people who are able to stay. We try
very hard to work with the most motivated employees to make sure
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that they have health care so that they can have health care
through the winter, that they have enough hours banked, as you
have talked about, to allow them to sustain their health care cov-
erage throughout the winter layoff.

But, again, it can’t go on forever. But we do take it very person-
ally in our decisions of overhead reduction and employee layoff; it
is not as simple as just looking at numbers on a page, these are
real live people that we know the names of and have shared a lot
with.

Mr. OBERSTAR. I have traveled to so many recovery sites. Not as
many as the Secretary because I have to stay here and vote. He
understands that very well. But I have heard this story from so
many contractors across the Country. It is a great human interest
story; it puts a face and heart on the ARTBA members.

Just as Mr. Nye and members of your association, the same. I
have been to a number of sand and gravel operations that were
closed. Forty percent in the State of Minnesota were closed; it got
up to 60 percent. Now, in anticipation of the Recovery Act, they
started reopening. Even though it was January and February, they
began work preparation, calling people back and saying we antici-
pate projects.

And I thank you for your support, but, again, sustainability is
the important element of the surface transportation program and
I don’t expect there will be another Recovery Act. The real long-
term stimulus that will create 6 million new jobs and sustain 3
million jobs is the surface transportation authorization that we
have moved through Subcommittee. I think that that is what your
members have expressed support for.

Mr. NYE. It is very much what our members have said. And we
are back to the point that was made in the oral testimony and in
the written work as well. The vast majority of what this stone,
sand and gravel is going to find its way to will be infrastructure
projects. That will simply be the driver. But every other component
of the economy has also been heavily damaged.

What we have seen in commercial has been the greatest drop
that we could ever have imagined. People didn’t just finish com-
mercial jobs, they walked away from commercial jobs. There is sim-
ply nothing going on in housing. And our view is exactly what
yours is, Mr. Chairman, and that is if we have a firm six-year bill
that this industry and the construction industry knows it can count
on, it is going to spur growth, it is going to spur opportunity not
just in transportation, not just in infrastructure, but everything
that will spin off of that is going to be a remarkable economic vehi-
cle going forward. So we see this as an incredible opportunity and
one that is much needed sooner, rather than later, not just to get
the largest component of our business going, but, indeed, every
component of all of our businesses going.

Mr. OBERSTAR. I am going to see to it that the Chairman of the
President’s Council of Economic Advisors gets the testimony from
this panel and reads it. I have said several times that what we
need is not a council of economic advisors, but a council of engi-
neering advisors to get the Country back on track; get those econo-
mists, put them off in a corner someplace.
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Knife River, the company I have cited as one of several that I
met with who said that 50 to 80 percent—in their case it was 80
percent of their work—was private sector—shopping centers, park-
ing lots, various other private sector projects—before the collapse
of the economy. Since Recovery Act, 90 percent of their work is
public sector, that is, Recovery Act. I wonder if you have—now,
your members are not directly involved in the pavement work, but
you are selling to and you are supplying those who are. Have you
seen that?

Then, Mr. Gallagher and Mr. Cox, I will ask you the same thing.

Mr. NYE. We have certainly seen those types of percentages move
around. In fact, Knife River would be a member of the National
Stone, Sand & Gravel Association, as well as ARTBA, so we know
that company quite well. And the type of migration that Bill
Schneider or others in that business would have described would
have been a very consistent migration for our membership as well.

Mr. GALLAGHER. We are certainly seeing that same shift. The
previous three years our company had roughly 50 percent of its
work came from the private sector and 50 percent came from the
public sector. Currently, 98.5 percent of our business is public sec-
tor work, with only 1.5 of private work. It literally has just dried
up and blown away.

Mr. OBERSTAR. My goodness.

Mr. Cox. Mr. Chairman, Knife River does a considerable amount
of work for WYDOT in Wyoming.

Mr. OBERSTAR. Oh, really?

Mr. Cox. In our world, they represent a conglomeration of com-
panies that used to be separate, smaller outfits that were assimi-
lated by Knife River, and they are one of our best contractors in
the State.

Mr. OBERSTAR. Well, I think there is a lesson here. It is going
to take much longer for the private sector to enjoy recovery, and
that half to 50 or 60 percent of your work that was private sector
stimulated or generated has been replaced by the public sector. In
other words, we will need to sustain the public sector investment
for your companies to sustain their activity for some period of time,
until that recovery filters through the economy.

Mr. NYE. That is entirely true.

Mr. GALLAGHER. Yes, sir.

Mr. OBERSTAR. Mr. Soubry, in the unfortunate situation that
New Flyer experienced in Chicago—and you heard my comment
earlier. When your staff called my chief of staff and said we have
a real problem here, I called Mayor Daley and talked to him and
then talked to his chief of staff, Frank Kruesi, who looked into the
matter and said CTA has just lost revenue; our revenue base has
declined so seriously that without the Recovery Act we wouldn’t be
buying any buses at all.

So I want to place it on the record CTA is very high on New
Flyer, they like your equipment, they are buying what they can
through the Recovery Act, and if their economy or when their econ-
omy recovers and the revenues are back, they will come back to
those buses. But I know that was a great disappointment for you.
But MARTA has also purchased and I know that I am seeing on
the streets of the District of Columbia New Flyer buses.
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Mr. SOUBRY. Yes, Mr. Chairman, thank you, you know, sincerely
on behalf of our company for making those inquiries. Some of it
was trying to understand the facts associated with the deferral of
the order and so forth. As you know, in Chicago, the CTA needs
the buses. It is not a matter of need, they have an aging fleet. They
have had some issues over the last couple of years with another
style of bus they had problems with. So it is not a need issue; we
understand it is a State funding issue.

In fact, as you know, CTA bought 58 buses directly tied to the
stimulus money that came out of this Committee and that was
greatly—in fact, we have a number of properties that have bene-
fitted. Just to list, Philadelphia, Seattle, Washington, UC Davis,
Rochester, Milwaukee, Charleston, Detroit, Boston, Honolulu, Cin-
cinnati, Miami, New Orleans, Fargo, Morehead, Guardian of Cali-
fornia, and some from Chicago. So clearly the stimulus dollars have
made its way across America and has benefitted those that could
take advantage of it in a shovel-ready or a purchase order ready
format, and that has been very successful; and it has benefitted
New Flyer, but it has also benefitted those 30 suppliers that we
have that are rippled throughout the United States, or those 30
States.

Mr. OBERSTAR. You anticipated my next question, which was you
have suppliers who provide parts for the buses and they are scat-
tered all around the States, and those are jobs as well, right?

Mr. SOUBRY. Absolutely, sir. As you know, our industry, we are
an assembler, so we design and assemble buses, whether it is us
or our competitors. The ripple effect on the supplier community
and then down to the raw material suppliers is absolutely tremen-
dous. So, as we have kind of stated, it is almost a six to one ratio;
every job that is saved or created in our specific space or in our
company ripples back through the supply community to a tremen-
dous multiple.

Mr. OBERSTAR. You probably don’t want me to mention your com-
petitors, but they are out there as well, Gillig, Van Hool, Orion.
Are they experiencing similar upticks in production?

Mr. SouBRrY. Well, every one of them has—you know, we are in
a solid industry, we are in very good competitive business, we have
tremendous domestic capacity and end capability, and there is
room inside our facilities to do the work that we are contracted for
and more, so we are going to see hunger on behalf of us and our
competitors to try and retain our market shares and grow them.
Every one of them has, in some way, shape, or form, benefitted
from the ability to deploy stimulus dollars very quickly.

Mr. OBERSTAR. Thank you. In our authorization bill, we listened
to the various transit agencies across the Country who are con-
cerned about their operating expense and their capital account, and
want to increase the amount of funding they can use for operating
expenses out of their capital account. I would like you to—and we
will see that you get a copy of the language that we have crafted
in the bill.

But we limit that to only 5 percent for the biggest systems, those
above a million population, and allow substantially greater
amount, to 50 percent, for those under 200,000. But I would like
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you and your colleagues in the supply side to look at that language
and see what your thoughts are about that.

Mr. SoUBRY. I think that is very, very important, sir. As you
know, there is a real economy around the investments of new tech-
nologies, therefore, the direct reduction in maintaining or operating
older fuel inefficient buses, and then there are safety issues and so
forth. So that is a critical life butt of our industry, and we are
under no illusion, the local transit authorities have to change the
way they do business and reduce their operating costs, and it is in-
cumbent on us as an industry to try and help facilitate that by con-
tinuing to offer fuel-efficient equipment that can be purchased at
the right capital price. So we would love that opportunity.

Mr. OBERSTAR. There is a matter of principle involved here. The
principle thrust of the Federal legislation is to provide the capital
assistance to transit agencies to buy the equipment, then it is up
to them to operate and maintain it. And the more money that goes
into—if more money from the Federal side goes into operation,
there will be less money for new capital. We have always seen the
role of the Federal Government as being to increase the investment
in the capital rolling stock, rather than in the operation account.
It is a similar principle for the Federal Highway program as well.
It is only recently, and by that I mean only the last 25 years, have
we increased the amount for maintenance of the system.

Mr. Taylor, some lessons learned. In following your experience,
I inquired with Indiana DOT. They said that some 10 projects have
been approved under the Recovery Act for Elkhart County, totaling
$23 million, and five are underway or have been completed. Can
you validate that figure?

Mr. TAYLOR. There are some State level projects, Mr. Chairman,
that are underway, funded through DOT. I can’t comment on a
whole lot of those projects because they are Indiana DOT projects
and not from Elkhart County.

Mr. OBERSTAR. So, to the best of your knowledge, it is not 10 Re-
covery Act projects in Elkhart County, but 10 projects in all that
may involve either State funds or regular Federal Aid Highway
funds?

Mr. TAYLOR. No, my understanding is there are ARRA-funded
State projects bid through INDOT. What I am here today to ad-
dress is the difficulties we are having as a county getting our por-
tion of stimulus funding that flows through either our MPO or
through State funding, the rural stimulus funding pot of money, if
you will. That is not working as well as the projects that you are
mentioning.

Mr. OBERSTAR. Well, you are out there on the front line, and so
you should know, as the county engineer, whether these are Recov-
ery Act funds or whether they are State funds only or Federal aid
State projects under the 80/20 program. And I have asked your In-
diana DOT and they told me that, additionally, $23 million has al-
ready been allocated under the Recovery Act for Elkhart County
and that 3 additional million dollars will be committed, and that
they also approved an airport project of $4 million on Recovery Act.

Mr. TAYLOR. The airport project was for the City of Elkhart,
which is a place that President Barack Obama visited, and that
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project, the $4 million project, is complete. So that was a successful
project. It was bid and it is done.

Mr. OBERSTAR. Was it a runway, do you know offhand?

Mr. TAYLOR. It was a runway, yes.

Mr. OBERSTAR. Runway extension?

Mr. TAYLOR. Yes.

Mr. OBERSTAR. So that was done. Well, airports have a different
contracting authority; they can move faster. So there is a question
about how much of that $26 million was Recovery Act funds and
hovi/1 much was 80/20 funding or maybe some State funding alto-
gether.

The second question, then, is the allocation. Under the Recovery
Act, we directed States, State DOTs, to, on a priority basis, allocate
funds to counties of highest unemployment as measured by the
U.S. Economic Development Administration. They do it for the
whole Country, county by county. Elkhart County obviously is one
of the highest unemployment counties in the Country according to
the figures from EDA. Did that not argue in your favor?

What happened at Indiana DOT that they did not give you—first
of all, where does your county unemployment rate rank within the
State of Indiana?

Mr. TAYLOR. Number one.

Mr. OBERSTAR. All right. So under the terms and conditions of
the Act that we passed and the President signed, Indiana DOT
should have given Elkhart County priority consideration.

Mr. TAYLOR. That is correct, Mr. Chairman.

Mr. OBERSTAR. Why did they not?

Mr. TAYLOR. That is a very good question that probably needs to
be posed.

Mr. OBERSTAR. I asked that question and Indiana DOT said it
took Elkhart County two months to submit their projects. Is that
correct?

Mr. TAYLOR. Two months to submit our projects? In April we
began filling out paperwork for the projects to submit. Photos were
submitted as required.

Mr. OBERSTAR. Okay.

Mr. TAYLOR. And I don’t know that time allows me to go into all
of the details. I will take all the time that you would like.

Mr. OBERSTAR. Ship those details. I don’t want to set up a con-
flict between you and Indiana DOT, but this is your opportunity to
tell your story, and I am asking the questions because we are
crafting this new bill.

Mr. TAYLOR. Yes.

Mr. OBERSTAR. And I want to see what we can do in the future
for the regular program to cut out these kinds of disconnects.

Mr. TAYLOR. Understood, Mr. Chairman. We attended a meeting
early on at the Fort Wayne District of INDOT in Fort Wayne, Indi-
ana, where all of the local government entities were told what the
plan was for rolling out this program. We were told it was going
to be a first come, first served program. In other words, those enti-
ties that went home, got busy, got the paperwork in on time and
correct were going to be the first to receive. I may be mistaken, but
I don’t recall any language about distribution based on economic
need or unemployment.
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Mr. OBERSTAR. It is in the law. I wrote it into the law. I insisted
on it in House-Senate conference and it is in the law that the
President signed. So they didn’t tell you about that.

Mr. TAYLOR. We took photos, we filled out reports, submitted
them to INDOT. They were returned to us, said you didn’t take
enough photos to show all of the pavement distresses that are re-
quired in order to justify this segment of road as being resurfaced.

Mr. Chairman, we have design engineers on staff who have de-
signed, currently, $19 million bridge. The largest pre-engineered
arch structure in the United States was designed in-house by our
staff. I think we can determine whether a road needs to be paved
or not. Yet, these forms were returned to us, only to be revised and
sent back again and again. When you do that, you fall at the end
of the line and the money had run out by that point.

Mr. OBERSTAR. You know, I have enormous respect for county en-
gineers. I have 17 counties in my district. I meet with each of them
in the course of a year, and one of the county engineers in my dis-
trict, Dwayne Blank, was your County Engineers Association presi-
dent a few years ago. I know the competence that exists at the
county level. So there is some disconnect between Elkhart County
and Indiana DOT.

Now, the County Engineers Association—I am going to have to
conclude here because I have a minute to get to the Floor and
vote—has asked, over time, for a separate allocation under our
Federal Aid Highway programs of funds to go directly to counties
by percentage allocation. I suspect you would like that idea and I
suspect that you think it would be a good thing, rather than having
to go hat in hand to the State DOT.

Mr. TAYLOR. Mr. Chairman, I would welcome that opportunity.
Our department works very closely and very well with Mr. Bob
Talley, who is the Federal Highway representative for the State of
Indiana who works out of Indianapolis. We work very well with
him. We have had some challenges in the past; not with him, but
challenges in designs and so forth, and worked very closely to-
gether to get those resolved. We would look forward to that oppor-
tunity to work through challenges of Federal aid projects.

Mr. OBERSTAR. Well, I suggest that you talk with the National
Association of County Engineers and perhaps craft some sugges-
tions for us to include as we refine the future surface transpor-
tation bill.

Mr. TAYLOR. Thank you.

Mr. OBERSTAR. Thanks to all of you for your contributions, for
your work on the front line of recovery, for putting people to work,
creating jobs, moving America ahead. We will have, in another
month, the sixth in our series of hearings, and that will be prin-
cipally on EPA, the FAA, the Public Building Services, the Corps
of Engineers under our Committee jurisdiction, where, again, there
are people at work, getting a payroll, getting a paycheck, and mak-
ing America better. Thank you all very much.

The Committee is adjourned.

[Whereupon, at 2:17 p.m., the Committee was adjourned.]
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OPENING STATEMENT OF REP. STEVE COHEN

The Full Committee on Transportation and Infrastructure

“Recovery Act: 225-Day Progress Report for Transportation Infrastructure Investment”

October 1, 2009

I am pleased to be here today to receive testimony from Secretary LaHood, Director Cox,
Mr. Gallagher, Mr. Nye, Mr. Soubry, and Mr. Taylor about the progress and success of the
Recovery Act.

Like many other great cities across the country, the city of Memphis has been hit hard by
the economic recession. As of August, the employment rate in Memphis was 10.4 percent,
which ranked 33™ among the nation’s fifty largest metropolitan areas. With the unemployment
rate as high as it is, it frightens me to think what it would be had Congress and the President not
taken the bold action of passing the Recovery Act. Thanks to this critically important piece of
legislation, the city of Memphis has been allocated more than ten million dollars in
transportation recovery funds. This money is being used to secure existing and create new well-
paying jobs for thousands of Memphians and to rebuild the city’s transportation infrastructure.
With the nation’s most integrated transportation network of runway, rail, road, and river, the
money from Recovery Act is ensuring that the infrastructure in the nation’s transportation hub
remains in good conditibn and that its citizens are employed.

1 look forward to hearing from our witnesses today about the implementation of the
Recovery Act and the progress it has made stimulating the economy and improving the nation’s

transportation infrastructure. I thank the witnesses for being here today.
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ClmCake

OPENING STATEMENT OF
THE HONORABLE RUSS CARNAHAN (MO-03)
HOUSE TRANSPORTATION AND INFRASTRUCTURE COMMITTEE

Hearing on
Recovery Act: 225-Day Progress Report for Transportation Infrastructure Investment
Thursday, October 1, 2009
2167 Rayburn House Office Building

Chairman Oberstar and Ranking Member Mica, thank you for holding this important hearing to
look at the progress of Recovery Act infrastructure investment after 225 days.

Federal agencies, states, and local communities across the country have stepped up and are
delivering transportation and infrastructure projects across the country. This is especially critical
to the construction sector which has experienced higher rates of unemployment comparatively.
In fact, in the last six months the number of unemployed construction workers has actually
dropped almost half a million and the unemployment rate has drooped nearly 5% during the
same time period.

Additionally, they are meeting the tight timeframes to obligate the funds. I am very happy to
report that every state met the requirement to obligate at least half of the funds they were
appointed within 120 days. At the same time as we are creating and sustaining family wage jobs
we are addressing the country’s long-term transportation investment needs.

[ would like to applaud the Department of Transportation for its work in implementing the
Recovery Act. Since the Recovery Act was signed into law, the DOT has obligated more than
sixty percent of DOT’s total Recovery Act funds. This has funded 9,640 projects across the
country and directly created or sustained 122,000 direct jobs, not to mention countless other jobs
that have be created or saved indirectly or induced.

My only concerns with the Recovery Act is that in selecting projects state departments of
transportation are not taking into consideration whether a project is located in an economically
distressed community as was required in the conference report. It is vital that we invest in these
communities for their long term economic redevelopment.

In closing, T want to thank our witnesses for joining us today and I look forward to hearing your
testimony.
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TRANSPORTATION AND INFRASTRUCTURE
COMMITTEE

/ “RecoveryAct: 225-Day Progress Report for Transportation Infrastructure
Investment”
October 1, 2009 - 9:30 a.m.
@ Room 2167 Rayburn House Office Building

Statement of Congressman Elijah E. Cummings

Thank you, Mr. Chairman, for convening today’s hearing to
enable us to receive the 225-day update on the American

Recovery and Reinvestment Act, better known as the stimulus.

Under your leadership, Mr. Chairman, this Committee has kept
meticulous records of how stimulus funding has been expended.
I applaud the diligence of staff in compiling the data that is

available to us today.

You have ensured that we have remained focused on the goal of
getting the stimulus money out of the door and flowing into the
ecanomy as quickly as possible — while also ensuring that
funding recipients are fully accountable for every dollar they

expend.
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Today, more than 5,000 projects funded by $14.4 billion in
stimulus-funding highway and transit formula monies are now

underway.

Additionally, more than half of the $64.1 billion in funding
directed toward transportation and infrastructure purposes has

now been obligated. These are truly impressive figures.

Mr. Chairman, last week, as part of the events held in
conjuriction with the Congressional Black Caucus’ Annual
Legislative Conference, I convened a session in cooperation
with the Conference on Minority Transportation Officials to
present information to conference attendees on how the stimulus

is working for this nation.

Participants at this event included Deputy Transportation
Secretary John Porcari, FTA Administrator Peter Rogoff, and
Federal Highways Administrator Victor Mendez.
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These individuals made outstanding presentations on how they
are managing stimulus expenditures — and I commend their
work to Secretary LaHood, whom we are very pleased to have

with us today.

Deputy Secretary Porcari also reminded us — and as I recall to
the Committee today — that when we enacted the stimulus, we

faced an economic crisis of unprecedented proportions.

We had just had to provide $700 billion in federal funding to
keep our entire financial system from melting down. We were
uncertain whether even that extraordinary sum would be

adequate.

Against that background, while the 9.7 percent unemployment
rate in August is certainly unacceptably high, I am certain it
would have been higher had we not taken the critical decision to

enact the stimulus that has created now thousands of jobs while
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providing long overdue investments in our nation’s

infrastructure and social programs.

The fact that we now need reminding of the severity of the crisis
we faced earlier this year is perhaps the best possible testament

to the effectiveness of the stimulus.

I again commend the Chairman for holding tdday’s hearing —

and look forward to the testimony of today’s witnesses.

With that, I yield back.
HitH
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¢ Thank you Mr. Chairman. I am pleased that the
Committee is holding this important hearing to
examine the progress of implementing the American
Recovery and Reinvestment Act in regards to
transportation programs under the Committee’s
jurisdiction.
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¢ I would like to welcome Secretary LaHood, who will
be providing testimony today, as well as the other
witnesses in attendance. I look forward to hearing an
update on the projects which are being funded through
this investment.

e There were three main goals of Recovery Act, when
President Obama signed this legislation into law. To
create and save jobs, spur economic activity and invest
in long-term growth, and advance accountability and
transparency in government.

¢ By participating in today’s hearing, I hope that we can
shed light on the progress we have made towards these
goals as they pertain to the infrastructure and
transportation.

e Since the enactment of this legislation, recovery
money, especially involving infrastructure
improvements, was expected to contribute to
economic growth for many years.

e [t is important that this money be used effectively,
efficiently, and on projects that can generate and
sustain jobs.

T&! Committee Hearing — Recovery Act — Oct 1, 2009 2
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¢ The Transportation and Infrastructure Committee has
estimated that nearly half of the funds allocated for
highway and transit oriented projects under the
Recovery act now currently under contract.

o This accounts for some 6,472 projects worth $16.8 billion
dollars in all 50 states, the District of Columbia and 5 U.S.
territories. Of this, work has begun on 5,279 of the projects
worth $14.4 billion.

e The Committee has also reported that an additional
12,352 transportation and infrastructure projects have
been announced, with 11,624 of these projects already
approved by the appropriate agency.

e Some 122, 000 direct jobs have been created or
sustained due to this funding through the Recovery
Act. This in turn will create jobs indirectly, such the
worker who makes construction materials to support
the projects.

¢ Since our last update from Secretary LaHood in April,
I believe this is significant progress for an undertaking
this large.

T&! Committee Hearing — Recovery Act — Oct 1, 2008 3
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e [ am especially encouraged by the rate of projects
under our jurisdiction that are currently approved and
in progress.

e This signifies that money is moving down the pipeline
and federal and state agencies are effectively
coordinating their efforts to utilize the funds.

¢ ] commend all of the agencies who are working
together efficiently to not only provide jobs, but
support our nations infrastructure needs.

e In today’s current economic climate, investing wisely
in infrastructure for a robust transportation system
offers the chance to create immediate jobs while

- ensuring a long lasting stimulus to the economy.

e In my own district in Dallas, Texas, we have received
$58.3 million in Federal Highway Funding alone.

Té&! Committee Hearing — Recovery Act - Oct 1, 2009 4
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e Local officials have also submitted proposals for
projects through the TIGER grants to improve our
streetcars and bike and pedestrian trails in areas
experiencing rapid development.

o All of this will not only help Americans earn a living
and support their families, but the community as a
whole will benefit from an improved quality of life
and access to public transportation options.

o Just yesterday, after meeting with local officials, they
expressed their gratitude for the Recovery Act funding
and emphasized that this money was greatly
welcomed and vital to the city’s needs.

e The Recovery Act is working, and it is evident
through the data and the reports from those receiving
the funds. I am pleased with steps we have taken thus
far and am happy to have voted for this legislation.

« Ilook forward to hearing testimony on these issues.
Again, I would like to thank Secretary LaHood for
being here today. Thank you Mr. Chairman.

T&! Committee Hearing — Recovery Act — Oct 1, 2009 5
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STATEMENT OF
THE HONORABLE JAMES L. OBERSTAR
COMMITTEE ON TRANSPORTATION AND INFRASTRUCTURE
HEARING ON “RECOVERY ACT: 225-DAY PROGRESS REPORT FOR
TRANSPORTATION INFRASTRUCTURE INVESTMENT”
OCTOBER 1, 2009

The transportation and infrastructure investments of the American Recovery
and Reinvestment Act of 2009 (P.L. 111-5) (Recovery Act), have already played a key
role in putting Americans back to wotk. Federal agencies, States, and their local
partners have demonstrated they can deliver transportation and infrastructure projects
and create urgently needed employment in the tight tmeframes set forth in the
Recovery Act. These projects have already resulted in over one-hundred thousand

workers getting off the bench and back on the job.

As of August 31, 2009, 64 percent of the total available formula funds for
highway and transit projects have been put out to bid,. Almost 50 percent of these
formula funds are under contract, and 42 percent are associated with projects

underway.

Monitoring the percentage of allocated funds associated with projects out to
bid, under contract, and underway helps us measure the Recovery Act’s progress.
Critics of the Recovery Act focus exclusively on the amount of outlays of Federal

transportation funds. This approach does not provide a good sense of Recovery Act
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progress because transportation projects primarily operate on a reimbursement mode.
For example, States seek reimbursement for higﬁ\vay projects after construction is
underway. Federal outlays, therefore, come months after jobs are created and
necessary infrastructure projects have begun. Knowing how many funds are
associated with projects out to bid, under contract, and underway better captures the

extent to which Recovery Act funds have artived on Main Street.

Critics of the Recovery Act also cite “red tape™ as obstructing the quick and
efficient use of funds. These assertions could not be further from the truth. The
Recovery Act provides funding to States and local governments through the existing
Federal-aid highway program. Further, States, months before the Recovery Act was
even signed into law, geared up and worked with local officials to prepare to

implement these funds.

After a State selects a Recovety Act project, the Federal Highway
Administration (FHWA) approves the project within 2 day or two. Once FHWA
approves a project, federal action is complete. It is then in the hands of States and
their local partners to put these funds to work. As the recent reports we received
from States demonstrate, most States moved aggtessively to advertise projects, sign
contracts, and begin construction. In fact, today we will hear from one State that has

already put to work nearly all of its Recovery Act highway funds.



75
Against this backdrop, I scheduled this oversight hearing to hear from Federal,
State, and local transportation officials who are implementing programs receiving
funding under the Recovery Act. We will also hear from supply chain industry leaders
whose companies have been able to keep workers employed because of the Recovery

Act.

To provide additional insight into what progress has been made to date, I
would like to share the results of the vigorous oversight that the Committee has
already conducted. Just ten days after the Recovery Act was signed into law, the
Committee requested transparency and accountability information directdy from
States, metropolitan planning organizations (MPOs), and public transit agencies.

Those recipients have reported regularly to the Committee.

According to the most recent submissions received by the Committee, as of
August 31, 2009, a total of 8,062 highway and transit projects in all 50 States, five
Territories, and the District of Columbia have been put out to bid, totaling $22 .
billion. That’s 64 percent of the total available formula funds for highway and transit

projects.
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Of these 8,062 projects that have been put out to bid, 6,472 highway and
transit projects in 50 States, two Territories, and the District of Columbia are already

under contract. These projects under contract total $16.8 billion.

Work has begun on 5,279 projects in 50 States, two Territories, and the District

of Columbia totaling $14.4 billion.

These 5,279 highway and transit projects underway have resulted in over
122,000 direct, on-project jobs. Ditect, on-project jobs include workers employed to

repair or build a new facility or maintain on-site equipment.

Just as important as direct, on-project jobs, are indirect and induced jobs
(which others call supply chain jobs) that have resulted from Recovery Act
investments. Inditect jobs include jobs at companies that produce construction
materials such as steel, sand, gravel, cement, and asphalt. Indirect jobs also include
jobs at companies that manufacture equipment such as new transit buses. Induced
jobs include employees at restaurants who serve lunch to employees working on job

sites.

Today we will hear from people who have seen first hand how the Recovery

Act has sent positive ripples down the supply chain. In many cases, the Recovery Act
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has allowed companies that had planned lay offs, to keep their workforce intact.
Many companies have even been able to bring back workers because of Recovery Act
orders rolling in. Therefore, when you combine the direct, on-project jobs with all
the jobs that the Recovery Act creates and sustains down the supply chain, the tally of

jobs rises even higher.

The Committee also requested that all Federal agencies implementing programs
that receive Recovery Act funds under the Committee’s jurisdiction provide a table of
specific Recovery Act projects. As of September 18, 2009, Federal agencies under the
Committee’s jurisdiction have announced 12,352 transportation and non-
transportation projects totaling $40.6 billion, representing 63 percent of the total
available funds. Funds have been committed for 11,624 projects totaling $33.7

billion, representing 53 percent of the total available funds.

Of the $48.1 billion in funding provided under the Recovery Act, the U.S.
Department of Transportation (DOT) has obligated $28.8 billion for 9,640 projects,

as of September 18, 2009. This represents 60 percent of the total available funds.

Within this total, State Departments of Transportation have submitted and
received approval for 7,558 projects totaling $18.8 billion, approximately 70 percent

of the Recovery Act highway formula funds.
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This transparency and accountability information speaks for itself: Federal
agencies, States, and their local partners are putting Americans back to work in family-

wage, construction jobs all across the nation.

The Act further requires that at least one-half of all highway funds apportioned
to States be obligated within 120 days (June 30, 2009) after the date of apportionment.

1 am pleased to report that all States met this requirement.

The Act additionally requires that at least one-half of all transit formula funds
be obligated within 180 days (September 1, 2009) after the date of apportionment. 1

am also pleased to report that all States and local communities met this requirement.

The success of meeting these “use it or lose it” provisions should send a clear
message to all Federal, State, and local governments implementing Recovery Act
projects: you can quickly deliver transportation projects, put shovels into the ground,
and in doing so improve our nation’s infrastructure and lift our economy out of

recession.

We have also seen bids for transportation projects coming in much lower than

expected. In their most recent report, GAQ cites multiple examples of States
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pursuing additonal projects because of these bid savings. For example, the Colorado
Department of Transportation reported that 32 highway projects had come in lower
than the original estimates, resulting in a bid savings of over $39 million. Across the
nation, this bid savings has allowed Federal agencies, States, and their local partners to
stretch Recovery Act funds even further, resulting in more projects, and in turn

putting even more Americans to work.

Throughout development of the Recovery Act, I emphasized the importance
of transparency and accountability and ensured that the transportation and
infrastructure provisions would be subject to the most rigorous transpatency and
accountability requirements of the Act. T am pleased that the Obama Administration
adopted many of these ideas, not just for transportation, but for all programs funded

under the Act.

T also promised that the Committee would vigorously oversee implementation
of the Recovery Act. The Committee will continue to require periodic direct
reporting to the Committee by recipients of transportadon and infrastructure funds
under the Recovery Act as well as Federal agencies implementing Recovery Act
programs under the Committee’s jurisdiction, to ensure that the funds are invested

quickly, efficiently, and in harmony with the job-creating purposes of the Act. In
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addition, the Committee will continue to hold public hearings to examine the

successes and challenges under the Act.

While much work remains, I am pleased with the progress that has been made
in the first 225 days since enactment of the Recovery Act. Tlook forward to hearing
the testimony of today’s witnesses and discussing what is being done to ensure that
Recovery Act funds will continue to create good, family-wage jobs as quickly as
possible, while at the same time improving our detetiorating infrastructure and laying

the foundation for future economic growth.
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Remarks of US Rep. Nick Rahall
Hearing on, “Recovery Act: 225-Day Progress Report for
Transportation Infrastructure Investment”
Full Committee on Transportation and Infrastructure
2167 Rayburn House Office Building
October 1, 2009

Mr. Chairman,

First, let me start by thanking you for calling today’s important hearing
and for your career of tireless work on behalf of the American people.

Second, | would like to extend my deep appreciation to Ranking
Member Mica for his great contributions to the Committee and to the
strong spirit of bi-partisan cooperation that the Chairman and Ranking
Member have fostered on this Committee.

Our distinguished Chairman has done an admirable job, both in the
past and in working with President Obama, Secretary LaHood, and
our Congressional leaders on both sides of the aisle to illustrate the
crucial relationship between increased infrastructure investments and
the overall stability of our economy.

Mr. Chairman, please indulge me a moment to say a few words about
Secretary LaHood. As many of you in this room know, Secretary
LaHood and | have been friends for quite a while. Ray, as | used to
be able to call him, has always had a deep reverence for the
institution of Congress—hopefully you have maintained that position
in your new post.
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In the many years | worked with him, | saw firsthand his ability to
reach across party lines and build consensus. WailnsSES-Tasmeterde

- o= _—
g e he al ue| T

- w: Ray has embodied the
ideal of a tireless civil servant who puts the American people first and
foremost.

| also thank the other witnesses who have taken time out of their busy
schedules to be here with us today.

Your presence illustrates your own commitment to this great nation.

As we are all too aware, our past coliective failure to make
transportation investments a higher priority has made it difficult to
provide the levels of funding sufficient to maintain our transportation

system, let alone expand it.

As part of his efforts to heal some of our economic woes, President
Obama proposed a Federal Stimulus Package to help jumpstart our
economy. Many Members of Congress believed in his proposal and
worked hard to pass the American Recovery and Reinvestment Act.
Now, while not everyone in this room supported the President’s
proposal, | believe that we all understand that infrastructure
investment creates good jobs and also sets the stage future
economic growth.
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As we have all heard ten times over; for every $1 billion of federal
highway investment, almost 35,000 jobs are created.

These are good jobs that this recovery package has created. Good
jobs for hard-working Americans everywhere.

The Recovery Act has aiready invested well in my State of West
Virginia. In my Congressional District and the surrounding counties,
the Recovery Act has brought almost $300,000 for Amtrak
improvements, about $66.5 million in Federal Highway investments,
close to $1.5 million in Federal Transit assistance, and slightly more
than $1 million in funding from the Federal Aviation Administration.

This funding is helping the people of Southern West Virginia rebuild
their infrastructur gggra better economic outlook. | commend
President Obama, Chairman Oberstar, and Secretary LaHood for
making these investments a reality.

Though the economy is slowly improving, times are still tough for
people throughout the nation. And | believe that we, on this
Committee, really understand that government-inspired job creation
efforts, particularly in places like Southern West Virginia, cannot
succeed without the presence of basic infrastructure, like roads. And
so, as we look ahead, we can clearly see that the challenge of
advancing a reauthorization bill is a critical to our efforts to improve
the economy. That is something upon which | think we can all = on
both sides of the aisle — agree.
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Mr. Chairman, thank you again for holding this hearing and for
allowing me the opportunity to address the Committee.
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Statement of
- JOHN F. COX, DIRECTOR
WYOMING DEPARTMENT OF TRANSPORTATION
Before the
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UNITED STATES HOUSE OF REPRESENTATIVES
Regarding
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OCTOBER 1, 2009

Chairman Oberstar, Ranking Member Mica, and Members of the Committee:

I am John Cox, Director and chief executive of the Wyoming Department of Transportation
(WYDOT). On behalf of Governor Freudenthal, I want to thank you for the invitation to appear
before you today to discuss Wyoming’s progress and success in implementing the highway
provisions of the American Recovery and Reinvestment Act of 2009 (ARRA).

At the outset, Mr. Chairman, let me make clear that we very much appreciate your leadership,
and this Committee’s efforts, in helping secure recovery act funds for transportation. There are
others to thank as well. However, I’d be remiss if I did not begin by acknowledging your
excellent efforts to provide funding for transportation in the recovery legislation.

Turning to the matter at hand, we were thrilled to hear from you, Mr. Chairman, just a few weeks
ago, that a recent report by this Committee ranked Wyoming first among all the states in terms of
promptly investing highway funds made available by the recovery legislation. That, we assume,
is why we have been invited to appear today.

Accordingly, in my statement I'll cover points related to that ranking and related issues:

e First, I'll briefly update the Committee on our efforts, in terms of funds obligated and
awarded and other important data.

e Next, I'll offer a few observations about why we think we were successful in putting
these needed funds to work promptly.

e Finally, I’ll note that we’d like to have the chance to do even more of this good work. We
have many transportation needs in Wyoming, and making investments to meet those
needs would advance national interests. Wyoming is a bridge state, Mr. Chairman. Good
highways across our state benefit interstate commerce and the citizens of other states. As
Congress works to pass a long-term transportation funding bill, I trust you will
understand that Wyoming is certainly hoping to receive a share of the new program at
least equal to its share under current law—so we can meet as many of those needs as
possible.
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100 Percent of Wyoming’s ARRA Highway Funds Have Been Obligated and Over 99
Percent are Awarded to Contract

Wyoming has worked hard to put its ARRA highway funds to work promptly. As we meet here
today, o full 100 pereent of WYDOT's 157.6 million in apportioned ARRA lnghway fuuds bave
been obligated. Over 99 percent of our ARRA highway apportionment dollars have been
awarded to contract. The final fraction of one percent to be put out to bid consists of three local
enhancement projects that will be advertised soon. Projects invoiving more than 95 percent of
our funds are underway, with several projects nearing completion. Through September 23, we
have expended $45.7 million of our ARRA highway funds. Through August, the last period for
which reporting has been completed, Wyoming has reported 1,739 jobs created or sustained
through ARRA highway projects. As a result of competitive bids that came in below our
estimates, we were able to add additional projects to our ARRA program to further infrastructure
improvement and job creation.

In advancing funds promptly, WYDOT has also met all requirements and filed all reports and
other documentation relative to ARRA. We will continue to meet those requirements. For
example:

Wyoming has achieved widespread geographical distribution with its ARRA highway funds by
obligating projects in 22 of Wyoming’s 23 counties. No projects have been obligated in Sublette
County, but this county is the focus of a highway-rejaied Transporiaiion Investment Generaiing
Economic Recovery (TIGER) discretionary grant application to the U.S. Department of
Transportation. In addition, one county in the state is currently designated on Federal Highway
Administration (FHWA) maps as economically distressed. Projects that include that county (Big
Horn County) are being supported with a share of Wyoming’s ARRA highway funds that is over
twice that county’s proportion of Wyoming’s population.

As I mentioned previously, we have reported 1,739 jobs created or sustained from Wyoming’s
ARRA highway projects. These jobs are in addition to the contractors’ full-time workforces and,
since ARRA projects are underway throughout the state, the economic benefits are accruing
statewide. It is also worth noting that each job is paid the prevailing federal wage scale—further
enhancing the economic benefit to local economies and the state. These benefits, of course, are
especially welcome in economically distressed areas.

Let me also take a moment to mention some of the specific projects that we have funded under
the ARRA highway program. Like the projects we support under the regular federal-aid
program, they advance the national interest in a connected highway and transportation system
that serves people and business from all over the country. For example, with ARRA funds we
have invested more than $40 million to improve Interstate 80 across southern Wyoming. These
1-80 projects range from snow fence replacement to bridge deck repair and overlay. 1-80 is an
important route for both freight transport and tourism.

Speaking of tourism, one of our ARRA projects will improve pathways in Teton County north of
Jackson near Grand Teton National Park. Other projects will improve tourist access to
2
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Yellowstone and the other natural wonders and recreational sites throughout the state, such as
pavement overlay on Interstate 90 near Devils Tower National Monument and paving a portion
of Sage Creek Road leading to the Medicine Bow National Forest in Carbon County. Although
such projects may not serve high volume routes, they are important. When a citizen or entire
family heads to scenic Wyoming, whether from a West Coast city or from the East or Midwest,
they expect a high quality road to take them to Yellowstone or Grand Teton, even though they
may use it only once or twice in their lives. Simply, part of the purpose of our federal
transportation programs is to ensure that we have succeeded in creating and maintaining a well
connected system—whether for tourism, freight, agriculture, natural resource extraction, or other
purposes.

We want to assure this Committee that we in Wyoming are doing our share to support the system
in the national interest. We are pleased that we furthered those interests by prompt deployment
of ARRA highway funds. These funds have allowed us to move worthwhile projects forward
quickly and focus more of our regular federal-aid funds on important longer-term initiatives.

In furthering these goals, as it now stands, we expect all of our ARRA highway projects to be
completed by the end of 2010. We hope that Congress holds to deadlines in the bill so that the
ARRA can achieve the timely economic benefit originally intended. Iknow that Govemor
Freudenthal shares this sentiment.

Moreover, Mr. Chairman, we would also welcome the chance to obligate even more funding if it
were to become available.

How We Were Able to Implement the Program So Promptly

Let me now turn to the process the Wyoming Department of Transportation used to obligate its
funds so quickly. As I’ll explain, WYDOT began to assemble candidate projects before ARRA
passed Congress, which made it much easier to obligate funds shortly after enactment of the law
and apportionment of the funds. Many of these projects were designed and sitting on the shelf
waiting for funding.

A key factor was the leadership of Governor Freudenthal, who took an active role in guiding our
state agencies in planning for implementation of the recovery legislation—and began that work
well before the bill was passed by the Congress. That leadership included his consultation with
our state legislature. As a result, when it came time for WYDOT to implement the legislation,
the Governor and the legislature were supportive of our efforts, and we were able to focus on
implementation using our existing Transportation Commission process for approving projects
and awarding contracts.

Returning to our specific role, in the months before the Recovery and Reinvestment Act became
law, WYDOT anticipated legislation and, working closely with our FHWA Division office, we
began reviewing and analyzing projects to determine which ones could be let to contract within
150 days. WYDOT’s analysis produced a list of 111 projects with an estimated cost of over
$402.8 million. As the department continued to review highway needs, the total funding estimate
for projects that could be let within one year grew to more than $600 million. Keeping in mind

3
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that our annual federal-aid construction program includes about $226 miillion per year in
obligation authority, you can see that we had identified a backlog of nearly three years’ worth of
projects that could be readied for contract in a very short time.

So, when the American Recovery and Reinvestment Act of 2009 was signed into law, WYDOT

It was clear at that time, as it is now, that the nation needed swift action to counter economic
conditions. We thought that bid prices would be most competitive in the early months following
passage of the stimulus package, as contractors would be eager to become involved. The
possibility of obtaining additional funds should any other states not meet their June obligation
deadline was an additional incentive. Finally, we considered our climate-dictated short
construction season. With these notions in mind, WYDOT determined to act as quickly as
possible to obligate its ARRA highway funds.

Another factor that helped was that stimulus money did not have to be matched with non-federal
dollars. Let me be clear, had there been a match requirement, we would have worked hard to
meet it, but it would have been much more difficult for us (and other states) to obligate funds as
quickly as we have.

1t also helped that the money was subject to current law, to the current way of advancing
projects—with a few changes, to be sure. We understand and fully respect that additional
reporting and recordkeeping was requested. We also respect the additional emphasis given to
making investments in economicaliy distressed areas. But, basically, we were given the
opportunity to move money through a familiar process. Significant process or program changes
or other complications might have slowed our pace.

Working from the lists of ready-to-go projects previously compiled, and integrating the priorities
and requirements identified in the bill, WYDOT assembled a project lIist. This list was then
scheduled into a series of lettings for awarding contracts. Lettings occurred twice during April
and three times during May. Stimulus projects were also let in July and September. It should be
noted that, in addition to ARRA work, WYDOT also let projects using its regular federal and
state funding this spring and summer.

When the June deadline arrived, all states had met the ARRA obligation deadline. Additional
ARRA highway funding thus did not become available. Nonetheless, WYDOT’s efforts to
obligate projects quickly paid economic dividends. As we anticipated, contract award prices
were generally below our engineer’s estimates, especially in the early lettings.

Let me add that we have also completely obligated the funds from our regular 2009 federal-aid
highway program. Further, we have also obligated the $7.6 million in additional obligation
authority WYDOT received from the so-called August 2009 redistribution of federal highway
funds.

Though this testimony focuses on our implementation of ARRA highway funding, 1 want to add
that Wyoming is also advancing transit and airport projects under the recovery act. For transit,
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WYDOT is administering $6.9 million worth of projects with local providers and passing
through a total of $2.3 million for use within the metropolitan planning organization areas for
Casper and Cheyenne, Wyoming’s two largest cities. Additionally, we are overseeing a $3.5
million airport project in Riverton, while the airport in Jackson received a $5 million grant
directly from the Federal Aviation Administration. In all cases we are moving expeditiously.

We're Looking Forward to Making Additional Transportation Investments

Before concluding, I’d like to emphasize our eagerness to have the opportunity to continue this
work and make additional transportation investments. The Congress, with particular help from
the Chairman and this Commiftee, was able to provide welcome additional funding for
transportation in the recovery act. With our state’s share of the recovery act’s transportation
funding, we were able to put the money out on the street—literally—extremely promptly, and we
believe in an effective way for long-term benefits.

As important as the recovery act is, though, we all have to keep looking forward all the time. For
our part, we certainly intend to continue to work as efficiently and effectively as possible to use
all federal funds that are made available to maintain and improve the transportation system, for
the benefit of Wyoming and the nation.

‘We have large needs in our sizable state, with long stretches of road to maintain and, in some
cases, improve. So, I trust that you understand that we certainly hope that rural states such as
‘Wyoming can receive a strong share of funding under the next authorization bill for highways,
transit, and surface transportation safety programs.

As some Members of this Committee may not be familiar with our part of the country, let me
briefly note why we believe that federal transportation investment in our state and region is in the
national interest. In particular, our highways are a bridge for through traffic. Trucks moving
between the West Coast ports and Chicago, for example, cross our state, so the highway benefits
citizens at both ends of the movement.

Our federal highways also benefit tourism, providing visitors from all over the nation and the
world access to scenic wonders like Yellowstone and Grand Teton National parks and the Devils
Tower National Monument.

These roads enable crops, forest products, and other natural resources to move to market. They
help serve the nation’s natural gas and other energy industries, located largely in rural areas.
These roads serve new wind energy facilities—and Wyoming is a leader in developing that green
energy. Investments in roads in our state also help ensure that rural Native American
reservations are connected to the nation’s transportation network.

Yet, a rural state like Wyoming faces severe transportation funding challenges. We can’t provide
these benefits without strong federal help. We are geographically large, and over 50 percent of
our state’s land is under federal control. Yet our population density is low. We have very few
people to support each lane mile of federal-aid highway. The national average is 129 people per
federal-aid lane mile. In my state the number is 29, less than one-fourth the national average.
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Though we know needs exist throughout the country, we wanted to be sure to note that strong
funding for transportation in a rural state like Wyoming is also in the national interest.

And we are confident that we could promptly put to good use all funds that future legislation
would provide, just as we have done with stimuius funds.

Conclusion

In closing, I again want to thank you, Mr. Chairman, for the opportunity to appear here today. I
also want to express Wyoming’s appreciation for the additional transportation funds provided by
the American Recovery and Reinvestment Act—and for the important role you and this
Committee played in advancing that funding.

I believe that our department has proven itself up to the task of quickly delivering worthy
projects to stimulate the economy by creating and sustaining jobs, investing in long-term
highway infrastructure needs, and meeting all other requirements of the ARRA. We look
forward 0 continuing to work with Congress in making further progress on transportation.
investments in Wyoming and the nation.

That concludes my testimony. I'll be happy to respond to any questions that you might have.
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President, Gallagher Asphalt Corporation
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October 1, 2009

Chairman Oberstar, Congressman Mica, members of the Committee, thank you very
much for inviting the American Road and Transportation Builders Association to testify
on implementation of the American Recovery and Reinvestment Act (ARRA). | am
Charles Gallagher, President and owner of Gallagher Asphalt Corporation, a past
chairman and current board member of the lllinois Road and Transportation Builders
Association.

1 am here today on behalf of the American Road and Transportation Builders
Association.

| have been asked to provide the Gallagher company’s perspective on the impact of
ARRA funds to date,

To best understand what the ARRA has done for the employees of Gallagher, | would
like to tell you who we are.

Gallagher Asphalt was founded by my grandfather James F. Gallagher in June, 1928,
17 months prior to the Great Depression. Gallagher Asphalt is now owned by a third
generation of Gallaghers, myseif included.

| like to say that Gallagher is “family owned and operated.” By that | mean the Gallagher
family owns the company, but it is “operated” by the families of Gallagher. There are
over 20 families unrelated to me that work for Gallagher: fathers, sons, mothers and
daughters, husbands, and wives, etc. We are a connected group.

Our work force is made up of 30 percent minorities and 7 percent female—exceeding
the federal guidelines.

There are over 50 people that have earned the Gallagher “Ring” for 25 years of service.
We are proud to have a highly tenured group in an industry known for its heavy
employee turnover.
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The ARRA provided $48 billion for transportation improvements. The bill's primary
purpose was to sustain and create jobs in transportation construction by providing
federal funds for projects that could be started quickly. The ARRA provided $27.5 billion
for highway improvements, $1.1 billion for airport improvements, $8.4 billion for public
transportation, $8 billion for high speed rail and $1.5 billion of discretionary funds for
large transportation projects. To assure quick use of the funds, the bill put very strict
time limits on the award or obligation of the funds.

For example, it required that half of the $18 billion of the highway funds apportioned to
state governments (approximately $9 billion goes directly to local governments), and
half the airport funds, be obligated within 120 days, while half the transit formula grant
funds had to be awarded within 180 days. Of the remaining highway funds, the bill
requires that any amounts not obligated by March 2010 must be returned to FHWA for
redistribution to other recipients, and virtually all of the funds provided by the bill must
be obligated by the end of FY 2010. The hope was that projects would be started
quickly, generating jobs in the construction industry and the many industries that
provide materials and services to construction confractors.

Is the bill working? The answer is “yes,” and my company is an example of just how it is
Working.

Gahagher was iuow bidder and awarded eight ARKA projects, totaling just over $15
million dollars between Apiil and June of this year.

These projects directly employed 259 hourly men and women on the crews, of which 29
were new hires.

The projects were mainly grind, patch, and overlay projects that have or will be
completed within the next 4 weeks.

There are periodic reports in the media expressing concern state DOTs are not getting
projects underway fast enough. For the MTV generation with a three-second attention
span, there may be disappointment that thousands of highway and other construction
projects did not spring up overnight. But by any reasonable measure, the ARRA
transportation improvement program is doing exactly what Congress intended it to do.

Highways and bridges

Highway funding was the largest element of the program and every performance
measure indicates it is working well and having a significant impact.

» Every state met the requirement that 50 percent of the funds apportioned to the
state DOT had to be obligated within the first 120 days. No state had to turn back
funds to be reallocated to other states. The Congressional Budget Office’s (CBO)
initial projection that many states would turn back funds was dead wrong.
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Just six months after the Federal Highway Administration apportioned the ARRA
highway funds to the states, state and local transportation agencies have
obligated $18.4 billion or 68.9 percent for highway projects. This is a much faster
pace than under the regular federal highway program.

There are now 3,966 ARRA-financed projects under construction, including more
than 600 that got underway in September. Projects are under construction in all
50 states, the District of Columbia, Puerto Rico and on Federal Lands. These
projects are valued at $11.01 billion, representing more than 40 percent of ARRA
highway funds.

While no state has yet obligated all of its ARRA highway funds, seven states
have obligated more than 90 percent including the District of Columbia, lowa,
Maine, New Hampshire, Utah, West Virginia and Wyoming, while a total of 18
states have obligated at least 75 percent of their ARRA highway stimulus funds.
No state has obligated less than 44 percent of state and local highway stimulus
funds.

As Chart 1 shows, payments to contractors for work performed have been
growing at an exponential rate, hitting $1.85 billion by the middle of September.
At this rate, total payments to contractors during FY 2009, which ended
yesterday, should be close to $2.5 billion, which is well above the $1.9 billion
projected by the CBO. By the end of the calendar year, payments to contractors
should hit $5 billion or more.
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Both my state of lllinois and the Chairman’s state of Minnesota are among the
leading states in making use of ARRA highway funds. As of September 15,
lllinois had obligated more than 80 percent of its funds while Minnesota had
obligated more than 70 percent, both above the national average. But where both
states excel is in getting proiects underway. making pavments to coniractors for
construction work performed, and supporting jobs.

lllinois leads all states in total payments to contractors, at just over $224 million
to date. This represents 24 percent of lllinois’s ARRA funds, which puts it among
the top nine states in terms of ARRA construction work performed and supporting
jobs. Minnesota is also among the top nine states, having already paid out 21
percent of its ARRA funds to contractors for work performed and supporting jobs.

Maine is the leading sfate in terms of percent of its ARRA funds paid to
contractors for construction work performed, just over 45 percent. Through mid-
September, nine states -~ liinois, lowa, Maine, Minnesota, Oklahoma, South
Dakota, Utah, Vermont and Wyoming -- have paid over 20 percent of their ARRA
funds to contractors, while a total of 18 states have paid out more than 10
percent. Only one state, Hawaii, has not made any payments to contractors to
date.

Nineteen states have obligated $336.8 million of ARRA highway funds for non-
highway invesiments. This inciudes $288.4 million that has been flexed to transit,
including $175 million by the state of New York. Five states (North Dakota, Ohio,
Oregon, Virginia and Washington) have obligated a total of $48.5 million for
freight, passenger rail or port infrastructure projects, as is allowed in the bill.

When funds flexed to transit and other modes are inéluded, a total of $18.86
billion of ARRA highway funds have been obligated through the middle of
September, or 70.1 percent of the $26.9 billion apportioned to date.

For highway construction, the ARRA could not have come at a better time.

At the start of this year, the nation’s economy was in its worst recession since 1982 and,
by some measures, the worst recession in the post-war period. The downturn was
taking a severe toll on the revenues used by both the federal government and by state
and local governments for highway construction. Rising unemployment, reduced travel
to work and lower freight shipments meant revenues from federal and state motor fuels
taxes were coming in below expectations. New car and truck sales were plummeting,
which meant reduced heavy truck tax revenues into the Federal Highway Trust Fund
and sharply lower automobile sales tax and new vehicle registration fees at the state

For both FY 2008 and FY 2009, core federal highway program investment was
maintained at or close to the amounts guaranteed in SAFETEA-LU only by emergency
injections of general funds into the Highway Trust Fund.

4
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States Reducing Highway Construction Programs

FY 2009 FY2010
Arizona North Carolina |Arizona Minnesota
Caiifornia Oregon California New Jersey
Georgia Pernsylvania | Delaware New York
Louisiana South Carolina |Georgia North Carolina
Massachusetts ; Utah ldaho South Carofina
Michigan _ Virginia Hinois Utah
Washington | Loulsiana Virginia
Maine West Virginia

Massécﬁuseﬁs Washington

Michigan

Unfortunately, at the same time,
many states responded to the
reduced revenues situation by cutting
back on their use of state revenues
to fund their highway and transit
plans. According to surveys
conducted by the National
Association of State Budget Officers
and the National Governors
Association, 15 states reduced their
state funding for planned highway

investment during fiscal year 2009, which for most states ran from July 2008 through
June 2009. The latest NASBO-NGA survey finds 19 states—including my state of
Hlinois—plan to cut their own highway investment in FY 2010,

The fact is, absent ARRA funding, the highway construction market in many states
would have significantly declined this year, with a corresponding loss of thousands more

American jobs.

Chart 2 below shows the value of construction work put in place on highway, bridge and
related construction projects each month so far during 2009 compared to the same
months of 2008. Because highway construction outdoors, construction activity exhibits
a distinct seasonal pattern, peaking during the summer and fall months when the
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weather is good and then declining fo a mid-winter low. The chart shows that during the
early months of 2009, before the ARRA highway stimulus program had any chance to
take effect the value of construcﬁon work being performed on hlghways and bndges

ano

!‘“ hat we wouid have seen throughout 2009 without the AHRA

But that pattern changed significantly in June and July, as construction work began on a
number of ARRA-financed projects. During June and July this year, $1 billion more
construction work was performed on highway and bridge projects than during June and
July of 2008. Given the fact there was no increase in funding for the regular federal
highway program in FY 2009 and at least 15 states cut their own funding for highway
construction, there is no question the increase in highway construction spending in June
and July was due to the ARRA.

The impact of the ARRA is even more evident in the data on new contracts awarded by
state and local DOTs for highway and bridge construction projects. As Chart 3 shows,
during the first four months of 2009, state and local DOTs awarded $2.1 billion fewer
contracts for highway and bridge construction projects than during the same months of
2008, reflecting recession-driven cuts fo state and local highway funding. Since then—
between May and August—the vaiue of new contracts for highways and bridges has
exceeded 2008 by almost $4 billion, with the ARRA more than offsetting state and local
pudgetary difficuities
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And there are still more improvements to come. So far during September, construction
work has begun on more than 600 new ARRA-funded highway and bridge construction
projects. In addition, almost $7.6 billion has been obligated for projects that have not yet
gotten underway, and another $8 billion has yet to be obligated. Both OMB and CBO
expect the ARRA to finance more than $10 billion of construction work on highways and
bridges during the 2010 construction season, which should help sustain and build on
the improvements this year.

Our one concern with implementation of the ARRA highway funds is that none of the
$550 million allocated to Indian reservations and federal lands has yet been obligated
for projects. These were funds directly under the control of the federal government and
it is a shame none of that money has yet gotten into the construction stream.

Before moving to airport construction, | would like to point out that the boost to highway
construction from the ARRA may be even more powerful than these charts indicate
because highway construction costs are lower this year than last year. Based on what
we are seeing so far in the inflation data, the cost of building a highway or bridge this
year will be about 4.5 to 6 percent less than last year.

This is the net effect of an 8-10 percent reduction in the cost of highway construction
materials, like asphalt, cement, crushed stone and diesel fuel, combined with a 3-4
percent increase in labor costs. Lower costs mean federal, state and local highway
dollars buy more construction. As a result, the increase in the volume of construction
work this year resulting from the ARRA will probably be even larger than the dollar
figures in my testimony.

Airports

Now let me tumn to airport construction. The American Recovery and Reinvestment Act
provided $1.1 billion for airport improvements. Fifty percent of the funds had to be
awarded within 120 days of enactment and the rest within one year. While this is a
much smaller dollar amount than the bili provided for highways, it is having an equally
significant impact on airport construction activity.

As Chart 4 shows, new contract awards for airport projects have skyrocketed since April
and are running well above the pace for either 2007 or 2008. Year-to-date, more than
$2 billion of construction contracts have been awarded by airport authorities, by far the
largest amount ever during the first 8 months of any calendar year. In fact, the awards
{o date almost match the annual record total of $2.2 billion in 2006.

And this is beginning to be reflected in the value of construction work performed on
airport runways and related projects. As Chart 5 shows, the value of construction work
on airport runways was down significantly during the first four months of this year when
compared to the same months of 2008, before the ARRA kicked in. As with highways,
the year would probably have been very disappointing if Congress had not enacted the
ARRA. But, as the chart shows, construction work on airport projects took off in May
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and we are now seeing increases compared to the same months last year. And again,
as with highways, | think this is very strong evidence that the ARRA is having a
welcome impact on transportation construction.
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Transit and high speed rail

The ARRA provided $8.4 biilion for transit and $8 billion for high speed rail. Only a
fraction of the transit funds, $1.5 billion, invoive potential construction activities, it will be
harder to discern the impact of those funds since the value of construction work on
subways and light rail systems is already proceeding at a record level; furthermore,
priority for the $750 million of capital investment grants was given to projects already
under construction so we should not see any impact on new contract awards. The high
speed rail funds have not yet been awarded so it is too early to see any results in
construction activity. But when those projects get underway, the industry will be ready to
start construction and generate even more jobs.

Conclusion

In summary, Mr. Chairman, the ARRA is doing what it was supposed to. Federal funds
are being obligated at a rapid pace, projects are being started, construction work is
being performed, and many contractors across the nation have been able to sustain—if
not add to—their workforce.

This year, the vaiue of construction work performed on transportation projects will be
above 2008 levels solely because of the ARRA. Without the ARRA, transportation
construction would be flat or—most likely--down. That's the real story. Contrary to the
perception of many, ARRA has not “supercharged” the transportation construction
market. In almost a third of the states, federal ARRA dollars are offsetting state-
imposed transportation budget cuts. In those states, ARRA is a welcome band-aid.

The American public, the Congress and the President aiso need to understand that the
ARRA provides only a temporary solution. It will continue to support transportation
construction work and jobs in 2010, but after that its impact will phase down quickly.
Many of the jobs supported by the bill this year and next will then begin to disappear.

Furthermore, because of the bill's emphasis on quick-start projects, ARRA funds are
making no dent in addressing the critical and costly long-term upgrades to our
highways, airports and transit systems that are needed to help ensure the nation’s
future economic growth and competitiveness.

To sustain and build on the ARRA and re-energize the long-term growth potential of the
United States, the most important action Congress could take would be to enact a six-
year surface transportation authorization bill at the $500 billion funding level proposed
by you and your Committee as soon as possible.

Thank you for the opportunity to testify, and | will be happy to answer any questions.
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THE HONORABLE RAY LAHOOD
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COMMITTEE ON TRANSPORTATION AND INFRASTRUCUTRE
U.S. HOUSE OF REPRESENTATIVES

October 1, 2009

Chairman Oberstar, Ranking Member Mica, and Members of the Committee, thank
you for the opportunity to appear before you today to discuss the U.S. Department of
Transportation’s (DOT) progress in implementing the American Recovery and Reinvestment
Act of 2009 (Recovery Act). Last April, I appeared before this Committee and shared with
you our initial efforts to get Recovery Act funds out-the-door and working to support
transportation projects across the Nation. Today, I want to share with you our recent
accomplishments in using Recovery Act dollars to improve our transportation infrastructure,
create thousands of jobs, and strengthen our economy.

Let me start with a current report on our implementation progress. The Recovery Act
provided $48.1 billion to improve highway, transit, rail, air, and maritime infrastructure. As
we complete the 32nd week of implementation, the DOT has obligated $29.4 billion —or
over 60% of DOT’s total Recovery Act funds — on over 9,000 projects nationwide. Recovery
Act dollars are also making their way through the Federal financial pipeline. To date, almost
$3.4 billion has been disbursed from the U.S. Treasury to pay bills associated with Recovery
Act activities. This is substantial progress since the enactment of the Recovery Act, and both
the DOT and our State and local partners share in this success.

A major portion of DOT’s Recovery Act resources are.at work improving our
highways and bridges. Of the $27.1 billion appropriated specifically to the Federal Highway
Administration (FHWA), $19.4 billion — or about 72% - has been obligated to support work
on more than 8,000 projects in all 50 States, the District of Columbia, and in the U.S.
territories. Recovery Act-funded highway and bridge projects are chosen from the State
DOTs’ Transportation Improvement Plans using the identicel process that is used for
annually apportioned formula funds. This process begins when a State selects a project and
then sends out invitations for bids. Bids are received and reviewed and a contract is
ultimately awarded and funds are “obligated”. At this point, the winning contractor begins
hiring a project work force and orders needed supplies and equipment. This is the point in
the process when the project is considered to be “underway™ and the point at which jobs are
created. When each sepment of the construction is completed satisfactorily, the contractor
submits bills to the State and the State pays the contractor directly. States then request
reimbursement of its expenses from the FHWA. The process is completed when FHWA
reimburses the State. Typically, this entire process takes several weeks.
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Highway projects funded using ARRA dollars range in size from road resurfacing
projects to ones like the $128 million third-phase of the Interstate-215 widening project in
San Bernardino, California. When ail phases are fully completed, this $800 million, 7.5
mile-long pioject will hielp one of America’s most economically distressed communities.
The third-phase alone will create jobs for 2,000 workers in its first year, improving access to
one of the largest and fastest growing hubs serving international and regional trade and the
San Bernardino International Airport. This project will provide major benefits to the region.
It will greatly ease congestion along a route that is expected to grow from an estimated
83,000 drivers daily to 130,000 in the next twenty years. At the same time, thé opening of a
major artery for goods shipped in and out of the Ports of Los Angeles and Long Beach will
revitalize the region's economy.

The San Bernardino project is just one example of the approximately 8,000 projects
where Recovery Act funds are helping to improve roads and bridges while at the same time
strengthening local economies in communities across the Nation. We recognize the
important role Recovery Act funds play in helping local economies — and particularly those
in economically distressed areas. Since the Recovery Act implementation began, DOT has
been urging States and localities to focus on reaching those communities with the greatest
needs. Based on FHWA s recent Staie-by-Siate data, this effort is succeeding, and 59
percent of highway Recovery Act funds are currently obligated on projects in economically
distiessed moas (sev Aliachment).

1 am pleased to announce that the Federal Transit Administration (FTA) met the
Recovery Act requirement to award half of its funds by September 1. In fact, working with
nearly 600 transit agencies nationwide, the FTA not only met this requirement, they
significantly exceeded it by awarding nearly 90 percent of these grant funds by the
September 1 deadline. To date the FTA has awarded 683 grants for a total obligation of $7.4
billion. Of the 9,933 transit vehicles funded, 8,216 or 83% are for replacement vehicles that
will enable Transit agencies to retire aging equipment. Replacing old equipment improves
service safety and reliability, reduces emissions, and results in operating efficiencies. The
remaining 17% of transit vehicles funded will be used to expand transit services. Nearly half
of these additional vehicles are vans or sedans for service to the elderly and individuals with
disabilities or will be used to expand rural transit services. In addition, the FTA has
processed over a quarter of a billion dollars in FHWA Recovery Act funds where States and
localities have chosen to “flex” highway resources to transit investments.

Last week, I announced $100 million in grants for transit projects focused on
reducing greenhouse gases and fuel consumption. The funds were awarded under the Transit
Investments for Greenhouse Gas and Energy Reduction (TIGGER) Discretionary Grant
Program. FTA received proposals for 560 projects seeking over $2 billion in funds. The
extent and variety of proposals demonstrates the untapped potential for transit investment to
make this environmentally friendly mode of transportation even greener.

The largest TIGGER award, of $10.9 million, went to Atlanta’s Metropolitan Atlanta
Rapid Transit Authority (MARTA). MARTA is using the funds to provide bus canopies
with solar-paneled roofs at its Laredo Bus Maintenance Facility. The roofs of the structures,
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fitted with photovoltaic cells, will be the largest solar power photovoltaic installation in
Georgia. It will both produce power and reduce the need for energy by lowering
summertime temperatures beneath the canopies by as much as 50 degrees. This will lower
bus fuel consumption, reduce the need for air conditioning, and enhance the work
environment for MARTA workers. In addition to all these benefits, this project will generate
32 new jobs.

Highway and Transit projects only tell part of the story. Airports throughout the
country are also benefiting from Recovery Act Funds. The Recovery Act provided $1.1
billion in funding to the Federal Aviation Administration (FAA) for airport grants to be used
to upgrade and improve runways and airport facilities. As of September 29th, the FAA has
awarded 99% of these funds. It was initially thought that these funds would support
approximately 300 separate airport grant projects. However, contract bid proposals for many
of the projects came in considerably under what was expected. As a result, FAA has been
‘able to stretch these funds to support an estimated additional 60 projects. The majority of
these additional projects are already underway. As of September 17th, an estimated $998
million of ARRA funds are supporting 309 projects that are under construction or are
completed.

FAA has been diligent in ensuring that ARRA projects meet stringent selection
requirements. For example, one of FAA's selection guidelines for ARRA projects is a
national priority rating of 62 or greater, compared to the goal of 41 used for regular Airport
Improvement Program grants. So far, 85 percent of FAA's ARRA grants have exceeded this
higher standard for national priority, and all projects selected have met the selection
requirements outlined in FAA's ARRA guidance and fully comply with the statutory
requirements for FAA’s airport grant program, as required in the Recovery Act.

In addition to providing direct financial assistance to airports, the Recovery Act also
temporarily removed the usual Alternative Minimum Tax (AMT) requirements from Private
Activity Bonds. This has resulted in many of our hub airports being able to finance new debt
and refinance existing debt at a significant savings. As of September 24", U.S. airports have
sold over §5 billion in bonds, of which, about $4 billion benefited from the AMT provisions
in ARRA. This has saved over a dozen commercial service airports hundreds of millions of
dollars resulting in reduced financing costs to airports. These savings can be redirected
toward other projects.

For example, San Francisco International Airport estimates that it saved about $1.6
million annually in long-term debt service cost as part of a recent $266 million bond sale.
The airport recently issued another $175 million in short term bonds benefiting from the
AMT provisions in ARRA. These savings are moving airport infrastructure projects forward
and stimulating the economy,

The Maritime Administration received $100 million for the Small Shipyards Grant
Program to support infrastructure improvements. In August, the Maritime Administration
issued grants for $98 million supporting 70 small shipyard projects in 26 states and Guam.
This list of specific projects includes drydocks, steel working machinery, and other
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infrastructure improvements. MARAD is working closely with the grant recipients as
projects get underway.

The Recovery Act expands on a new vision for the future of transportation in
America by providing $8 billion to help establish a high speed rail capability. The Federal
Railroad Administration (FRA) has worked diligently to develop a high speed rail grant
process so potential applicants from across the country can apply for assistance. FRA
developed detailed guidance and conducted extensive outreach to ensure that potential
applicants understood the application process. After a months-long notification and pre-
application process, the Federal Railroad Administration received 214 applications totaling
nearly $7 billion in requests for projects that can be completed within two years. FRA is
hard at work reviewing these applications so that final awards can be provided soon. A
second round of applications for projects that will need the Department’s long-term
commitment to the development of high speed rail service in specific intercity corridors is
due October 2. We are very excited to be at the cusp of this new and exciting transportation
opportunity.

The $1.5 billion Discretionary Grant Award established in the Recovery Act
represents another new and exciting development in transportation. These Transportation
Investments Generating Economic Recovery Grants —known as TIGER grants— were
included in the Act to support projects that may not have fit in other Recovery Act categories
ot projects that aie mulii-modal or “cutiing-edge” in nature. The application process for our
TIGER grants closed on September 15, and we are now beginning to review the applications.
The response has been overwhelming. We have received 1,380 total applications for TIGER
Grants for $56.5 billion in total projects from all fifty States, the District of Columbia, and
three of the U.S. Territories. Based on our initial review, we expect the $1.5 billion will only
be able to fund fewer than 3 percent of the total number of requests. This response
demonstrates a high level of interest in the TIGER Grant process and a tremendous need for
infrastructure project support. We intend to announce the grants in advance of the February
2010 deadlipe.

Finally, I want to note the important contribution the Car Allowance Rebate System
(CARS) -- nicknamed the “Cash for Clunkers” program -- has made in generating economic
benefits across America. Although the CARS program was not included in the Recovery
Act, it has been one of the bright stars in our efforts to get the economy moving again.
CARS has succeeded beyond everyone’s expectations, and we can all take pride in what we
have accomplished. During CARS, a total of 694,877 cars were sold from 21,208
automobile dealerships throughout America. So far, we have paid out more than $2.8 billion
in rebates with an additional 7,098 applications worth $28.8 million in final review. It
appears that consumer spending posted a solid gain in the third quarter — thanks in part to the
CARS program. In August alone, retail sales rose by 2.7 percent, due in large part to 2
notable 10.6 percent boost in auto sales by dealers. For the auto industry itself, the CARS
program delivered a real bright spot — producing one of the largest two-month spikes in auto
sales on record. In addition, we provided a much-peeded jolt to auto manufacturing in the
U.8,, with Ford, GM, Toyota, and Honda announcing production increases in the third or
fourth quarter — or both. That’s great news for the men and women who depend on these
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auto manufacturing jobs. We also have helped consumers ditch costly gas-guzzlers for safer,
more fuel-efficient vehicles that are much better for the environment. In fact, new vehicles
purchased under the CARS program were 60 percent more efficient than the trade-ins on
average. Above all, we’ve shown that when the federal government and the private sector
team up to take bold action, the American public benefits.

1 am pleased with the progress we are continuing to make in ensuring Recovery Act
dollars are working to support transportation projects in communities thronghout the country.
I also want to take this opportunity to thank the Governors, the State Secretaries of
Transportation and our other State and local partners for their hard work in making the
Recovery Act a success. With your help, the help of the Congress and the leadership of
President Obama we are “Putting Americans Back to Work.”. Thank you for the opportunity
to appear before you today, and I will be happy to answer your questions.

###
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557408 367 650 35 [ $130,784272
4,500,000 100,0% 150.0% $4.500,000 P
$T4854.314 605% Ti% X S134.375.505
352526218 % 43% 1] $84.117,525
0 0% 00% 26 Siz6I6231
$79.091,258 5% % 62 $472,300.249
395 743,476 S0.0% 58 7% 2 $183,002358
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Note: Obigated projects as of Augus! 28, 2009, £DA status based on March 13, 2009 HEPGIS map and EDA data in RADS. Does sotinclude projects

managed by Foderal Lands.

* - EDA arfteria are not available for Puerto Rica, the Virgin isiands, and U.S. Tenftories. For the purpasa of this repast, ak ARRA, mg and projects are
shown as being In an EDA. The perceniage population by EDAS for these areas is nol deterrined and s infentionally 1eft blank,
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Good morning Chairman Oberstar and Ranking Member Mica:

My name is Ward Nye and 1 am president of Raleigh, N.C.-based Martin Marietta Materials,

Inc., one of the nation’s leading producers of construction aggregates. I thank you for the
opportumtv to appear before the committee today anf* to present to yoa the industry’s perspective
of the American Recovery and Reinvestment Act (ARRA) and to discuss its impact on our
industry.

By way of background, Martin Marietta is a New York Stock Exchange company, with 2008
sales revenue in excess of two billion dollars, engaging principally in the construction aggregates
business. We have been in the aggregates business through our predecessor companies since
1939. By construction “aggregates” I mean that we mine, process and sell crushed stone, sand
and gravel for use in the construction of highways and other infrastructure projects, as well as in
the domestic commercial and residential construction industries. Aggregates products are also
used in the railroad, environmental and agricultural sectors. These aggregates products, along
with asphalt products, ready mixed concrete and road paving materials, are sold and shipped
from Martin Marietta’s network of over 288 quarries, distribution facilties and plants to
customers in 29 states, Canada, the Bahamas and the Caribbean Islands.

That said, | am testifying today vu behalf of the National Stone, Sand & Gravel Association
(often referred to as “NSSGA” or “the assocxatxon”) which represents the aggregate industry.
According to the U.S. Geological Swvey (USGS), NSSGA is the largest mining association by
product volume in the world. Qur association member companies produce inore inan 90 percent
of the crushed stone and more than 70 percent of the sand and gravel consumed annually in the
United States. There are more than 10,000 construction aggregate operations nationwide.
Almost every congressional district is home to a crushed stone, sand or gravel operation. Due to
high product transportation costs, proximity to market is critical; thus, 70 percent of our nation’s
counties include an aggregates operation.

Large amounts of stone, sand and gravel are used to construct the built environment. For
example, about 400 tons are used in an average home (not counting the required subdivision
work), 15,000 tons are used in an average school and 38,000 tons are used to construct one mile
of highway. Accordingly, while largely invisible to the individual end-user, aggregates are an
absolutely essential product making an important and lasting contribution to the nation’s
economic well-being. Yet, despite the large amounts of aggregates used for all sorts of
construction, I am here to report that the industry is facing another year of economic turmoil and
difficulty.

According to the USGS, an estimated 492 metric tons of total aggregates were produced and
shipped for consumption in the United States in the second quarter of 2009, a decrease of 28
percent compared with that of the same period in 2008. The estimated production for
consumption in the first six months of 2009 was 831 metric tons, a 27 percent decrease over the
same period in 2008. This decreased usage of aggregates in 2009 was on top of previous
declines in 2008 and 2007.
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Despite the downturn, there is evidence to suggest that the American Recovery & Reinvestment
Act helped maintain the market, even if it was not entirely visible. While there was an intense
effort to make sure states did not simply swap their infrastructure funds with ARRA funds,
anecdotal evidence suggests some states did. I commend this committee for its efforts to ensure
that this did not happen as well as the continued oversight of the expenditure of ARRA funds.
Further, ! applaud the chairman for wanting to know the details — good, bad and otherwise.

Early this year, as the likelihood that Congress would pass an economic stimulus grew, optimism
across the industry that an infusion of infrastructure funding would be forthcoming also
increased. In some instances, companies geared up for the year by investing in new equipment
and rehiring employees in anticipation of a high level of construction activity in the year ahead.

One NSSGA member company located in the Northeast is a good example of a business that has
had identifiable success with the ARRA funds. This past August, the company paved New
Hampshire Route 4 with ARRA funds, which required new equipment purchases and through the
process hired numerous subcontractors. This type of activity is exactly what the stimulus funds
were meant to do. The trickle down effect worked.

In California, another construction aggregates company secured 10 projects worth nearly 25
million dollars. These projects are estimated to have saved 12 salaried and 230 craft positions.
Their experience in Nevada was similar after securing four projects worth nearly 18 miilion
dollars. This work saved 30 salaried and 85 craft positions. These numbers are preliminary
approximations but provide an anecdotal estimate of the domino-impact of new projects on many
segments of the economy.

Similarly, in Martin Marietta’s second quarter 2009 earnings call, we reported having received
purchase orders for stimulus-financed jobs in virtually every state in which we operate. We
noted stimulus jobs in North Carolina and Iowa with project-specific aggregates tonnages in
excess of 150,000 tons with 80 percent of those volumes moving in 2009. However, we also
stated that such timing was an anomaly as the aggregate shipping on those cited jobs were
moving more quickly than we have otherwise experienced.

‘While the stimulus funds have had a positive impact on state transportation budgets, our
members report that, at the same time, many states have reduced their transportation budgets—in
some cases severely as they grapple with reduced tax revenues. Next year looks even worse for
most state transportation programs.

In preparation for this hearing, NSSGA disseminated a quick survey to its producer members.
The results revealed some relevant facts. More than 90 percent of respondents say they have not
seen a noticeable increase in sales over the last three months. For those who did see an increase,
it was between one percent and 10 percent.

Asked if they expected an increase in orders in the fourth quarter of 2009, 71 percent said no,
and only 16 percent responded yes. The remaining 13 percent said they did not know.

Thirty-one percent of respondents think 2010 will bring an increase in sales, but half disagreed
and feared there would not be an increase; 19 percent were unsure. When asked about their 2010
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state transportation budget, half responded that it is expected to be down, while 38 percent
expected it to be level with 2009, The remaining 12 percent were hopeful it would increase.

It is-important to note that, on average, roads and bridges constitute 40 pereent of the indusiry’s
market. The remaining 60 percent is equally divided among residential housing, industrial
butidings and public works projects. Due to the continued weakness in the residential and
industrial markets in 2009, the transportation market has increased in importance to our
members.

For this reason, we cannot draw a straight line conclusion as to the effectiveness of the stimulus
bill in creating jobs in our industry. Having said that, large and small companies are reporting
that few, if any, jobs have been created. However, some report that employees have been
retained or rehired because of the road work stimulated by the ARRA. Unfortunately, about an
equal number are saying that people have been let go due to the weakness of the market.

Since the vast number of aggregates operations are typically in the open, facilities located in cold
climates usually close for the winter. Historically, employees work extra hours during warmer
periods in anticipation of winter layoffs. The extra pay they earn allows them to prepay health
care premlums and save money to carry them through to spring. Without the extra hours, many
10, yees will be :m'u5511115 this winicr to make ends meet. So while some workers have been
retained, hours (regular and overtime) and overall pay have been reduced.
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Here are some specific comments regarding the stimulus from NSSGA producer members that 1

thought should be shared with you.
One respondent reported:

We haven't seen any stimulus money in our market yet, However, the value I've
seen is that the general consumer believes that a stimulus package will be
forthcoming and because of that, they have more confidence in the economy and
are therefore increasing their spending—at least that's what [ see. So, the
stimulus package has helped indirectly. We haven't seen an increase in sales, but
we haven't lost as much as I think we would have if the stimulus package was
not out there.

Another member said:

Our business is approaching 2008 volume. Without the stimulus, we would not
be any where near current revenue. We have not increased revenue for 2009 vs.
2008. Also, we have made very few capital expenditures due to no clear
transportation fund bill. Without the ability to grow the top line, spending can
only go on so long. This is what our government needs to understand.
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A third member noted:

We have seen a net decrease in sales over the past three months. In spite of that,
we have seen some increase in sales to our asphalt customers as a result in the
stimulus bill but the overall market continues to decline. We have seen no new
construction jobs in our market area as a result of the stimulus bill.

Drawing from these and other responses, I can tell you that jobs have been retained, but few jobs
have been created in our industry due to the stimulus bill. Further, while sales have declined,
without the stimulus it would have been worse. Finally, and I cannot underscore this point
enough, without a six-year transportation bill providing predictable future funding, things will
get worse.

NSSGA also took the opportunity to ask its members if passage of a well-funded, six year
transportation authorization bill would improve the outlook of their business. A strong 93
percent said it would have a positive impact, while the remaining seven percent were unsure.
This is important when considering that 90 percent thought that a series of extensions would
harm their business, while only seven percent thought a series of extensions would cause no
harm. It is safe to conclude that across the industry, we are in agreement that a six-year surface
transportation authorization bill is necessary and needed.

Mr. Chairman, the aggregates industry in the United States has seen an average 20 percent
decline in business; in some regions the decline has been as much as 60 percent. Without the
stimulus, which we supported and believe, like you, should have had more funding devoted to
transportation infrastructure for real job creation, the decline in our industry would be far greater.
Nevertheless, all of this is offered against a backdrop in which our industry’s percentage volume
decline has been more pronounced than during any economic period since the Great Depression.

Already the construction coalition and those that help fund the system are in agreement that
Congress needs to quickly pass a well-funded six-year authorization bill. Just last week four
major national associations, the U.S. Chamber of Commerce, American Automobile Association,
the American Trucking Association, and the National Association of Manufacturers, joined in a
joint letter to the president and Congress calling for a robust, multi-year reauthorization and
endorsed an increase in the user fee on gasoline to ensure the level of funding necessary to meet
the needs of the system. I would respectfully ask that the joint letter be inserted in the record of
this hearing.

The referenced letter also underscores a clear and well-articulated message of the USGS:

Infrastructure, such as roads, airports, utilities, and many other facilities, is vital to
the growth of any populated area. Much of the nation's infrastructure built during
the 1950's and 1960's has deteriorated. In many areas of rapid population growth,
the infrastructure is becoming inadequate, and new roads, streets, and sewage
systems must be built to meet the increased needs. Maintenance and development
of the infrastructure requires large volumes of natural aggregates.
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That volume supply is something the aggregates industry is fully prepared to deliver — for our
nation and our stakeholders.

In conclusion let me be clear: the aggregates industry believes any momentum generated by the
ARRA will be lost if Congress {uils to act, sooner rather than later, on a weli-funded, multi-year
surface transportation authorization bill. An 18-month extension of the law just kicks the can
down the road, so to speak. Our transportation infrastructure is the foundation of America’s
economic stability and growth, and has fostered its global competitiveness. Congress needs to
make our nation’s transportation infrastructure a priority and we must work together to build the
transportation network of the 21* Century.

Again, thank you Mr. Chairman for this opportunity to testify today. I will be happy to respond
to any questions.
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October 1, 2009
Testimony of New Flyer of America
to the Committee of Transportation and Infrastructure,
James L. Oberstar, Chairman

Paut Soubry
New Flyer of America
711 Kernaghan
Winnipeg, Manitoba R2C 374 Canada
(204) 224-1251

Mr. Chairman and members of the committee:

My Name is Paul Soubry, and | am the President and Chief Executive Officer of New
Fiyer of America ~ the largest manufacturer of heavy-duty transit buses in United States
and Canada. Since 1930, we have delivered over 23,000 buses, and in 2008 over 40%
of the buses delivered were manufactured by New Flyer.

New Flyer has manufacturing and assembly facilities in Crookston and St. Cloud,
Minnesota, and aftermarket parts distribution centers in Kentucky and California, with
over 1,000 employees in the United States.

We have business relationships with over 240 transit properties, including 20 of the
largest 25. We have been the innovation leader in the heavy-duty transit space; the first
in North America to offer low-floor standard and articulating buses, natural gas buses
and low-emission hybrids, and we are the only North American manufacturer of all-
electric rubber wheeled trolieys.

We have continued fo pursue green technologies. We are currently building a zero-
emission hydrogen fuel cell fleet of buses that will be showcased at the 2010 Winter
Olympic Games. | am proud to report that just two weeks ago, we delivered our 1%
production bus from this order.
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On January 22, 2008, my predecessor, John Marinucci, former President and Chief
Executive Officer and currently a director of New Flyer, testified before this committee in
support of transportation funding contained in the American Recovery and
Reinvestment Act of 2009 (ARRA). He noted that this funding would provide
transportation authorities the means to purchase desperately needed new equipment.
In fact, according to the American Public Transportation Association (APTA), over
20,000 buses (or more than ¥ of the fleet) currently operating in the United States have
exceeded their 12-year economic life cycle. As you know, this life cycle as set by the
FTA, is the threshold of eligibility for FTA funding of replacement vehicles.

Given the significant and unprecedented pressure on the operating budgets of all transit
authorities, new equipment substantially reduces or eliminates inefficient deployment of
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produce significantly fewer poflutants; have much better fuel economy, and are quieter

and safer than the vehicles being replaced. All of this contributes to a hetter puhlic
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transit network with reduced reliance on foreign oil.

| am here today to report that New Flyer has received orders from 17 different transit
properties totaling 638 Equivalent Units that can be tied directly to ARRA funding
provided to local transit authorities in the United States. This quantity represents
approximately 30% of New Flyer's annual production. These orders provide over
800,000 hours or 447 person-years of direct labor. The spin-off for our component
suppliers is six times our direct labor hours — or 2,682 person-years. Thus, our US
based, who provide 82% of the total material and are located in 30 states across the
country, have benefited as well.

In summary, we believe that ARRA funds have had a direct and material impact on new
bus purchases and the significant domestic industry that designs, supplies and builds
these vehicle for such a critical and essential service to the American people. The
employees of the New Flyer and our partner suppliers from all over America are

tremendously grateful for this stimulus support for our customers.
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Thank you.
Paul Soubry
President & CEO
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HIGHWAY DIVISION ADMINISTRATION

Report to the

U.S. House of Representatives
Committee on Transportation and Infrastructure

Washington, D.C. 20515

on the progress of Elkhart County, Indiana’s
implementation of the

American Recovery and Reinvestment Act of 2009

Jeff Taylor
Manager of Transportation
Elkhart County, Indiana

610 Steury Avenue - Goshen, Indiana 46528 - ph: (574) 534-0394 - fax: (574) 533-7103 - eng@elkcohwy.org
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In February of this year, President Barack Obama traveled to Elkhart County, Indiana, to
announce a bill before congress, the American Recovery and Reinvestment Plan. Elkhart
County was billed as ground zero of the economic fallout due to the recession. At the
time of our President’s visit to Elkhart County, unemployment stood at 15%, with much
of it attributed to the fallout from the RV Industry. You can imagine the excitement
spurred in the community by the prospect of jobs to be created by the legislation, and the
potential impact to families in the Elkhart area.

The announcement that $27 billion of ARRA funds were to dedicated to infrastructure
improvement really caught our attention. Elkhart County was and still is optimistic that
the infusion of construction dollars into our local economy could result in economic
relief. Many workers and their families in the community were and still are facing
mortgage foreclosure and bankruptcy. Unemployment had blossomed from 4.4% in July
2007 to 18.9% in March of this year, and today the rate is hovering at 15%. Any kind of
relief is welcomed.

Soon after the announcement was made that funds were available, we in Elkhart County
rolled up our sleeves and went to work, aggressively pursuing funds for roads projects
that were deemed “shovel ready”. We saw this as an opportunity to complete some long
overdue road construction projects and more importantly put many of the thousands of
unemployed in our region back to work.

Like many other local governments, we found ourselves at a disadvantage for having a
well planned transportation improvement program based on a pay as you go philosophy.
Shovel ready projects meant having a road or bridge project design completed, the right
of way purchased, and all environmental approvals in hand. The system is structured
such that smaller counties are at a disadvantage. Elkhart County Government will not go
through a process of spending tax dollars for project design, acquiring right of way and
displacing our residents, and securing final approval from the State DOT allowing a
federally funded project to bid without planning for the financial resources to pay for the
project.

Our desire was to utilize the funds to construct another section of an important four lane
road connecting two vital manufacturing and supply bases. We learned the project did
not qualify for shovel ready, even though the design was complete, the right of way was
purchased, affected residents were relocated, and environmental assessment was
complete. The project did not have final approval from the State DOT and acquiring
such could take months, going beyond the time frame for utilizing ARRA funds.
Therefore we were limited to allocating available funds to road resurfacing and
maintenance projects.
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We soon discovered there was an enormous amount of paperwork required for even a
simple roadway paving project. Nevertheless, we filled out all of the forms, documents,
submitted photos, construction plans, cost estimates, and so on, completing the
requirements to permit a project to be constructed. To date Elkhart County has
completed all of the required submissions for various roads to be resurfaced. According
to records, our projects are slated for a November bid letting. Consequently, it will be
April 2010 before we see any new pavement, and any related jobs created or retained
locally. No Elkbart County ARRA highway funds have been spent thus far creating jobs
for our unemployed. We are told we have been awarded nearly $2,500,000 in urbanized
funds to be utilized in the urbanized areas of the County. And for that, I say thank you to
Congress and the President. Every dollar invested in the community helps. Elkhart
County is very appreciate for the ARRA investment commitments thus far.

More discouraging is the distribution of nearly $18,000,000 in rural stimulus funds
allocated to our region of northeast Indiana. Elkhart County has been allocated zero
dollars from this funding source. Awards of rural stimulus dollars were made available
on a first come, first served basis. Elkhart County did not get ahead of other Cities and
Counties and we are told our request cannot be funded. If the ARRA is focused on jobs
creation and retention, it seems appropriate to target rural stimulus funds to areas based
on unemployment and prioritize the funds accordingly. Rather, Elkhart County, which
leads the State of Indiana in unemployment, has not received any allocation of rural
stimulus funds.

It was my understanding, along with millions of other Americans, that the ARRA was a
jobs creation and jobs retention bill. I believe congress, and President Barack Obama
intended it to be a jobs creation and jobs retention bill. If it is true we are in an economic
crisis, we should expedite the paperwork process, and target those areas hardest hit by the
economic downturn.

Elkhart County will bounce back. We have and will continue to aggressively pursue
investments in our local economy. Elkhart County has submitted a shovel ready project
requesting TIGER, or Transportation Investment Generating Economic Recovery funds.
This is $1.5 billion of stimulus set aside for distressed economic areas for transportation
projects that will have a significant impact economically on the region. Be assured
Elkhart County is not looking for government handouts. We see stimulus as an
investment to jump start our local, regional, and state economy. Our residents are hard
working, creative, and are noted for starting successful, long term businesses that impact
the nation and the world.
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If we are to ever to jump start the economy, the stimulus spending must be first allocated
to those areas hardest hit. Again, I want to thank Congress and our President for the
investment of stimulus funds Elkhart County thus far. I thank this committee for inviting
me here to speak today, and I hope that in a year or two you all will hear about the
success stories about new industries and new jobs created in our area that impact the
region, state and nation.

Thank you.
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An Open Letter to the President and Congress on

Transportation Investment

America’s transportation users urge you to enact a multi-year surface transportation authorization bill
as soon as possible. Delaying significant investment and necessary program reforms until the next
Congress will not benefit our nation’s economy, safety, or quality of life. The task before the 111th
Congress is to enact a robust, reformed, and more accountable multi-year transportation bill for the
American people.

Our groups represent the users of the system — individuals and businesses that move on our nation’s
transportation network. We are the payers of that system. And as payers we know the value that
strategic capital investments provide to our national highway, bridge, and public transportation
network. These public assets pay dividends to American families, businesses, and the U.S. economy
and deliver a long-term value that far exceeds their initial cost.

Greater investment in transportation is needed:

* To reduce traffic congestion thereby enhancing productivity and energy usage;

o To improve road safety and reduce health care costs associated with preventable vehicle
crashes;

e To lay the competitive foundation making long-term growth and prosperity possible; and

e To put millions of Americans back to work by helping to sustain an economic recovery.

We are not alone in this endeavor. Two blue-ribbon, bipartisan commissions initiated by Congress in
2005 have provided a consensus plan for program change and financing. They call for a program
that is performance-based, transparent, fully accountable to taxpayers, and user financed. These are
principles that we embrace.

Our organizations believe Congress must address revenue shortfalls in order to finance our nation’s
transportation system at robust levels and we are willing to support revenue approaches, including
increases in federal gasoline and diesel taxes, in order to provide the necessary funding to meet
critical transportation needs. However, because these public policy decisions directly affect our
members, any request that users pay more must be accompanied by legislation that achieves program
reforms, increases accountability, focuses on national objectives, and makes a commitment that
spending will benefit those who make the investinent. We must move away from the status quo to
reach these objectives.

The undersigned organizations readily acknowledge the political challenges before you; but we
firmly believe this is a challenge the 111th Congress must tackle. We will work together because the
safety of our families, the strength of our economy, and the future of our transportation system
depend on it.

Let’s work together to deliver this national priority.

Sincerely,
AAA National Association of Manufacturers
American Trucking Associations U.S. Chamber of Commerce



